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EPA  Environmental Protection Agency 

EQA  Environmental Quality Authority  

HSWA   Federal Hazardous and Solid Waste Amendments 

HSE  Health Safety & Environmental 

IADC   International Association of Drilling Contractors  

ISEA  Industrial Safety Equipment Association 

IQC  Indefinite Quantity Contract  

ISO  International Organization for Standardization 

MIC  Man in Charge 

NCR  Non Conformance Report  

NUC  Notice of Unsafe Conditions  

OSHA   Occupational Safety and Health Administration 

PA  Palestinian Authority  

PWA  Palestinian Water Authority 

PPE  Personal Protective Equipment  

QCP  Quality Control Plan  

QMS  Quality Management System  

RCS  Radio Communication System  

RFI  Request for Information  

SCADA  Supervisory Control and Data Acquisition 

TDY                         Temporarily Deployed for a Year 

USAID  United States Agency for International Development  

WP  Work Plan 

WBWD  West Bank Water Department 

WEF   Water Environment Federation   



TO-00006 Monthly Progress Report No. 31. December2015 

 

 

 Page 1 

 

 

1. DASHBOARD - INTRODUCTION AND SUMMARY 
Monthly Report No.31 covers activities accomplished during the month of December 2015 and previews 

activities anticipated during the next month, January 2016. 

1.1 Purpose and Background 
The USAID West Bank and Gaza Infrastructure Needs Program II (INP II) is designed to support U.S. 

Government efforts with the peace process by improving Palestinian access to basic infrastructure and 

services throughout the West Bank, and if conditions and funding permit, in Gaza. 

Infrastructure in the West Bank and Gaza suffers from years of neglect and lack of investment. The USAID 

Mission INP II focuses on the rehabilitation and construction of roads, schools, water, and wastewater 

projects. The USAID objective is to help the Palestinian economy by improving Palestinian access to basic 

infrastructure and services. 

1.2 Objectives of Task Order 00006 
The objective of this Task Order is to develop, rehabilitate and improve an existing well at Qabatiya and to 

install and equip that well with a new pump and appurtenant equipment. The Task Order also includes 

construction of a conveyance system that will connect the Qabatiya Well to Al-Zababdeh junction. 

1.3 Work/Activity Status  
The percent complete, Start and Finish information for each major component is shown on the following 

table. 

Activity Name 
Percent 

Complete 

Planned Start 

Actual Start 

Planned Finish 

Actual Finish 

Preconstruction Coordination with 

PWA 
100% 

14 May 2013 

14 May 2013 

18 June 2013 

18 June 2013 

Mobilization 100% 
14 May 2013 

14 May 2013 

25 June 2013 

25 June 2013 

Submittals 95% 
14 May 2013 

14 May 2013 

15 January 2016 

TBD 

Procurement and Delivery 98% 
26 August 2013 

26 August 2013 

5 January 2016 

TBD 

Construction Phase 32.41% 
19 June 2013 

19 June 2013 

19 January 2016 

TBD 

Post Construction Phase 0% 
15 January 2016 

TBD 

3 February 2016 

TBD 
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1.4 Key Information 
Contract Number:    AID-294-I-00-12-00001 

Task Order Number:     AID-294-TO-13-00006 

Notice to Proceed:    14 May 2013 

Project Original Duration:                                                  550 Days 

Project Original Completion Date:                                  14 November 2014 

BOQ Item Original Amount:                                              $6,858,760.00 

Day Work Original Amount:                                               $850,000.00 

Original Contract Value:                   $ 7,708,760.00 

Project Modified Duration:   996 Days 

Project Modified Completion Date:                                  03 February 2016 

BOQ Item Modified Amount:    $ 10,659,519.27 

Day Work Modified Amount:   $50,475.73 

2. PROJECT ADMINISTRATION 
This Task Order is one of several task orders through which the USAID West Bank and Gaza Infrastructure 

Needs Program II (INP II) that is designed to improve Palestinian access to basic infrastructure and services 

throughout the West Bank. Some activities detailed in this report share a common base with the overall 

project or other Task Orders.  

2.1. Submission of Most Recent Monthly Report 
This document is the thirty-one in a series of Monthly Reports to be prepared by CDM Smith providing a 

summary of key project activities during consecutive monthly reporting periods.  

2.2. Submission of Most Recent Invoices  
CDM Smith submitted invoice No. 10 and is currently preparing invoice # 11. The following table is a 

summary of the current invoice status.  

New BOQ Amount  $10,659,519.27 

New Day Works  $50,475.73 

Amount Obligated    $10,709,995.00 

Variation Orders/ Modification Amount $3,800,759.27 

Task Order Amount ( BOQ +DW) $10,709,995.00 

Most Recent Invoice  $93,059.97  

Invoiced to Date $1,945,176.32 
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2.3. Staff Information  
At the end of this reporting period, 31ST December 2015, 16 team members are working on the overall 

project and other Task Orders in the West Bank. Following are some key Task Order and support staff for the 

project: 

Anthony Mirabella  VP and IQC Manager  
Amy O’Connell  Civil Engineer/Contract Specialist 
Kevin P. Connors Senior Project Manager  
Ghassan Thaher   Task Order Manager - Key Personnel 
Abdel Rahman Bakeer Safety and Environmental – Key Personnel 
Talal Mahasin   QA/QC Manager – Key Personnel 
Abed Ahmad                 Office Assistant/CMC Office Al-Zababdeh 
Yazan Meqbel                      Project Engineer 
Tamadour Abu AL Rub Document Control Officer  
Mousa Anbar   Finance and Administration Manager  
Renad Nafee          Finance Assistant Manager  
Hiba Othman   Admin Assistant  
Anas Abu Sneineh  Security and Logistic Manager  
Murad Abu Nasrah Office Assistant  
Ali Odeh   Project Engineer (Scheduler and Controller)  
Jamal Nazzal Office Engineer  
 

 
 The following specialty staff from CDM Smith is still supporting the project activities from CDM Smith home 

offices in USA and spent a significant time during the reporting period in the West Bank: 

 Mr. Tony Mirabella who serves as IQC Manager for the overall project and is a Senior 

Vice President of CDM Smith. Mr. Mirabella communicates with the West Bank team 

on daily basis. Mr. Mirabella is following all work activities that take place at this 

project in communicating via emails and daily phone calls.  

  Ms. Amy O’Connell Civil and Environmental Engineer of CDM Smith continued 

coordinating with West Bank Staff.  

 Mr. Kevin P. Connors who serves as a Senior Project Manager is communicating with 

West Bank Team to be updated for ongoing progress of Qabatiya Project. Moreover, 

Mr. Connors is directly involved in finalizing and evaluating all variation orders and 

modification # 1 received for the project. M r. Connors visited QBW site on December 

19TH.2015. An agreement was signed between CDM Smith and a local electro-

mechanical office to support the team in electrical activities.  

 

3. ACCOMPLISHMENTS 
Following is a summary of significant meetings, correspondence and submittals within this reporting period.   

3.1. Accomplishments 
Following are key accomplishments for the reporting period.  

3.1.1. General, Overall and Project Wide 
During this reporting period the metal works of the BT are ongoing.  Installation of 10” overflows 

stainless steel elbows and funnels inside and outside of the balance tank’s western and eastern 
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compartment are completed). Some valves and fittings related to the inlet pipes to the balance 

tank were installed and epoxy painted. Epoxy painting for the internal walls of the eastern basin 

of the balance tank is ready and for the western is ongoing. Finishing works for the living quarter 

and chlorination building are ongoing.  The installation of the pre-cast electrical manholes and 

the electrical duct banks is completed. Installation of booster turbine pumps is completed (the 

VHS motors are not installed yet) in the presence of Morex’s representative. Asphalt 

reinstatements at some defected areas along the conveyance system are ongoing. 

Regarding the well related activities; the rig was mobilized to the well site. The existing 

submersible pump was removed from the well and officially handed over to its owner – Alwael 

Contracting Company. Fishing activity for the fallen pump was completed and the fallen pump 

was found at a depth of 638 mbgl. The fallen pump was successfully removed and officially 

handed over to WBWD in the presence of BV. The well cleaning by air lifting and surging was 

successfully completed. Samples of water were collected at the different stages of well cleaning. 

The construction of the well head and booster pump pads were completed. Moreover the 

concrete pads for transformers and surge tank were also completed. 

Some environmental activities were done such as removal of excess materials resulting from the 

trench, manholes and pads excavations in the yard and from the concrete casting to the 

approved dumping site. Housekeeping and dust control is being implemented all the time.  

Moreover, and during this reporting period; the MCC, MTS, electric panels and surge bladder 

tank were all delivered to Qabatiya Well Site and kept in the storage yard hired by CDM Smith. 

Construction submittals continued during this reporting period. Some of the main construction 

submittals during this reporting period are listed hereunder and included in the attached 

updated submittal log. 

 

3.1.2.  Submittals for Task Order 00006 
A summary of significant submittals follows, however a table covering all submittals for the reporting period 

is included in the Appendix:  

 Completion of the pre-construction submittals. 

 Continue of the following construction submittals: 

 

 Gate Valve Testing Reports (PN 16, PN40 of DN300, DN250, DN200, DN150, DN100 & DN50) 

and one PN40 DN150 Dismantling Joint; 

 Structural Analysis and Design of Steel Shed for Booster Pumps Area; 

 Test report on concrete compressive strength for Electrical Duct Banks ( DBS-04.1+DBP-03.7 

and Electrical Pole -04,  (7-day Result ) - Casted on Nov. 22, 2015 - Ref.: M/1511/373; 

 Certificate of Conformity for Sleeve Type Coupling With Harness(for QBW Pumping Station); 

 Shop Drawings for Structural Details of Booster Station Grating; 

 Test Certificates for Ball Valves; 

 Updated Risk Management Plan for November 2015; 

 Monthly updates for environmental monitoring and mitigation plan for November 2015; 

 Monthly updates for environmental monitoring and mitigation plan for November 2015; 

 Test report on concrete compressive strength for electrical duct banks (DBP-01.2, DBP-01.3  

& DBS-04) – (28-day result) casted on Nov. 1, 2015 – Ref M/1511/71a; 

 Shop Drawing for External Ladders for Buildings; 

 Control Panel for Chlorination System; 

 Updated Submittal Registry (up to Nov 30, 2015); 
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 Certificates of Compliance and calibration for (pressure gauge, pressure snubber, pressure 

switch and diaphragm seal); 

 Revised Mechanical Shop Drawing for the Disinfection Building; 

 Updated CPM Construction Schedule; 

 Final Site Layout for Qabatiya well pump station; 

 CV's of Equipment Training Instructors for LV MCC, Well Pump & Chlorination System; 

 Booster Pump Installation Methodology  ; 

 Shop Drawing for Protection of Old Well Opening; 

 Draft of final Operation & maintenance manual for Qabatiya conveyance system (Volume I 

&II); 

 Preliminary operation & maintenance manual for submersible well pump; 

 Factory test reports for (MCC panel Qabatiya MTS-well common control panel ,Qabatiya PLC 

&DC UPS system ,MTS Qabatiya and EMCCI ); 

 Test Report on Concrete Compressive Strength for block Masonry Mortar of electrical 

building -(07-Day Result ) Ref: M/1512/33; 

 Test Report on Concrete Compressive Strength for plastering  Mortar of electrical building -

(07-Day Result ) Ref: M/1512/32; 

 Test report on concrete compressive strength for duct banks (2, 3 & 2.2), Blinding for 

booster station area and blinding for transformer part 2 – (28-day result). Report Ref.: 

M/1511/277a; 

 Well Discharge Elbow and Sole Plate – Qabatiya Well; 

 Mill Test Certificates for the Well  Column Pipes; 

 Protective Coating for Steel Pipes and Flanges; 

 Test Report of Field Compaction Test (field Density) for the substrata level beneath Rig Pad – 

M/1512/192; 

 Alternative Plumbing Fixtures; 

 Preliminary operation & maintenance manual for Step-up Transformer; 

 Curb Stone – Al-Fares Company – for Source Approval; 

 Test reports on concrete block for walls of electrical buildings - Report Ref. No. M/1512/63 

for 40x20x10 cm block; 

 Test report on concrete compressive strength for Electrical Duct Banks ( DBS-04.1+DBP-03.7 

and Electrical Pole -04,  (28-day Result ) - Casted on Nov. 22, 2015 - Ref.: M/1511/373a; 

 Galvanized metal angle (Sample)and method of installation; 

 Testing Procedures for QBW System; 

 Training Plan for the ESP and VSD; 

 Eyewash Test & Conformity Certificate; 

 Test Report of Field Compaction Test (field Density) for the Booster Station and Surge Tank 

Pads – M/1512/459; 

 Chlorine System Training Plan; 

 Startup Plan; 

 Training Plan for the Booster Pump; 

 Training Plan for the surge tank;  

 Seismic Analysis MCC Supports; 

 Seismic Analysis MV Switchgear Supports; 

 Seismic Analysis for Boosters VFD Supports; 

 Seismic Analysis for Well VFD Supports; 

 Pre-commissioning Test Forms for Electrical & Mechanical Equipment of Qabatiya pump 

Station; 
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 Sample Support for PVC Pipes Inside Chlorination Building; 

 Control Cable - Alternative; 

 Morex, Inc. Local Representative and Trainer for Qabatiya Project; 

 Sample of adjustable jack support for steel pipes at Qabatiya Pump Station; 

 Mill certificates for galvanized steel sections of boosters pumps shed 

 Site landscape 

 Training Materials(PLC,HMI and Operators field training) 

 

3.2. Labor and Equipment 
3.2.1. Geo MIS  
All Implementing Partners working for the West Bank and Gaza Mission track and record labor (work force) 

data relative to employment of Palestinian people. The Geo MIS system includes assignment of a job 

classification to each worker and summation of Job Days for each classification on the project. The following 

table includes the Geo MIS data recorded and submitted to the Mission relative to the reporting period.  

 The total cumulative generated Man-Days previously 13335.26 
 The total cumulative generated Man-Days current period 980.75 

 The total cumulative generated Man-Days up to date are 14316.01 

 Female employment generated previously 653.125 
 Female employment generated current period 27 

 Female employment generated up to date is 680.125 

 The total cumulative previously 13988.39 

 The total cumulative current period 1007.75 

 The total cumulative up to date is 14996.14 

3.2.2. Project Beneficiaries  
Total number of Beneficiaries is 78,140: 

 Number of Male Beneficiaries  41,623  Male = 50.79%    

 Number of Female Beneficiaries  40,328  Female = 49.21%  

 Male Beneficiaries to Age 17  19,663  47.24%    

 Female Beneficiaries to Age 17  19,051  47.24%    

 Male Beneficiaries 18 to 25  6,568  15.78%    

 Female Beneficiaries 18 to 25  6,364  15.78%    

 Male Beneficiaries 26 and older  15,392  36.98%    

 Female Beneficiaries 26 and older  14,913  36.98%   

3.2.3. Equipment  

Equipment List used during the reporting period is attached in the Appendix. 
3.3. Meetings and Correspondence with USAID 

  No CO meeting was held during this reporting period. 

3.4. Meetings and Correspondence with CMC and Subcontractors 
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 Thursday – Dec 10TH.2015: Biweekly meeting # 44 was held with BV in the presence of ABC at 

the Engineer’s primary field office. 

 Tuesday – Dec 15TH.2015: Technical coordination meeting with (ABC, NaserCo., IC System, SG) to 

discuss the progress of work during the shutdown period and the obligations on every subcontractor, 

Friday – Dec 18TH.2015: A meeting was held with USAID and BV in Tel Aviv. 

Saturday – Dec 19TH.2015: Technical coordination meeting with ABC to discuss the possible means 

to increase the work progress rate at the well site and the conveyance system.. 

 Monday – Dec 21ST.2015: Technical coordination meeting with (ABC, NaserCo., IC System, SG) to 

discuss the progress of work during the shutdown period and the current challenges that might occur. 

 Tuesday – Dec 22ND.2015: Coordination meeting between PWA, CMC and CDM Smith at Maythaloun 

Station regarding Plan B for the water source in case the shutdown time extended behind January 17, 

2016. 

 Wednesday – Dec 30TH.2015: Coordination meeting between CMC, CDM Smith and USAID BV’s 

primary field office. 

3.5. Procurement/Subcontract Actions 
 The first subcontract that has been awarded to Site Group Company for the development of Qabatiya 

Well includes the removal of the existing submersible pump, fishing for the fallen pump (which was 

successfully completed) and installation of the new submersible pump once it is delivered by pump 

supplier (Baker Hughes). The second subcontract to Arab Brothers Contracting Co. for the installation 

of the conveyance system and construct all civil, mechanical and electrical works related to Qabatiya 

Well Site has been amended to include the VO’s received from USAID. 

 A   subcontract has been awarded to MOREX 71 LTD. – Institute for Non-Destructive Testing to do all 
the required Radiographic testing for this project.  

  Purchase Orders were issued for all long lead items and equipment; control system (hardware & 
software), motor control center, medium voltage Switch gear, column pipes and access monitoring 
PVC pipes, padmount transformer, hydro-pneumatic surge tank, VFDs for booster pumps, vertical 
turbine booster pumps, vertical turbine deep well submersible pump and disinfection system 
including eyewash/shower. 
 

3.6. Quality Control  
The Quality Control Manager prepared updated monthly submittal register log and Quality Control Plan. He 

also worked with Subcontractors to review and prepare subcontractors’ QC plans. Request for Information 

log is also prepared. Please see the attached updated logs. 

 During this reporting period; CDM Smith’s QC/QA Manager coordinated a site visit by Building Center (BC) 

and HCL lab technicians on the assigned dates to: 

 Tuesday – Dec 01ST.2015: 

 BC technician visited QBW site to collect core samples from the SOG of the EC building 

and the roof slabs of the EC & EM buildings. 

 HCL technician visited QBW site to collect concrete cubes for the barrel’s casted, Samples 

of concrete blocks and concrete cubes for the plastering mortar of the EC & EM buildings 

 

  Wednesday – Dec 2ND.2015: HCL technician visited QBW site to collect concrete cubes from the 

casting concrete for Booster Station+ Transformer (TR-02) + Metering Pad (#1). 

 Saturday – Dec 5TH.2015: BC technician collected core samples from SOG & trench walls of the 

electrical and control building.  
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 Monday – Dec 7TH.2015: BV & CDM Smith jointly witnessed the 28-day concrete compressive 

strength test for the concrete cubes of the roof slabs of both EC & EM buildings at HCL premises 

located in Nablus City. 

 Monday – Dec 7TH.2015: HCL technician collected samples of sand from Me’mar Batch Plant to 

check the sand equivalent for the piled sand.  

 Saturday – Dec 19TH.2015: BC technician collected samples of core tests from the SOG of EC 

building and the roofs of both ECB and EM building. 

 Tuesday – Dec 22ND.2015: Concrete compressive strength test for collected cores from the roof slabs 

of EC and EM buildings. The test is scheduled at BC located in Hebron City. HCL technician 

collected base coarse samples from booster station pad and surge tank’s pad. HCL technician collected 

hot sample from delivered asphalt, and measured its temperature. 

 Wednesday – Dec 23RD.2015: HCL technician collected hot sample from delivered asphalt, and 

measured its temperature. 

 Saturday – Dec 26TH.2015: HCL technician collected samples of concrete for the southern fence wall 

and duct banks (Me’mar Plant). 

 Sunday – Dec 27TH.2015: Concrete compressive strength test for collected cores from the roof slabs 

of EC and EM buildings. 

Sunday – December 27TH.2015: HCL technician (in the presence of BV’s representative and CDM 

Smith’s QC/QA Manager) visited Me’mar Batch Plant to collect sand samples for sand equivalent 

sampling. 

 Monday – Dec 28TH.2015: BC technician collected concrete samples for the SOG of booster pump 

station (Me’mar Plant). 

 Thursday – Dec 31ST.2015: BC technician collected samples of B-350 concrete for the well head pad. 

Moreover, the CDM Smith’s Quality Control Manager continued follow up inspection requests procedures 

and made sure that the three-phase inspection as well as the MRR (material receiving report) is being 

successfully implemented. Booster turbine pumps (two pieces) were officially hand over to BV through the 

required MRR and they were all successfully installed in the presence of Morex’s Representative and under 

direct supervision of Engineer. 

The concrete issue related to the electrical & control building (SOG and roof for EC Building and the roof slab 

of the electrical metering building) was handled by the Building Center lab through core testing at a different 

time periods. Some results were officially handed over to BV and others will be submitted once received from 

the lab. 

In addition to that, CDM Smith’s Quality Control Manager made sure that all materials and material’s sample 

delivered and /or submitted to CMC are in line with Contract’s documents and specifications. 

3.7. Safety 
Considering all activities that took place during this report period, the task order has not experienced any 
serious safety issues. CDM Smith as well as USAID and B&V objective is to implement a Health and Safety 

Program that will reduce the number of injuries, exposures, and illnesses to an absolute minimum. Our mutual 
goal is ZERO accidents, exposures, and injuries. 

 
Despite of Qabatiya well site is a restricted area it has various construction activities such as excavation for 

buildings and implementation of electrical and mechanical utilities, therefore under this challenging condition 
CDM Smith and subcontractor have organized the site to comply with safety procedure and create safely work 
environment .  

CDM smith’s safety Engineer conducted Toolbox meeting in December 08, 2015 in order to inspect the safety 
tools that required for works inside the balancing tank and make sure that the labors and the supervisor can 

use these tools correctly. 
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CDM smith’s safety engineer has updated to the new labors the works procedure in confined space (Balancing 

Tank) and the method of entry, exit, emergency cases, evacuation procedure, and the important of use the 
safety tools during the works. 
CDM smith’s safety Engineer conducted Toolbox meeting in December 15, 2015 in order to inspect the safety 

tools required for works of well pump removal and pump development and made sure that the labors and the 
supervisor can use these tools correctly.  

CDM smith’s safety engineer has browsed to the new labors the work procedure at Qabatiya Pump Station 
during removal of well pump and the method of entry, exit, emergency cases, evacuation procedure, and the 

importance of using safety tools during the works. 
CDM Smith Safety Engineer has also made a plan that would divide the site into two safe and easy accessible 
parts; one for well development and rig, the other for construction works of Electrical Buildings. 

Lesson Learned? 
The prospect of getting into an accident is something no one likes to think about. From time to time again we 

hear our managers, supervisors or co-workers telling us to be careful, work safely and use personal protective 
equipment. Yet, do we really listen? We hear the words, but do we really believe we'll be the one who will 
have an accident? 

There are those who take the safety message at work seriously, and those who do not. Safe work procedures 
have a purpose. Experience tells us that if we do things right, we'll complete our work correctly and safely. 

When personal protective equipment (PPE) is provided, this is also for good reason. PPE prevents or minimizes 
injury or illness to the user. 

Sometimes accidents happen when you least expect them. The following provides this, along with a reminder 
that sometimes they do happen to us. 
Lesson: CDM Smith and Subcontractor all the time reviewing the safety plan to the labors, training the new 

labors and check the tools, as well as masseurs for Qabatiya well project since the project has been extended 
and more utilities will be constructed. They continuously flowing up the housekeeping and provide the needed 

signs, PPE, safety tools and first aid for the site, moreover comfortable satire to balance tank roof slab has 
been constructed.  
 

Lesson learned 1 
Daily Inspection for the safety tools = make the work activities easier and safer for all team works. 

 
Lesson learned 2TIDY SITE = SAFE SITE 

 
Lesson learned 3 
 

Updating the labors with safety regulations and emergency No. = will reduce a/o prevent incident. 
 

Lesson learned 4 
 

Proper tools, wearing PPE to achieve the activities = prevents or minimizes injury or illness to the user. 
 

Lesson learned 1 

Working when feeling fatigue = may lead to serious injury or illness. 
 

Despite that conveyance system has been almost completed and the works are restricted at Qabatiya well site 
more safety awareness by supporting of subcontractor will be kept during of construction of the buildings 
activities (excavations, concrete casting, and confined space entry inside balancing tank). The followings will 

be checked on Daly basis: 

 Housekeeping to be maintained all time. 

 Toolbox meeting for training and updating the labors. 

 Periodic check of safety tools and equipment. 

 Apply safety measures and mitigation plans 
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CDM Smith safety Engineer as part of his job is always trying to make sure that the jobsite has the basic first-

aid kit and that a procedure is in place to replace expended, used or outdated items. First-aid kits are available 
in all CDM Smith and CMC offices as well as project vehicles. 

 
 

3.8. Environmental 
 
The Area surrounded by Qabatiay well is classified as agricultural; it has been planted by local farmer with 

seasonal vegetation. However, the pipeline was implemented along the shoulder of the high way that was 

constructed by the USAID few years ago. The main objective of the project is to alleviate pressing shortages 

in water supply services in the towns of Qabatiya& Al-Zababdeh in addition to parts of Jenin City by supporting 

strategic investments in water well, balancing tank, booster pumps and conveyance system. No major 

negative environmental impacts are envisaged since the project was invested in activities that support 

rehabilitation and improvements of infrastructure and service delivery. No land acquisition is required and 

the works constructing through the public right of way. The Potential negative impacts that were localized 

and limited in nature had been avoided by providing instructions in the contract documents that specifically 

address environmental issues in a manner acceptable by the contractor and the CMC, as well as following 

Good Management Practices during construction. More attention will be given to the use and disposal of 

hazardous chemical materials used in the construction like epoxy for water proofing works in reservoirs, 

chlorine used for the disinfection of water lines, and concrete additives. More attention will be taken to avoid 

the risk of soil erosion due to excavation activities. This is a significant impact especially in high sloped sections 

(If any exists). 

 The new main pipeline will replace the old existing one; the water discharge rate will bot significantly change, 

thus no significant increase in wastewater amount will appear due to implementing Qabatiya project. Cesspits 

and septic tanks in the served communities will be adequate to carry the generated wastewater amounts. 

 Qabatiya project will not have any long-term adverse impacts on the natural or physical environment. 

 Finally by monthly basis the environmental mitigation plan was updated and submitted to CMC considering 

any potential for adverse impact, also environmental check list is covering any missing item that were not 

considering or mitigated properly. 

 As Qabatiya project is closed to finish as well as the activities at the well site are restricted in a finishing works 

of buildings and site leveling therefore the surplus materials such as paintings cans concrete rubbish..etc. will 

be damping as usual to the approved area. 

 For the well activities especially the well deployment and disinfection CDM Smith with subcontractor site 

Group make the required discharge pipes in order to drain the water as well as the foam to the wadi. 

 At the beginning of the project an environmental plan was prepared according to the project specifications 

and submitted to the CMC and got approved, during this reporting period some Environmental activities were 

done such as removal of excess materials resulting from the trench excavations in the yard and from the 

concrete casting to the approved damping site, pumping out the septic tank of the temporary WC used by 

PWA staff at site and disposal of the sewer to approved site in addition to continuously housekeeping and 

dust control. 
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3.9. Public Relations 
CDM Smith continued the coordination and public relations activities during the reporting period. 

Coordination with both Al Zababdeh and Qabatiya Municipalities is always on the highest level to resolve any 

issue and / or obstacle that might be encountered during the construction activities. Both Municipalities 

always show full cooperation and commitment to ease all obstacles and other project related issues (if any).    

3.10. Project Permitting & Security  

The location of the project in the north of the West Bank with parts of the project located in area C requires 

continuous coordination with civil administration to facilitate the mobility of CDM Smith and subcontractors’ 

personnel and vehicles to the project site if checkpoints exist or if any activity needs coordination.  

CDM Smith Logistics and Security Manager has regular coordination meetings with the coordination office in 

Beit El. CDM Smith Logistics and Security Manager is always ready to coordinate with the required authority, 

or with the civil administration to facilitate any difficulty that may face the project construction. 

4. SCHEDULE 

4.1. Progress vs. Planned  
Updated CPM Schedule till end of December 2015 attached. Below is a summary of the project percentages 

of completion based on the latest updated schedule up to 31st December 2015,  

Performance % Complete =                                36.18% 

Schedule % Complete=                                        82.02% 

Float =      -38 Days 

Delay caused from the following:, 

The Cumulative delay occurred from various issues beyond the control of CDMSmith. Those issues 

are:  

 The Shutdown plan have been coordinated with and approved by PWA. Actual shutdown of the 

well started on 1st December 2015, while the baseline scheduled shutdown start date was on 17th 

November 2015 

The delay in the clearance of the well pump package materials, the well pump materials arrived the 

port on 26th November 2015. The well pump package materials were scheduled to arrive the site on 

7th December 2015. 

Delay due to Security Conditions and Cement Shortage, on Nov.8th 2015, Nov.10th 2015 and 

December 7th 2015. 

 

We are working with the suppliers Subcontractors and clearance agents to expedite the 

construction, manufacturing and shipping schedules to accommodate the delay. 
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5. OUTLOOK FOR NEXT REPORTING PERIOD  
The following subsections provide information on anticipated activities through the next reporting period.  

5.1. Planned Submission of Next Invoices  
CDM Smith submitted Invoice #10 .This invoice l covered the activities completed to the day of invoicing, 

payment No. 11 expected to be submitted on January 2015.  

5.2. Planned Activities Anticipated During January 2016 
The Following activities are anticipated to be submitted, constructed or implemented during 

January 2016: 

 Continue finishing works of the electrical buildings (metering and electrical & Control). 
 Continue the finishing works of the living quarter and chlorination building. Continue submitting all 

required shop-drawings, submittals and requests to allow proceeding with the works at the well site. 
 Finalizing installation of the metal works for the balancing tank. 
 Continue working on Partial Handover for Qabatiya Conveyance System taking into consideration all 

CMC’s comments and/or instructions. 
 Continue installation of electrical cables and wires. 
 Continue backfill around the balance tank and behind the retaining walls  
 Construction of the remaining fence walls.  
 Continue of the epoxy paint inside the tank. 
 Starting the painting of the external walls of the tank. 
 Leveling works for the yard. 
 Continue installation for mechanical valves and fittings related to the above=grade metering stations, 

over flow pipes, inlet pipes, drain and wash out pipes, etic. 
 Start of new submersible pump installation. 
 Start of installation of step-up and step down transformers, VFD’s, MCC, MTS and other electrical 

instruments and/or equipment. 
 Preparation of the required VORs 
 Preparation of uncompleted construction submittals 

 

5.3. Planned Staff Changes 
The CDM Smith teams will actively searching for additional staff to serve in any area required to complete the 

project with the best quality and safe procedure.  Any required position will be filled as needed and as the 

overall workload increases. Various technical specialists will also work from other CDM Smith offices and/or 

work TDY in the West Bank as needed. 

5.4. Planned Meetings and Correspondence with USAID 
Next CO meeting is scheduled for January12, 2016. 

5.5. Planned Meetings and Correspondence with CMC 
Coordination meetings are scheduled for each Task Order every two weeks. Task Order 00006 meetings are 

expected every two weeks in each reporting period  

5.6. Planned Meetings and Correspondence with Others 
CDM Smith stands ready to meet with other stakeholders as needed. 
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6. ISSUES AND CONSTRAINTS 
CDM Smith works to actively communicate potential problems to the CMC and USAID. The following 

subsections cover current and anticipated issues and constraints. 

6.1. Administration 
No Administrative Constraints were faced during the reporting period. The cooperation and the 

understanding of the project situation between the Contractor and the CMC allowed resolving all minor 

problems appeared during the reporting period. 

6.2. Qabatiya Conveyance System  
                    No issues at this time. 

6.3  Qabatiya Well Site  
Procurement of major long lead item: 

 Disinfection System including Eyewash/shower- arrived to site on December 24TH.2015. 

 Booster Pumps (Pumping unit), Cans and Motors arrived to the site on 12th Nov. 2015 and pumping 

units arrived the site on 10th December 2015.  

 VFDs for Booster Pumps Arrived the site on 19 November 2015. 

 Submersible Well Pump, Arrived the port on 27th Nov.2015, scheduled to be in the site7th December 

2015 but the clearance still on hold. 

 Hydroponeumatic - Surge Tank, arrived the site on 22 Dec.2015 

 Transformer, Arrived the site on 21 Oct. 2015 

 Column Pipes and Access Pipes arrived the site on 24th December 2015. 

 Switch Gear, Arrived the site on 29th November2015 

 Motor Control Center, arrived the site on 30th December 2015 

 
 
Below are documented events related to shortage of cement and security situation in West Bank through 
December 2015. 
 

1-Dec-15 
• Due to security situation and closure of Beit Fureek checkpoint, the epoxy painting crew 
could not arrive to construction site and continue balance tank coating works. 

2-Dec-15 
• Due to shortage of cement in the local market, casting concrete for booster station and 
transformer and metering pads was delayed and performed after regular working hours.  

3-Dec-15 
• CWI could not arrive to construction site due to closure of Jalameh checkpoint. This 
caused a delay in the activity of installation of yard pipes and booster station pipes. 

7-Dec-15 
• Due to lack of cement in the local market, casting concrete for booster station walls were 
cancelled and delayed until sufficient cement quantities become available. 

8-Dec-15 
• Due to lack of cement in the local market, casting concrete for booster station walls and 
transformer’s pad was performed at near COB time when sufficient cement quantities 
became available. 

12-Dec-15 
• Heavy rainfall took place at the COB time which resulted in stopping all works related to 
site leveling and preparations for rig entrance to site This resulted in delaying all planned 
works from 4:00 pm to 8:00 pm. (33.3% delay). 
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14-Dec-15 
• Rainfall took place during the first two hours of workday. This resulted in delaying 
construction activities. 25% delay.  

16-Dec-15 
• Due to shortage of cement in the local market, casting concrete for part of fence wall’s 
foundation, balance tank metering pad and transformers pads was delayed until sufficient 
cement quantities become available. 

22-Dec-15 
to 24-Dec-

15 

• Due to shortage of cement in the local market, casting concrete was cancelled. This 
caused a delay in the construction of fence wall (foundation and wall). 

 
 

6.4 Others 
No issues  

7  APPENDIX 
 Photos 

 Meeting Minutes 

 Submittals summary table 

 Geo MIS logs 

 Inspection Request Log 

 Equipment List 

 Risks and Mitigation Measures 

 Updated CPM Schedule  

END OF REPORT 
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 1 

 

 
Dismantling of existing yard pipes and fittings after well 
pump shutdown , 01 December 2015 

 
Plastering works for external surfaces of Electrical Control 
Building , 01 December 2015 

 
Casting concrete in order to fix booster pumps’ cans , 01 
December 2015 

 
Block masonry and insulation works inside Electrical Control 
Building, 02 December 2015 

CWI supervising welding works of balance tank fittings, 02 
December 2015 

 

Formwork and steel reinforcement for booster pumps cans 
and walls of booster station, 05 December 2015 



 

 2 

 

excavation and leveling works of Qabatiya Pump Station’s 
yard , 06 December 2015 

Casting concrete for walls of booster station, 08 December 
2015 

  
Safety toolbox meeting held at Qabatiya Pump Station  , 08 
December 2015 

  
HCL technician collecting basecoarse sample from reached 
substrata level at pump station’s yard, 09 December 2015 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
CMC and CDM Smith engineers attended testing of MCC and 
PLC at EMCO labs , 10 December 2015 

 
Milling works in preparation of asphalt reinstatement at 
some locations on conveyance system , 12 December 2015 
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Installation of electrical conduits at the booster station, 13 
December 2015  

Formwork and steel reinforcement for foundations of fence 
wall and transformer’s pad , 14 December 2015 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Removal of existing well head , 15 December 2015  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
  
  
Removal of existing well column pipes  , 16 December 2015 

Removal of existing well column pipes, 17 December 2015 
 

in-situ fabrication of fishing tool used for pulling out the 
fallen pump, 18 December 2015 
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Lowering of fishing tool and drilling pipes in order to catch 
the fallen pump , 19 December 2015 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
Successfully pulling out the fallen pump, 20 December 2015 

 
Formwork and steel reinforcement for fence wall , 21 
December 2015 

 
Installation of chlorination system components (tanks, feed 
pumps etc.) ,22 December 2015 

 
Installation of cable ladders inside electrical trenches of 
Electrical Control Building  , 23 December 2015 

 
Collecting water samples from Qabatiya Well during well 
development works   , 24 December 2015 
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Welding of balance tank overflow pipes and fittings , 
26 December 2015 

 
Installation of electrical panel inside the Living Quarter  , 27 
December 2015 

 
Casting concrete for the booster station pad   , 28 December 
2015 

 
Installation of vertical turbine pumps under supervision of 
manufacturer’s representative, 30 December 2015 

Painting works inside the Electrical Metering Building, 31 
December 2015 

 
Casting concrete for well head pad after extending column 
pipe and installation of new sole plate, 31 December 2015 
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  Meeting Minutes 
Qabatiya Well Pump Station TO 13-00006 

Bi-Weekly Progress Meeting #44 
Date: 
Thursday; December 10, 2015 

Timing: 
12:00 PM – 01:00 PM 

Location: 
Primary Field Office  
Al Zababida, Palestine 

Attendees: 

 Notes Prepared by: 
Mukhles Najajreh, Black & Veatch 

Purpose: 
Bi-weekly Progress Meeting for Qabatiya Well Pump Station and Conveyance System  Project– TO 13-00006; aimed to 
review progress of work, discuss project issues and provide solutions where required. 

Abbreviation List: 
AAUJ: Arab American University Jenin, ASAP: As Soon As Possible, BV: Black and Veatch, CM : Coordination Meeting, CO: 
Contracting Officer, DCL: District Coordination Liaison, CDM : Camp Dresser & McKee, DJR : Daily Joint Report, ECL: 
Environmental Check List;   INFO: Information, MCC: Motor Control Center; MOM: Minutes of Meeting, MTS:  Manual Transfer 
Switch, NCR: Non Compliance Report, OSHA: Occupational Safety and Health Administration, PLC: Programmable Logic 
Controller, PM: Progress Meeting, PWA: Palestinian Water Authority, QBW: Qabatiya Well, SG: Switch Gear, USAID: United 
States Agency for International Development, VFD: Variable Frequency Drive; VOR: Variation Order Request, VO: Variation Order, 
WBWD: West Bank Water Department.  

PWA/WBWD USAID Black and Veatch CDM Smith and Subcontractors 
-- Mr. Anan Masri Mr. Adnan Safi 

Mr. Mukhles Najajreh 
Mr. Khaled Haramy 
Mr. Murad Daoud 
Mr. Husni Sharabati 

Mr. Ghassan Thaher  
Mr. Talal Mahasin 
Mr. Abed Baker 

Ms. Lubna Haj Hamad 
Mr. Tamer Assaf 

West Bank/Gaza INP II Program Office     Black & Veatch Special Projects Corp 
Black & Veatch Special Projects Corp        6601 College Boulevard 
Louis Building Ras Al-Tahuna Street ,  
Al Bireh, Palestine 

       Overland Park, Kansas 66211 USA  
        Fax: +1 913 458 6535 

Tel : + 970 (2) 294 7800, Fax: +970 (0) 240 2288   Tel : +1 913 458 2900 
Page 1 of 7 



 
_____________________ ________________________________________________________________________      ____MOM-13-00006-QBW-044                                                                                                  

West Bank/Gaza INP II 
 

1. Project Key Data: 

• Notice of Award                              April 02, 2013 

• Contract Signing April 02, 2013 

• Notice to Proceed May 14, 2013 

• Project  Duration 550 Days 

• Modified Project Duration 996 Days 

• Project Planned Completion Date November 14, 2014 

• Modified Completion Date February 03, 2016 

• Project Elapsed Time 919 Days  

• Project Planned Overall % of Completion        34.99% 

• Project Actual Overall % of Completion           25.55% 

• Total Float (Variance Duration)                          -15 Days 

 

2. Documents distributed at this meeting: 

• Copy of Progress Meeting Agenda #44.  

• Copy of Project Key Data. 

• Two Weeks Look Ahead by CDM Smith. 

• Long Lead Items Procurement Update. 

 
3. Documents Attached: 

• Progress Meeting Agenda #44.  

• Attendees List. 

• Long Lead Items Procurement Update. 

• Two Weeks Look Ahead by CDM Smith. 

 

4. Next Meeting is scheduled at 11:00 AM on Thursday, December 24, 2015 at Al Zababida, Palestine. 
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West Bank/Gaza INP II 
Items Discussed: 

No. Ref. Description Action 
By Date 

1 

 

PM #21 
 

Safety & Environment. 
1.1 Confined Space Requirements. 

BV reminded CDM Smith to take into consideration the provisions of  
the confined space requirements and to provide labor with tools and 
equipment necessary to assure the safety as per OSHA & the accepted 
safety plan. 

CDM Smith stated they will follow up this issue. 

 
 

 
 

CDM 
Smith 

 
 

Info 

 

 
 
 

All Times 
 

 

 

PM #41 

 

1.2 Portable W/C Cabinet. 

BV advised that the portable W/C cabinet shall be available and 
operational on site at all times. 

CDM Smith advised that portable W/C cabinet will be available on site on 
Sunday; December, 13, 2015. 

 
 

 
CDM 
Smith 

 

 
 

Dec 13, 2015 
 

 

PM #34 

 

1.3 Toolbox Meeting. 

BV reminded CDM Smith to perform toolbox meetings for all new 
activities.  

CDM Smith advised that a safety tool box meeting regarding shutdown 
period's activities will be conducted on Saturday; December, 12, 2015. 

 
 

 
CDM 
Smith 

 
 
 
 

Dec 12, 2015 
 

 

PM #15 

 

1.4 Housekeeping. 

BV reminded CDM Smith that adequate levels of safety and housekeeping 
shall be sustained and followed up on a daily basis. 

CDM Smith stated they will follow up this issue. 

 
 

CDM 
Smith 

 
 
 

All Times 

 
 
2 
 

 
PM #10 

 

Quality. 
2.1 Failed Concrete Compressive Strength Tests. 

BV advised that neither the 7-days nor the 28-days testing of compressive 
strength for the roof slabs of electrical buildings (Metering & Control) 
achieved the required strength criteria as per contract specifications. BV 
further advised that NCR # 03 was issued for CDM Smith on this regard 
noting that non-complying works may need to be removed at no 
additional cost to OWNER. 

CDM Smith advised that their initial investigations show that there has 
been a change in sand source leading to a decline in compressive strength. 

 
 
 
 

Info 
 
 
 
 

 
 

Info 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
West Bank/Gaza INP II Program Office                                                Black & Veatch Special Projects Corp 
Black & Veatch Special Projects Corp                                                6601 College Boulevard 
Louis Building Ras Al-Tahuna Street ,  
Al Bireh, Palestine 

                                               Overland Park, Kansas 66211 USA  
                                                Fax: +1 913 458 6535 

Tel : + 970 (2) 294 7800, Fax: +970 (0) 240 2288                                                 Tel : +1 913 458 2900 
 Page 3 of 7 

 
 



 
_____________________ ________________________________________________________________________      ____MOM-13-00006-QBW-044                                                                                                  

West Bank/Gaza INP II 

BV emphasized that CQC shall be constantly monitoring the ready mix 
concrete components at concrete factory. 
 
BV stressed that any successor activities for the metering & control 
buildings prior to closing the related NCR is the contractor’s sole 
responsibility. 

USAID stated that the project at the current stage is in critical phase, and 
urged CDM Smith to develop plan. 

CDM Smith stated that an investigation report is under preparation by a 
third party (Building Centre Lab-Hebron) to be submitted to CMC to 
close the issued NCR. 

 
CDM 
Smith 

 
 

Info 
 
 
 

CDM 
Smith 

 
 

CDM 
Smith 

 
All Times 

 
 
 
 
 
 
 

ASAP 
 
 
 

ASAP 

3. 

PM #01 
 
 

Progress of Work. 
3.1 Progress Summary by CDM Smith. 

BV raised their serious concerns regarding the reported delays, and noted 
the followings:  
• The shutdown plan is 7 days behind the schedule as per the accepted 

well shutdown plan (SUB-13-00006-QBW-778-A),  
• The project is 15 days behind the schedule as per CDM's updated 

CPM schedule (SUB-13-00006-QBW-836-A). 

CDM Smith noted that they are working on a revised shutdown plan that 
will be submitted to CMC by the next week. 

BV commented on the sent letter to PWA/WBWD by CDM Smith, and 
mentioned that CDM Smith were provided with all needed information 
about the existing well pump and accessories by PWA/WBWD's 
Contractor (Al Wael). In addition, BV stated that the fallen pump has 
been removed and reinstalled by CDM Smith's Contractor (Site Group); 
so, they should have all the necessary information about fallen pump.  

BV reminded CDM Smith that all required permanent equipment and 
materials shall be on-hand and ready for installation upon completion of 
fishing and well cleaning prior to well pump installation, and urged CDM 
Smith to prepare an alternate plan in case of any delays related to 
equipment delivery to site before installing the permanent pump as per 
specification. 

Moreover, BV mentioned that the accepted shutdown duration is 54 days. 
Accordingly, PWA/WBWD will secure water for the related beneficiaries 
during the planned duration only. Therefore, it is CDM Smith 
responsibility to work with PWA/WBWD to secure the required water 
quantities for the related beneficiaries in case of any delays beyond the 

 
 
 

Info 
 
 
 
 
 
 
 
 

CDM 
Smith 

 
 

Info 
 
 
 
 
 
 

CDM 
Smith 

 
 
 
 
 
 

Info 
 
 

CDM 
Smith 

 
 
 
 
 
 
 
 
 
 
 
 

Dec 17, 2015 
 
 
 
 
 
 
 
 
 
 

ASAP 
 
 
 
 
 
 
 
 
 
 
 

ASAP 
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planned duration. BV urged CDM Smith to investigate with 
PWA/WBWD an alternative plan.  

CDM Smith advised that they have not prepared an alternative plan yet. 
However; CDM Smith advised they will check with PWA/WBWD on this 
regard at the earliest, USAID & CMC will be informed accordingly. 

BV stated that the alternative plan shall be officially documented. 

 
 
 
 

CDM 
Smith 

 
 

Info 

 
 
 
 

ASAP 

 

PM #01 
 

3.2 Long Lead Items Procurement Update.  

CDM Smith distributed the long lead item procurement schedule during 
the meeting (refer to attached copy). 

BV requested from CDM Smith to assure that all required permanent 
equipment and materials shall be on-hand and ready for installation prior 
to permanent well pump installation.  

CDM Smith advised that one component of the submersible well pump is 
being held at the Israeli Authorities for security checks.  

USAID requested from CDM Smith to specify the devise through an 
email to provide the necessary assistance. 

 
 
 

Info 
 
 

CDM 
Smith 

 
 

Info 
 
 

CDM 
Smith 

 
 
 
 
 
 

All Times 
 
 
 
 
 
 

ASAP 

PM #01 
 

3.3 Two Weeks Look Ahead.  

CDM Smith distributed the Two Weeks Look Ahead schedule during the 
meeting (refer to attached copy). 

 
 

Info 
 

 
 
 

4 

 
PM #37 

 

Submittals. 
4.1  Final O&M & Training Requirements for Conveyance System. 

CDM Smith advised that they are progressing on the O&M and will 
submit it on Sunday December 13, 2015. 

 

 
CDM 
Smith 

 
 
 

Dec 13, 2015 

PM #41 4.2 Startup Plan. 
 

BV advised that each of the system's components as well as the whole 
system shall be tested. In addition, BV reminded CDM Smith that as per 
project specification a comprehensive startup plan shall be submitted not 
less than 60 days prior to startup. 

CDM Smith stated that the startup plan was submitted and returned with 
code D and will be resubmitted soon. 

CDM Smith further advised that they will submit a comprehensive startup 
plan by the next week accordingly. 

 
 
 

Info 
 

 
 

Info 
 
 

CDM 
Smith 

 
 

 
 
 
 
 
 
 
 
 

Dec 17, 2015 

PM #34 4.3 Training Material & Instructor's Qualification.  
 

BV repeatedly urged CDM Smith to expedite and complete the 
submission of all required training material & instructor's qualification as 
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per the contract documents; to avoid any further delays. 

CDM Smith stated that the training materials will be submitted shortly. 
However, the training instructor's qualification was submitted except for 
Bermad and Morex; since CDM Smith has difficulties with Bermad 
factory to finalize the training issue because of the security conditions in 
the west bank. 

BV urged CDM Smith to share this issue with all related parties by 
sending an email describing the situation and the proposed solutions. 
Furthermore, BV emphasized that CDM Smith needs to contact 
PWA/WBWD for the availability of trainees staff for the proposed 
training dates, durations and topics so that the availability is assured in 
advance. 
USAID noted that no activities will be allowed beyond project completion 
date (February 03, 2016), and this includes post construction activities 
such as trainings. 
CDM Smith stated that they will follow up these issues. 

CDM 
Smith 

 
 

Info 
 
 
 
 

CDM 
Smith 

 
 

Info 
 

 
 

Info 

ASAP 

 
 

 
 
 
 
 
 

ASAP 
 
 
 

 
 

 
 

Feb 03, 2015 

PM #34 4.4 Testing Procedure. 
 

BV requested from CDM Smith to expedite the submission of testing 
procedure, and explained that testing procedure to be performed for each 
of the components separately prior to connecting to the system. In 
addition, BV stated that all needed support to accelerate this issue will be 
provided to CDM Smith. 

CDM Smith advised that it will be submitted by December 21, 2015. 

 
 
 

 
Info 

 
 
 
 

CDM 
Smith 

 
 
 
 
 
 
 
 
 

Dec 21, 2015 

5 

 
PM #26 

Financial.  
5.1 Required Variation Order Requests. 

BV requested from CDM Smith to accelerate the submission of the VOR 
requested via SM-13-00006-QBW-E-C-019 for the connection to SCADA 
system. 
CDM Smith stated that it will be submitted by next week. 

 
 
 
 
 

CDM 
Smith 

 

 
 
 
 

 
 
Dec 17, 2015 

6 

 
PM #01 

Reports. 
6.1 Monthly Report. 
 
BV reminded CDM Smith to address in monthly report a list of the non-
working days other than holidays and weekends along with the 
percentages of stoppage as recorded in the DJR’s. 

 
 
 

CDM 
Smith 

 
 
 

All Times 

PM #01 6.2 Daily Joint Report. 
 

BV emphasized on the importance of the DJRs, and requested from 
CDM Smith to reflect – if applicable - the Security, Landowner 
Objections, Weather  delays and any other affecting construction works 
fully or partially along with the impact percentage instead of indicating 

 
 

CDM 
Smith 

 
 

All Times 
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slow rate of progress. 

7 

New 7.1 Fishing Tools. 
 

BV repeatedly reminded CDM Smith that as per the approved contract 
modification, fishing process shall be completed in five days, and urged 
CDM Smith to perform fishing using appropriate fishing tool many times. 
Furthermore, BV noted that using a locally fabricated fishing tool is a 
risky approach and may lead to unnecessary delays and fishing trials (trial 
and error approach). Although, the risk of any delay in catching or pulling 
the pump resulting from the use of locally fabricated fishing tool remains 
within contractor’s responsibility. 

 
 

CDM 
Smith 

 
 

Info 

 
 

All Times 

New 7.2 Lack of Response to BV Progress Concerns. 
 

BV reminded CDM Smith that progress concerns sent by BV must be 
taken seriously. 

 
 

CDM 
Smith 

 
 

All Times 

New 7.3 Communication with PWA. 
 

BV stressed that all communication with PWA/WBWD shall be 
performed through BV only unless advised otherwise. 

 
CDM 
Smith 

 
All Times 

 
 

End of Minutes 
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USAID/West Bank-Gaza-AID-296-TO-13-00006

Qabatiya Well Pump Station Conveyance Pipeline

Submittal Log

Submittal # Submittal Name
Date Submitted To 

Client

Date Returned 

From Engineer
Status

SUB-13-00006-QBW-567B Revised Mechanical shop drawing for the disinfection building 07/12/2015

SUB-13-00006-QBW-567B Revised Mechanical shop drawing for the disinfection building 14/12/2015 22/12/2015 B

SUB-13-00006-QBW-708A Sample of adjustable jack support for steel pipes at Qabatiya pump station 28/12/2015

SUB-13-00006-QBW-733C Morex, Ine, Local representative and trainer for Qabatiya project 27/12/2015

SUB-13-00006-QBW-756B Gate valve testing reports (PN16,PN40 of DN300,DN250,DN200,DN150,DN100&DN50)and one PN40 DN150 Dismantling joint 02/12/2015 07/12/2015 A

SUB-13-00006-QBW-783B Structural Analysis and Design of Steel Shed for Booster Pumps Area 01/12/2015 10/12/2015 C

SUB-13-00006-QBW-783C Structural Analysis and Design of Steel Shed for Booster Pumps Area 15/12/2015 27/12/2015 B

SUB-13-00006-QBW-797B Shop Drawings for Structural Details of Booster Station Grating 02/12/2015 17/12/2015 B

SUB-13-00006-QBW-800B shop drawing for external ladder for building 03/12/2015 13/12/2015 B

SUB-13-00006-QBW-824A
Test Report on Concrete Compressive Strength for electrical duct banks (DBS-04.1+DBP-03.7) and electrical Pole -04(07-Day Result 

)Casted on Nov 22, 2015 Ref:M/1511/373
01/12/2015 01/12/2015 A

SUB-13-00006-QBW-825A Certificate of conformity for sleeve type couping with harness(for QBW pumping station) 01/12/2015 08/12/2015 A

SUB-13-00006-QBW-826A 8” X 90˚ Long Radius Elbow and sole plate for the well discharge head 03/12/2015 Retracted 3/12/2015

SUB-13-00006-QBW-826A  Long Radius  discharge head 03/12/2015 Retracted 13/12/2015

SUB-13-00006-QBW-827A Test Certificates for Ball Valves 03/12/2015 08/12/2015 A

SUB-13-00006-QBW-828A Up date risk management plan for November 2015 03/12/2015 07/12/2015 B

SUB-13-00006-QBW-829A Monthly Update for Environmental and Mitigation Plan for the Month of November 2015 03/12/2015 10/12/2015 A

SUB-13-00006-QBW-830A Monthly QA/QC and Safety Plans Updates for November 2015 03/12/2015 15/12/2015 B

SUB-13-00006-QBW-831A
Test Report on Concrete Compressive Strength for electrical duct banks (DBP-01.2&DBP-01.3 &DBS-04) -(28-Day Result )Casted on 

Nov 1, 2015 Ref:M/1511/71a
03/12/2015 07/12/2015 A

SUB-13-00006-QBW-832A Control panel for chlorination system 06/12/2015 27/12/2015 B

SUB-13-00006-QBW-833A Shop drawing for well sole plate 06/12/2015 Retracted 13/12/2015

SUB-13-00006-QBW-834A Updated Submittal Registry (up to Nov 30  2015) 06/12/2015 22/12/2015 A

SUB-13-00006-QBW-835A Certificates of compliance and calibration for( pressure gauge ,pressure snubber, pressure switch and diaphragm seal) 07/12/2015 09/12/2015 A

SUB-13-00006-QBW-836A Updated CPM Schedule until 6th December 2015 08/12/2015 Retracted 13/12/2015

SUB-13-00006-QBW-836A updated schedule submittal until 15 December  2015 16/12/2015

SUB-13-00006-QBW-837A Final site layout for qabatiya well pump station 08/12/2015 17/12/2015 C

SUB-13-00006-QBW-838A CV's of equipment training instructors chlorination system 09/12/2015 22/12/2015 B

SUB-13-00006-QBW-839A Booster Pump Installation Methodology 09/12/2015 21/12/2015 B

SUB-13-00006-QBW-840A Shop drawing for protection of old well opening 10/12/2015 22/12/2015 C

SUB-13-00006-QBW-841A Draft of final Operation & maintenance manual for Qabatiya conveyance system (Volume I &II) 10/12/2015 30/12/2015 C

SUB-13-00006-QBW-842A Preliminary operation & maintenance manual for submersible well pump 10/12/2015 30/12/2015 B

SUB-13-00006-QBW-843A
Factory test reports for (MCC panel Qabatiya MTS-well common control panel ,Qabatiya PLC &DC UPS system ,MTS Qabatiya and 

EMCCI )
13/12/2015

SUB-13-00006-QBW-844A
Test Report on Concrete Compressive Strength for duct bank (2,3 &2,2) blinding for booster station area and blinding for transformer 

part 2- -(28-Day Result ) Ref:M/1511/277a
13/12/2015 15/12/2015 A

SUB-13-00006-QBW-845A Test Report on Concrete Compressive Strength for block Masonry Mortar of electrical building -(07-Day Result ) Ref:M/1512/33 13/12/2015 15/12/2015 A

SUB-13-00006-QBW-846A Test Report on Concrete Compressive Strength for plastering  Mortar of electrical building -(07-Day Result ) Ref:M/1512/32 13/12/2015 15/12/2015 A

SUB-13-00006-QBW-847A well discharge elbow and sole plate -Qabatiya well 15/12/2015 21/12/2015 A

SUB-13-00006-QBW-848A Mill test certificates for the well column pipes 15/12/2015

SUB-13-00006-QBW-848A Mill test certificates for the well column pipes 20/12/2015 27/12/2015 A

SUB-13-00006-QBW-849A Protective coating  for steel  pipes and flanges 16/12/2015 21/12/2015 A

SUB-13-00006-QBW-850A Test report of field compaction test (field dendity) for the substrata level beneath Rig Pad-M/1512/192 16/12/2015 21/12/2015 C

SUB-13-00006-QBW-850B Test report of field compaction test (field dendity) for the substrata level beneath Rig Pad-M/1512/193 21/12/2015 22/12/2015 A

SUB-13-00006-QBW-851A Alternative plumping fixture 16/12/2015 21/12/2015 A

SUB-13-00006-QBW-852A Preliminary operation & maintenance manual for Step-up Transformer 17/12/2015

SUB-13-00006-QBW-853A curb stone-Al Fares company-for source approval 17/12/2015 27/12/2015 B

SUB-13-00006-QBW-854A Test reports on concrete block for walls of electrical buildings -report Ref.No.M/1512/63 for 40X20X10cm blck 21/12/2015 22/12/2015 A

SUB-13-00006-QBW-855A
Test Report on Concrete Compressive Strength for electrical duct banks(DBS-04.1+DBP-03.7 and electrical Pole-04 (28-Day Result ) 

casted on Nov.22,2015- Ref:M/1511/373a
22/12/2015 27/12/2015 A

SUB-13-00006-QBW-856A Galvanized metal angle (Sample)and method of installation 23/12/2015 29/12/2015 C

SUB-13-00006-QBW-857A Testing Procedures for QBW system 23/12/2015

SUB-13-00006-QBW-858A Training plan for the ESP and VSD 23/12/2015

SUB-13-00006-QBW-859A Eye wash Test & Conformity Certificate 24/12/2015 27/12/2015 C

SUB-13-00006-QBW-859B Eye wash Test & Conformity Certificate 28/12/2015 29/12/2015 A

SUB-13-00006-QBW-860A Test Report of Field Compaction Test (field Density) for the Booster Station and Surge Tank Pads – M/1512/459 24/12/2015 27/12/2015 C

SUB-13-00006-QBW-861A Chlorine system training plan 24/12/2015

SUB-13-00006-QBW-862A Startup plan 24/12/2015

SUB-13-00006-QBW-863A Training plan for the booster pump 24/12/2015

Retracted 20/12/2015

Retracted 14/12/2015



USAID/West Bank-Gaza-AID-296-TO-13-00006

Qabatiya Well Pump Station Conveyance Pipeline

Submittal Log

Submittal # Submittal Name
Date Submitted To 

Client

Date Returned 

From Engineer
Status

SUB-13-00006-QBW-864A Training plan for the surge tank 24/12/2015

SUB-13-00006-QBW-865A Seismic analysis of MCC supports 27/12/2015

SUB-13-00006-QBW-866A Seismic analysis of MV switchgear supports 27/12/2015

SUB-13-00006-QBW-867A Seismic analysis of booster pump VFD's supports 27/12/2015

SUB-13-00006-QBW-868A Seismic analysis of well pump VFD supports 27/12/2015

SUB-13-00006-QBW-869A Pre-commissioning test forms for electrical & mechanical equipment of Qabatiya pump station 27/12/2015

SUB-13-00006-QBW-870A Mill certificates for galvanized steel sections of boosters pumps shed 28/12/2015

SUB-13-00006-QBW-871A Site landscape 28/12/2015

SUB-13-00006-QBW-872A SS sample support for PVC pipes inside chlorination  building 28/12/2015

SUB-13-00006-QBW-873A Training Materials(PLC,HMI and Operators field training) 30/12/2015

SUB-13-00006-QBW-874A Control Cable - Alternative 30/12/2015
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Invoice # Invoiced amount
Cumulative 
amount

BOQ amount
New BOQ (BOQ 

& VOs)
Remaining Amount

Date Received 
by B&V

Invoice Status COR

1 261,286.00$        261,286.00$           6,858,760.00$      ‐$                        6,597,474.00$          7/18/2013 Paid Anan Masri

2 64,720.88$          326,006.88$           6,858,760.00$      6,932,686.51$      6,606,679.63$          12/1/2013 Paid Anan Masri
3 514,208.49$        840,215.37$           6,858,760.00$     7,167,166.03$     6,326,950.66$         1/19/2014 Paid Anan Masri
4 248,893.01$        1,089,108.38$        6,858,760.00$     7,167,166.03$     6,078,057.65$         3/6/2014 Paid Anan Masri
5 139,266.38$        1,228,374.76$        6,858,760.00$     7,167,166.03$     5,938,791.27$         6/1/2014 Paid Anan Masri
6 121,525.77$        1,349,900.53$        6,858,760.00$     7,167,166.03$     5,817,265.50$         8/20/2014 Paid Anan Masri
7 118,835.85$        1,468,736.38$        6,858,760.00$     7,045,989.41$     5,577,253.03$         10/29/2014 Paid Anan Masri
8 246,975.61$        1,715,711.99$        $10,709,995.00 10,709,995.00$   8,994,283.01$         3/29/2015 Paid Anan Masri
9 136,404.36$        1,852,116.35$        $10,659,519.27 10,709,995.00$   8,807,402.92$         10/21/2015 Paid Anan Masri
10 93,059.97$          $10,659,519.27 10,709,995.00$   Submitted & Approved

Qabatiya Well Pump Station and Conveyance System

USAID WESR BANK/GAZA
INFRASTRUCTURE NEEDS Program

INVOICES LOG SHEET
TASK ORDER NO. : AID‐294‐TO‐13‐00006
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VOR NO. Description submitted Date to CMC Date Returned from CMC

VOR-00006-QBW-021A

Transmission of seven signals from Qabatiya well site to the SCADA room at 

WBWD through a microwave link  based on the approved radio path study 

recommendations

14/12/2015

USAID Contract No.:  AID-294-I-00-12-00001 

TASK ORDER NO. : AID-294-TO-13-00006

Qabatiya Well, Pump Station and Conveyance System

Variation Order Request  Log
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Sub-project or Activity Name: Qabatiya Well Pump Station and Conveyance System

Month Year Management Engineers Skilled Labor Unskilled Labor Other

May 2013 86.88 44.13 0.00 0.00 2.50 133.50 6

June 2013 125.25 50.88 3.63 0.00 0.00 179.75 8

July 2013 114.75 44.00 79.25 46.00 16.63 300.63 13

August 2013 93.38 72.63 0.00 22.00 0.00 188.00 8

September 2013 127.13 179.00 72.38 32.13 3.75 414.38 17

Total of FY 2013 1216.25 51

October 2013 124.63 179.13 88.63 39.13 8.13 439.63 18

November 2013 101.25 172.63 49.13 36.50 0.00 359.50 15

December 2013 109.00 164.38 139.25 67.13 0.00 479.75 20

January 2014 105.13 174.25 205.00 166.88 7.88 659.13 28

February 2014 102.63 190.00 193.00 211.63 42.13 739.38 31

March 2014 114.00 207.25 129.50 122.38 21.13 594.25 25

April 2014 115.50 233.13 78.38 79.13 0.00 506.13 21

May 2014 105.63 173.38 213.88 112.88 0.00 605.75 25

June 2014 107.00 150.38 151.13 117.50 6.00 532.00 22

July 2014 81.50 65.00 16.75 114.88 0.50 278.63 12

August 2014 112.25 101.50 131.25 216.63 4.13 565.75 24

September 2014 107.13 78.63 207.88 93.75 4.13 491.50 21

Total of FY 2014 6251.38 263

October 2014 84.38 60.50 186.13 185.13 0.00 516.13 21.69

November 2014 109.63 59.25 195.13 183.50 9.38 556.88 23.40

December 2014 127.63 52.88 195.38 122.50 3.38 501.75 21.08

January 2015 94.88 95.13 145.50 67.25 4.13 406.88 17.10

February 2015 88.38 117.25 40.75 43.50 0.00 289.88 12.18

March 2015 89.50 159.50 31.38 87.63 9.50 377.50 15.86

April 2015 92.50 152.00 36.13 70.63 13.75 365.00 15.34

May 2015 95.50 146.63 62.88 76.25 11.00 392.25 16.48

June 2015 93.13 146.75 79.00 61.63 21.88 402.38 16.91

July 2015 81.13 95.88 120.50 79.88 20.38 397.75 16.71

August 2015 101.88 161.75 136.88 116.75 28.75 546.00 22.94

September 2015 86.88 135.63 141.88 98.88 22.00 485.25 20.39

Total of FY 2015 5237.63 220.07

October 2015 99.50 154.63 181.50 168.75 28.00 632.38 26.57

November 2015 99.38 155.75 200.38 172.00 23.25 650.75 27.34

December 2015 126.63 166.13 411.88 261.25 41.88 1007.75 42.34

Total of FY 2016 2290.88 96.26

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: 12/31/2015

CONTRACTOR: CDM Smith

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

PERIOD FROM: 5/14/2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. :AID-294-I-00-12-00001

Temproray Job Days Summary Report

TASK ORDER NO. : AID-294-TO-13-00006

Qabatiya Well Pump Station and Conveyance System

Task Order Name: To-13-00006

I:\Tamador\Monthly Progress Report TO-06\December-2015\Appendix\Monthly Geo-MIS Man-days -12-2015.xlsx Page 1 of 1
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CDM Smith 11 10 8 8 8 8

Arab Brothers 8 8 8 8 8 8 88 8 48 8

Site Group

CDM Smith 9 10 9 10 8 8

Arab Brothers 9 9 8 10 9 9 158 8 50 8

Site Group

CDM Smith 8 8 8 8 8

Arab Brothers 8 8 8 8 8 8 126 8 40 8

Site Group

CDM Smith

Arab Brothers 24 32

Site Group

CDM Smith 8 8 8 6

Arab Brothers 8 8 8 8 8 8 120 8 48 8

January 8, 1900

CDM Smith 8 8 8 8 6 8

Arab Brothers 8 8 8 8 8 8 112 8 48 8

Site Group

CDM Smith 8 8 8 8 8

Arab Brothers 8 8 8 8 8 8 80 8 48 8

Site Group

CDM Smith 8 8 8 8 6 8

Arab Brothers 8 8 8 8 8 8 96 16 48 8

Site Group

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. :AID-294-I-00-12-00001

TASK ORDER NO. : AID-294-TO-13-00006

Qabatiya Well Pump Station and Conveyance System

Temproray Job Days Report

Skilled labor Unskilled labor Other 

Task Order Name: TO-13-00006

Sub-project or Activity Name: Qabatiya Well Pump Station and Conveyance System

CONTRACTOR:CDM Smith

SUBCONTRACTOR(s): Arab Brothers

Site Group CO. LTD

1

December 2, 2015 4.625 7 21.75 7.25 1
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December 1, 2015 4.625 6 13 7

DATE 
Name of Contractor 

/Subcontractor

Site Staff Job Days **

Worker/Classification (Hours) Man-days*

Management Engineers

December 4, 2015 0 0 3 4 0

December 3, 2015 4 6 16.75 6 1

December 6, 2015 4 6 15.75 7 1

December 5, 2015 3 6 16.75 6 1

December 8, 2015 4 6 14.75 7 1

December 7, 2015 4 6 11 7 1
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December 1, 2015 4.625 6 13 7

DATE 
Name of Contractor 

/Subcontractor

Site Staff Job Days **

Worker/Classification (Hours) Man-days*

Management Engineers

CDM Smith 8 8 8 9 2 8

Arab Brothers 8 9 8 8 9 8 83 21 48 8

Site Group

CDM Smith 9 9 8 8 9 8

Arab Brothers 7 7 8 9 7 8 74 14 32 7

Site Group

CDM Smith

Arab Brothers

Site Group

CDM Smith 8 8 8 8

Arab Brothers 7 7 8 8 7 8 80 12 48 6

Site Group

CDM Smith 9 8 8 8

Arab Brothers 8 8 8 8 8 8 64 8 40 8

Site Group

CDM Smith 10 8 10 9 8

Arab Brothers 8 8 8 8 8 8 86 21 56 8

Site Group

CDM Smith 11 8 10 8 6 8

Arab Brothers 8 8 8 8 8 8 114 18 56 8

Site Group

CDM Smith 8 11 8 9 6 8

Arab Brothers 8 8 8 8 8 8 174 24 56 8

Site Group

CDM Smith 9 9 13 8 6 8

Arab Brothers 8 8 8 8 8 8 70 24 40 8

Site Group 8 36 60 12

CDM Smith 8 8

Arab Brothers

Site Group 8 36 48 12

CDM Smith 8 10 8 6 8

Arab Brothers 8 8 8 8 8 8 72 16 40 8

Site Group 8 30 50 10

CDM Smith 11 10 10 8 8 8

Arab Brothers 8 8 8 8 8 8 80 8 40 8

Site Group 8 30 50

CDM Smith 9 9 9 9 8

Arab Brothers 8 8 8 8 8 8 80 16 40 8

Site Group 8 24 40 8

CDM Smith 10 12 8 10 8

Arab Brothers 8 8 8 8 8 8 80 4 40 8

Site Group 12 36 60 12

December 10, 2015 4.125 7 11 5 0.875

December 9, 2015 4 6 13.25 7 1

December 12, 2015 2.875 6 11.5 7 0.75

December 11, 2015 0 0 0 0 0

December 14, 2015 4.5 6 13.375 8 1

December 13, 2015 3.125 6 9 6 1

December 16, 2015 4.375 6 25.5 8 1

December 15, 2015 4.625 6 17.25 8 1

December 18, 2015 2 1 4.5 6 1.5

December 17, 2015 5.875 6 17 13.5 2.5

December 20, 2015 5.875 7 14.75 12.25 1

December 19, 2015 5.25 5 15.5 12.25 2.25

December 22, 2015 6.25 6 15 13.5 2.5

December 21, 2015 5.375 6 15 11 2
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December 1, 2015 4.625 6 13 7

DATE 
Name of Contractor 

/Subcontractor

Site Staff Job Days **

Worker/Classification (Hours) Man-days*

Management Engineers

CDM Smith 10 12 9 8

Arab Brothers 8 8 8 8 8 8 80 40 8

Site Group 12 36 60 12

CDM Smith 10 12 8

Arab Brothers 8 8 8 8 8 8 80 4 40 8

Site Group 12 36 60 12

CDM Smith 12

Arab Brothers

Site Group 10 30 50 10

CDM Smith 8 8 12 8

Arab Brothers 8 8 8 8 8 8 72 8 40 8

Site Group 8 36 60 12

CDM Smith 9 8 8 8 8

Arab Brothers 8 8 8 8 8 8 72 8 40 8

Site Group 8 36 60 12

CDM Smith 10 8 8 8 8

Arab Brothers 8 8 8 8 8 8 88 40 8

Site Group 8 30 50 10

CDM Smith 9 8 8 8 8

Arab Brothers 8 8 8 8 8 8 72 8 40 8

Site Group

CDM Smith 10 9 8 8 9 8

Arab Brothers 8 8 8 8 8 8 112 16 56 8

Site Group

CDM Smith 9 9 8 8 8 8

Arab Brothers 6 6 8 8 6 2 88 12 48 8

Site Group

Total of Month 248.00 237.00 205.00 323.00 254.00 215.00 216.00 0.00 0.00 0.00 219.00 214.00 211.00 0.00 2989.00 306.00 0.00 200.00 1890.00 335.00 0.00 126.63 166.13 411.88 261.25 41.88

Skilled Labor  :Tool pusher,Driller,Dereck man 

December 24, 2015 5.25 5 15 13.5 2.5

December 23, 2015 5.25 6 14.5 13.5 2.5

December 26, 2015 4 7 15.5 12.5 2.5

December 25, 2015 2.75 0 3.75 6.25 1.25

December 28, 2015 5.25 6 14.75 12.25 2.25

December 27, 2015 5.125 6 14.5 13.5 2.5

7 1

December 30, 2015 4.375 7 16 8 1

December 29, 2015 4.125 6 10 6 1

* Total Man-days = Total Hours / 8

 ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Electrical Engineer:(Telecomm Department Director,TS&CC Director, Solution Engineer, Senior Software Engineer)

Skilled Labor: Senior Project Technician

Skilled Labor  : Certified welding Inspector, Welder's assistant.

December 31, 2015 4 6 12.5



Task Order 00006 - Qabatiya Well, Pump 
Station and Conveyance 

Appendix



IR No. Description submitted Date to CMC Inspection Date Degree

IR-1300006-QBW-410B
Inspection of concrete surfece prepration and cleaning inside the western compartment  of balance tank  prior to 

starting painting works.
21/12/2015 22/12/2015 A

IR-1300006-QBW-467C Inspection of marking the stations for asphalt that needs reinstatment prior to starting milling works 09/12/2015 10/12/2015 C

IR-1300006-QBW-467D Inspection of marking the stations for asphalt that needs reinstatment prior to starting milling works 22/12/2015 22/12/2015 A

IR-1300006-QBW-470B Inspection of formwork and steel reinforcement for Transformer’s pad (TR-2) prior to casting concrete. 01/12/2015 02/12/2015 A

IR-1300006-QBW-475A
Inspection of concrete preparations for the interior walls  of Electrical &control Building and the first block course 

prior to starting block construction works
01/12/2015 02/12/2015 A

IR-1300006-QBW-476A
Inspection for scratch coat and guide level for the external surfaces (eastern & northern ) of electrical metering 

building prior to applying brown coat.
02/12/2015 03/12/2015 A

IR-1300006-QBW-477A
Inspection for the delivered variable frequency drive for booster pump and their related spare parts as shown in the 

attached MRR-045
02/12/2015 03/12/2015 A

IR-1300006-QBW-478A
Inspection for the installation of electromagnetic flow meters and related equipment (transmitters & batteries) inside 

AAUJ , Al Zababdeh and Aqqaba chamber
02/12/2015

IR-1300006-QBW-478A
Inspection for the installation of electromagnetic flow meters and related equipment (transmitters & batteries) inside 

AAUJ , Al Zababdeh and Aqqaba chamber
08/12/2015 09/12/2015 C

IR-1300006-QBW-479A
Inspection of formwork and steel reinforcement for the foundation of booster station prior to concrete casting (as 

shown in the attached drawing)
02/12/2015 03/12/2015 A

IR-1300006-QBW-480A
Inspection of the plastering brown coat for the external wall surfaces (eastern & northern) of Electrical Metering 

Building prior to applying the finish coat.
03/12/2015 06/12/2015 A

IR-1300006-QBW-481A
Inspection for the installation of interior concrete masonry units for the Electrical and Control Building prior to 

starting plastering works
03/12/2015 06/12/2015 C

IR-1300006-QBW-481B
Inspection for the installation of interior concrete masonry units for the Electrical and Control Building prior to 

starting plastering works
06/12/2015 07/12/2015 A

IR-1300006-QBW-482A
Inspection for the installation of interior concrete masonry units for the Electrical Metering Building prior to starting 

plastering works
03/12/2015 06/12/2015 C

IR-1300006-QBW-482B
Inspection for the installation of interior concrete masonry units for the Electrical Metering Building prior to starting 

plastering works
06/12/2015 07/12/2015 A

IR-1300006-QBW-483A
Inspection for applying the first epoxy coat for the internal surfaces of eastern compartment of the Balance tank, 

prior to proceeding with second coat
03/12/2015 06/12/2015 C

IR-1300006-QBW-483B
Inspection for applying the first epoxy coat for the internal surfaces of eastern compartment of the Balance tank, 

prior to proceeding with second coat
07/12/2015

IR-1300006-QBW-483B
Inspection for applying the first epoxy coat for the internal surfaces of eastern compartment of the Balance tank, 

prior to proceeding with second coat
09/12/2015 09/12/2015 C

IR-1300006-QBW-483C
Inspection for applying the first epoxy coat for the internal surfaces of eastern compartment of the Balance tank, 

prior to proceeding with second coat
13/12/2015 13/12/2015 A

IR-1300006-QBW-484A Inspection for marking of finish levels around the balance tank prior to applying basecoarse 03/12/2015 06/12/2015 C

IR-1300006-QBW-484B Inspection for marking of finish levels around the balance tank prior to applying basecoarse 13/12/2015 14/12/2015 A

IR-1300006-QBW-485A Inspection for form work and steel reinforcement for booster station walls prior to close shuttering  03/12/2015 06/12/2015 C

IR-1300006-QBW-485B  Inspection for form work and steel reinforcement for booster station walls prior to close shuttering  06/12/2015 07/12/2015 A

IR-1300006-QBW-486A Inspection of formwork and steel reinforcement for the wall of booster station prior to casting concrete 07/12/2015 08/12/2015 A

IR-1300006-QBW-487A
Inspection for plastering guide level and scratch coat for internal wall surfaces of electrical control building prior to 

applying brown coat
08/12/2015 09/12/2015 A

IR-1300006-QBW-488A
Inspection for formwork and steel reinforcement for Transformer’s pad (TR-01) prior to concrete casting (as shown in 

the attached three-phase inspection-033).
08/12/2015 09/12/2015 A

IR-1300006-QBW-489A
Inspection of concrete surface preparation for roof slab of electrical & control building prior  to applying screed 

concrete works
09/12/2015 09/12/2015 D

IR-1300006-QBW-489B
Inspection of concrete surface preparation for roof slab of electrical & control building prior  to applying screed 

concrete works
28/12/2015

IR-1300006-QBW-490A Inspection for the installation of galvanized steel door frames for the Electrical Metering Building 09/12/2015 09/12/2015 C

IR-1300006-QBW-490B Inspection for the installation of galvanized steel door frames for the Electrical Metering Building 30/12/2015 30/12/2015 A

IR-1300006-QBW-491A Inspection for the installation of pipes  and elbows for the electrical duct bank DBP-09 prior to casting concrete 09/12/2015 10/12/2015 C

IR-1300006-QBW-491B Inspection for the installation of pipes  and elbows for the electrical duct bank DBP-09 prior to casting concrete 17/12/2015 20/12/2015 A

IR-1300006-QBW-492A Inspection for reached substrata level (298.70) beneath the rig pad 09/12/2015 10/12/2015 A

IR-1300006-QBW-493A
Inspection for the delivered two vertical turbine pumps and two packages of spare parts as shown in the attached 

MRR-046.
10/12/2015 10/12/2015 A

IR-1300006-QBW-494A
Inspection for the delivered components for the solar collection system (solar collector and tank-LQ-ME-610) as 

shown in the attached MRR-047
10/12/2015 10/12/2015 A

IR-1300006-QBW-495A Inspection for applying damp-proofing coat for the walls of booster station prior to starting backfilling works 10/12/2015 13/12/2015 A

IR-1300006-QBW-496A
Inspection for applying plastering brown coat for internal wall surfaces of electrical control building prior to applying 

the finish coat
10/12/2015 13/12/2015 A

IR-1300006-QBW-497A
Inspection for applying plastering guide and scratch coat for internal wall surfaces of electrical metering  building 

prior to applying the brown coat
10/12/2015 13/12/2015 A

IR-1300006-QBW-498A
Inspection for electrical pipes installation for the booster station (as shown in the attached  drawing)prior  to casting 

concrete
13/12/2015 13/12/2015 C

IR-1300006-QBW-498B
Inspection for electrical pipes installation for the booster station (as shown in the attached  drawing)prior  to casting 

concrete
14/12/2015 14/12/2015 A

IR-1300006-QBW-499A
Inspection for excavation ,furnishing .leving and compacting bascoarse and pea gravel for septic and seepage tanks 

prior to installation of preacast rings
13/12/2015 13/12/2015 A

IR-1300006-QBW-500A Inspection for the installation of precast rings , filter fabric,coating and gravel materials for septic and seepage tanks 13/12/2015 13/12/2015 A

IR-1300006-QBW-501A
Inspection for delivery of one dismantling joint and 28 gate valves of different size and pressure rating as per the 

attached MRR-048
13/12/2015 13/12/2015 A

Retracted 7/12/ 2015

Retracted 3/12/ 2015
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IR-1300006-QBW-502A
Inspection for the delivery of 7 Bermad control valves of different functions and sizes as shown in the attached MRR-

049
13/12/2015 14/12/2015 A

IR-1300006-QBW-503A Inspection for the monthly Environmental cheklist for October 2015 13/12/2015 17/12/2015 A

IR-1300006-QBW-504A Inspection for the monthly Environmental cheklist for Novemberr 2015 13/12/2015 17/12/2015 A

IR-1300006-QBW-505A Inspection for 4" steel pipes for booster and surge tank hub drains as per the attached drawing 14/12/2015 14/12/2015 A

IR-1300006-QBW-506A
Inspection of the bottom level (298,85)and location of the metering pad located at the northern side of the balance 

tank.
14/12/2015 14/12/2015 A

IR-1300006-QBW-507A
Inspection of formwork and steel reinforcement for top parts of transformers pads (TR-01 & TR-02) prior to casting 

concrete
15/12/2015 15/12/2015 C

IR-1300006-QBW-507B
Inspection of formwork and steel reinforcement for top parts of transformers pads (TR-01 & TR-02) prior to casting 

concrete
16/12/2015 17/12/2015 C

IR-1300006-QBW-507C
Inspection of formwork and steel reinforcement for top parts of transformers pads (TR-01 & TR-02) prior to casting 

concrete
17/12/2015 20/12/2015 A

IR-1300006-QBW-508A Inspection of Qabatiya well pump safty preparations for well pump removal and well devlopment works 16/12/2015 16/12/2015 C

IR-1300006-QBW-508B Inspection of Qabatiya well pump safty preparations for well pump removal and well devlopment works 17/12/2015 20/12/2015 A

IR-1300006-QBW-509A
Inspection of formwork and steel reinforcement for the foundation of eastern part of fence wall prior to casting 

concrete
16/12/2015 17/12/2015 C

IR-1300006-QBW-509B
Inspection of formwork and steel reinforcement for the foundation of eastern part of fence wall prior to casting 

concrete
17/12/2015 20/12/2015 A

IR-1300006-QBW-510A Inspection of formwork and steel reinforcement for the metering pad (balance tanks inlet)prior to casting concrete 16/12/2015 17/12/2015 C

IR-1300006-QBW-510B Inspection of formwork and steel reinforcement for the metering pad (balance tanks inlet)prior to casting concrete 17/12/2015 20/12/2015 A

IR-1300006-QBW-511A Inspection of surface preparation of trench walls of electrical control building prior to starting surface finishing works 16/12/2015 17/12/2015 C

IR-1300006-QBW-511B
Inspection of surface preparation of trench walls of electrical control building prior to starting surface finishing 

works,Note: this request is covered under IR-13-00006-QBW-523A
23/12/2015 23/12/2015 A

IR-1300006-QBW-512A
Inspection of concrete surface preparation for roof slab of electrical & control building prior  to applying screed 

concrete works 
17/12/2015 18/12/2015 C

IR-1300006-QBW-512B
Inspection of concrete surface preparation for roof slab of electrical metering & control buildings prior  to applying 

screed concrete works
21/12/2015 22/12/2015 A

IR-1300006-QBW-513A Inspection of delivered 18 PVC ball valves as shown in the attached MRR-051 17/12/2015 20/12/2015 A

IR-1300006-QBW-514A Inspection of delivered flanges gaskets of different sizes as shown in the attached MRR-052 17/12/2015 20/12/2015 A

IR-1300006-QBW-515A Inspection of delivered components of the chlorination system as shown in the attached MRR-053 17/12/2015 20/12/2015 A

IR-1300006-QBW-516A Inspection of delivered 11 seleeve couplings as shown in the attached MRR-054 17/12/2015 20/12/2015 A

IR-1300006-QBW-517A Inspection of delivered 2 ventilation fans as shown in the attached MRR-055 17/12/2015 20/12/2015 C

IR-1300006-QBW-517B Inspection of delivered 2 ventilation fans as shown in the attached MRR-056 23/12/2015 23/12/2015 A

IR-1300006-QBW-518A Inspection of delivered 21 ball valves as shown in the attached MRR-056 17/12/2015 20/12/2015 A

IR-1300006-QBW-519A
Inspection for applying plastering brown coat for internal wall surfaces of electrical metering  building prior to 

applying the finish coat                   
20/12/2015 21/12/2015 A

IR-1300006-QBW-520A Inspection for LV,MV cables and cable ladders as per the attached list  MRR-057               20/12/2015 21/12/2015 C

IR-1300006-QBW-520B Inspection for LV,MV cables and cable ladders as per the attached list  MRR-058 28/12/2015 28/12/2015 A

IR-1300006-QBW-521A Inspection of finish coat of plastering for interior walls of electrical control building prior to start painting works                   21/12/2015 22/12/2015 A

IR-1300006-QBW-522A
Inspection of finish coat of plastering for exterior walls of living quarter and chlorination building prior to start 

painting works                   
21/12/2015 22/12/2015 C

IR-1300006-QBW-523A Inspection of applying  FC coating for electrical tranche walls  in electrical control building 21/12/2015 22/12/2015 A

IR-1300006-QBW-524A Inspection of the bottom level and location of surge tank and booster station pad 21/12/2015 22/12/2015 A

IR-1300006-QBW-525A Inspection for the delivered plumbing fixtures for the Living Quarter as per the attached MRR-042 21/12/2015 22/12/2015 A

IR-1300006-QBW-526A Inspection for Analyzer Measuring System as per the attached delivery note MRR-058 22/12/2015 22/12/2015 C

IR-1300006-QBW-527A
Inspection of formwork and steel reinforcement of eastern part of fence wall prior to casting concrete (as attached 

drawing ) 
22/12/2015 22/12/2015 A

IR-1300006-QBW-528A Inspection of asphalting the marked station  that needs reinstatement on the conveyance system 22/12/2015 22/12/2015 C

IR-1300006-QBW-528B Inspection of asphalting the marked station  that needs reinstatement on the conveyance system 23/12/2015 23/12/2015 A

IR-1300006-QBW-529A Inspection of finish coat of plastering for interior walls of electrical metering building prior to start painting works   23/12/2015 23/12/2015 C

IR-1300006-QBW-529B Inspection of finish coat of plastering for interior walls of electrical metering building prior to start painting works   28/12/2015 28/12/2015 C

IR-1300006-QBW-529C Inspection of finish coat of plastering for interior walls of electrical metering building prior to start painting works   29/12/2015 29/12/2015 A

IR-1300006-QBW-530A
Inspection of surface preparation of trench walls of electrical metering building prior to starting surface finishing 

works
23/12/2015 23/12/2015 A

IR-1300006-QBW-531A Inspection of  floor surface preparation of  of electrical metering building prior to starting surface finishing works 23/12/2015 23/12/2015 A

IR-1300006-QBW-532A
Inspection of cleaning and scrubbing for interior walls of electrical control building and electrical metering prior to 

apply the coat of bondrol
23/12/2015 23/12/2015 C

IR-1300006-QBW-532B
Inspection of cleaning and scrubbing for interior walls of electrical control building and electrical metering prior to 

apply the coat of bondrol
28/12/2015 28/12/2015 A

IR-1300006-QBW-533A
Inspection of formwork and reinforcement of booster station  slab on grad and spreading of vapor barrier  prior to 

casting concrete  
23/12/2015 24/12/2015 C

IR-1300006-QBW-533B
Inspection of formwork and reinforcement of booster station  slab on grad and spreading of vapor barrier  prior to 

casting concrete  
28/12/2015 28/12/2015 A

IR-1300006-QBW-534A
Inspection for electrical and instrumentation installation in the concrete pads of the booster pump and surge tank as 

per the attached drawing 
24/12/2015 24/12/2015 A

IR-1300006-QBW-535A Inspection of delivered ABB electromagnetic flow meters as per the attached delivery ticket.MRR-059 24/12/2015 27/12/2015 A

IR-1300006-QBW-536A
Inspection for scupper drains and mechanical pipes in the concrete pads of booster pump and surge tank as per the 

attached drawings
24/12/2015 24/12/2015 C

IR-1300006-QBW-536B
Inspection for scupper drains and mechanical pipes in the concrete pads of booster pump and surge tank as per the 

attached drawings
28/12/2015 28/12/2015 A

IR-1300006-QBW-537A Inspection for the delivered 4 level switches and 4 pressure switches as shown in the attached MRR-060. 27/12/2015 27/12/2015 A

IR-1300006-QBW-538A
Inspection for the delivered two enclosures of electrical panels for living quarter and electrical control building as 

show in the attached MRR-061
27/12/2015 28/12/2015 A

IR-1300006-QBW-539A Inspection of surface finishing inside electrical manholes (MHP-01,04 & 06) 27/12/2015 28/12/2015 A

IR-1300006-QBW-540A Inspection for the installation of cable ladders inside electrical control building and electrical metering building 27/12/2015 28/12/2015 A

IR-1300006-QBW-541A  Inspection for the delivered 18 AC split units as shown in the attached MRR-062. 28/12/2015 28/12/2015 C

IR-1300006-QBW-542A
Inspection of formwork and reinforcement for remaining part of retaining wall of western part and remaining part 

from fence wall
28/12/2015 28/12/2015 A

IR-1300006-QBW-543A
Inspection of surface preparations of screed concrete at the roof slabs of electrical control building prior to starting 

insulation works
28/12/2015 29/12/2015 A

IR-1300006-QBW-544A Inspection of surface finishing inside electrical manholes (MHP,02& 03) 29/12/2015 29/12/2015 A



IR-1300006-QBW-545A
Inspection of excavation to the reached substrata level (297.70) and base course layer under the well pad as per the 

attached drawing
29/12/2015 29/12/2015 A

IR-1300006-QBW-546A
Inspection of cleaning and scrubbing for interior walls of electrical  metering building  prior to apply the coat of 

bondrol
29/12/2015 29/12/2015 A

IR-1300006-QBW-547A
Inspection for the installation of galvanized steel door frames for the Electrical control Building as per the attached 

drawing (Three door frames).
30/12/2015 30/12/2015 A

IR-1300006-QBW-548A Inspection for the delivered three steel doors for the Electrical Control Building as shown in the attached MRR-063 30/12/2015 30/12/2015 A

IR-1300006-QBW-549A Inspection for the delivered electrical poles,lights and panels as shown in the attached MRR-064 30/12/2015

IR-1300006-QBW-550A Inspection of formwork and steel reinforcement for the well head pad prior to casting concrete. 30/12/2015 31/12/2015 A

IR-1300006-QBW-551A Inspection of  first epoxy coat inside the western compartment of balance tank prior to applying the second coat 30/12/2015 03/01/2016 C

IR-1300006-QBW-552A Inspection of applying and compacting base coarse layer beneath rig pad at finish level of 299.05 30/12/2015 03/01/2016 C

IR-1300006-QBW-553A
Inspection of surface preparation of internal surfaces of electrical metering building using putty prior to applying 

finish painting coat
30/12/2015 03/01/2016 A

IR-1300006-QBW-554A
Inspection of surface preparation of internal surfaces of electrical control building using putty prior to applying finish 

painting coat
30/12/2015 31/12/2015 A

Retracted 31/12/ 2015
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Backhoe 01/12/2015 JCB 2011

Bobcat/Idle 01/12/2015 CAT 2013

Welding machine 01/12/2015

Backhoe 02/12/2015 JCB 2011

Bobcat/Idle 02/12/2015 CAT 2013

Welding machine 02/12/2015

Concrete vibrator 02/12/2015

Backhoe 03/12/2015 JCB 2011

Bobcat/Idle 03/12/2015 CAT 2013

Welding machine 03/12/2015

Backhoe/Idle 04/12/2015 JCB 2011

Bobcat/Idle 04/12/2015 CAT 2013

Backhoe 05/12/2015 JCB 2011

Bobcat/Idle 05/12/2015 CAT 2013

Welding machine 05/12/2015

Backhoe 06/12/2015 JCB 2011

Bobcat/Idle 06/12/2015 CAT 2013

Welding machine 06/12/2015

Backhoe 07/12/2015 JCB 2011

Bobcat/Idle 07/12/2015 CAT 2013

JCB Backhoe 08/12/2015 JCB 2011

Bobcat/Idle 08/12/2015 CAT 2013

Welding machine 08/12/2015

Mobile crane 08/12/2015 DAF 1996

Concrete vibrator 08/12/2015

Backhoe 09/12/2015 JCB 2011

Bobcat 09/12/2015 CAT 2013

Welding machine 09/12/2015

Roller 09/12/2015

Backhoe 10/12/2015 JCB 2011

Bobcat 10/12/2015 CAT 2013

Roller 10/12/2015

Backhoe/Idle 11/12/2015 JCB 2011

Bobcat/Idle 11/12/2015 CAT 2013

Roller/Idle 11/12/2015

Backhoe 12/12/2015 JCB 2011

Bobcat 12/12/2015 CAT 2013

Roller/Idle 12/12/2015

Backhoe 13/12/2015 JCB 2011

Bobcat/Idle 13/12/2015 CAT 2013

Roller/Idle 13/12/2015

Backhoe/Idle 14/12/2015 JCB 2011

Bobcat 14/12/2015 CAT 2013

Roller 14/12/2015

Mobile crane 14/12/2015 DAF 1996

Backhoe/Idle 15/12/2015 JCB 2011

Bobcat/Idle 15/12/2015 CAT 2013

Roller/Idle 15/12/2015

Mobile crane 15/12/2015 DAF 1996

Welding machine 15/12/2015

Rig 15/12/2015 Gardner Denver 1984

Backhoe/Idle 16/12/2015 JCB 2011

Bobcat/Idle 16/12/2015 CAT 2013

Roller/Idle 16/12/2015

Mobile crane 16/12/2015 DAF 1996

Welding machine 16/12/2015

Rig 16/12/2015 Gardner Denver 1978

Backhoe/Idle 17/12/2015 JCB 2011

Bobcat/Idle 17/12/2015 CAT 2013

Roller/Idle 17/12/2015

Mobile crane 17/12/2015 DAF 1996

Welding machine 17/12/2015

Rig 17/12/2015 Gardner Denver 1984

USAID Contract No.: AID-294-I-00-12-00001
Task Order No.: AID-294-TO-13-00006

Qabatiaya Well Pump Station And Conveyqance System
Equipment List-November 2015



Backhoe/Idle 18/12/2015 JCB 2011

Bobcat/Idle 18/12/2015 CAT 2013

Roller/Idle 18/12/2015

Mobile crane/Idle 18/12/2015 DAF 1996

Welding machine 18/12/2015

Rig 18/12/2015 Gardner Denver 1984

Backhoe/Idle 19/12/2015 JCB 2011

Bobcat 19/12/2015 CAT 2013

Roller/Idle 19/12/2015

Mobile crane/Idle 19/12/2015 DAF 1996

Welding machine 19/12/2015

Rig 19/12/2015 Gardner Denver 1984

Backhoe/Idle 20/12/2015 JCB 2011

Bobcat 20/12/2015 CAT 2013

Roller/Idle 20/12/2015

Rig 20/12/2015 Gardner Denver 1984

Backhoe/Idle 21/12/2015 JCB 2011

Bobcat 21/12/2015 CAT 2013

Roller 21/12/2015

Rig 21/12/2015 Gardner Denver 1984

Backhoe/Idle 22/12/2015 JCB 2011

Bobcat/Idle 22/12/2015 CAT 2013

Roller 22/12/2015

Rig 22/12/2015 Gardner Denver 1984

Air compressor 22/12/2015

Backhoe/Idle 23/12/2015 JCB 2011

Bobcat/Idle 23/12/2015 CAT 2013

Roller/Idle 23/12/2015

Rig 23/12/2015 Gardner Denver 1984

Air compressor 23/12/2015

Backhoe/Idle 24/12/2015 JCB 2011

Bobcat/Idle 24/12/2015 CAT 2013

Roller 24/12/2015

Rig 24/12/2015 Gardner Denver 1984

Air compressor 24/12/2015

Backhoe/Idle 25/12/2015 JCB 2011

Bobcat/Idle 25/12/2015 CAT 2013

Roller/Idle 25/12/2015

Rig 25/12/2015 Gardner Denver 1984

Air compressor 25/12/2015

Foam tank 25/12/2015

Backhoe/Idle 26/12/2015 JCB 2011

Bobcat/Idle 26/12/2015 CAT 2013

Roller/Idle 26/12/2015

Rig 26/12/2015 Gardner Denver 1984

Air compressor/Idle 26/12/2015

Foam tank/Idle 26/12/2015

Concrete vibrator 26/12/2015

Backhoe/Idle 27/12/2015 JCB 2011

Bobcat/Idle 27/12/2015 CAT 2013

Roller/Idle 27/12/2015

Rig 27/12/2015 Gardner Denver 1984

Air compressor 27/12/2015

Foam tank 27/12/2015

Backhoe/Idle 28/12/2015 JCB 2011

Bobcat/Idle 28/12/2015 CAT 2013

Roller/Idle 28/12/2015

Rig 28/12/2015 Gardner Denver 1984

Backhoe 29/12/2015 JCB 2011

Bobcat/Idle 29/12/2015 CAT 2013

Roller/Idle 29/12/2015

Rig/Idle 29/12/2015 Gardner Denver 1984

Backhoe 30/12/2015

Bobcat/Idle 30/12/2015 JCB 2011

Roller/Idle 30/12/2015 CAT 2013

Rig/Idle 30/12/2015 Gardner Denver 1984

Mobile crane 30/12/2015 DAF 1996

Backhoe 31/12/2015 JCB 2011

Bobcat/Idle 31/12/2015 CAT 2013

Roller/Idle 31/12/2015

Rig/Idle 31/12/2015 Gardner Denver 1984

Concrete vibrator 31/12/2015
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Activity ID Activity Name Original
Duration

BL Project Start BL Project Finish Start Finish

QBW- TO 006 - UpQBW- TO 006 - Updated CPM Schedule Till  31.Dec.2015 1034 14-May-13 03-Feb-16 14-May-13 A 12-Mar-16

MilestonesMilestones 1034 14-May-13 03-Feb-16 14-May-13 A 12-Mar-16

General MilestonesGeneral Milestones 1034 14-May-13 03-Feb-16 14-May-13 A 12-Mar-16
MS00110 Start Date NTP 0 14-May-13 14-May-13 A

MS00120 Completion Project 0 03-Feb-16 12-Mar-16*

Intermediate MilesIntermediate Milestones 1034 14-May-13 03-Feb-16 14-May-13 A 12-Mar-16
IMS00030 Start Mobilization Phase 0 14-May-13 14-May-13 A

IMS00040 Finish Mobilization Phase 0 25-Jun-13 25-Jun-13 A
IMS00050 Start Pre Construction Submittals Phase 0 14-May-13 14-May-13 A
IMS00051 Finish Pre Construction Submittals Phase 0 25-Sep-13 25-Sep-13 A
IMS00052 Start Material  Submittals 0 19-Jun-13 19-Jun-13 A
IMS00053 Finish Material  Submittals 0 09-Oct-15 31-Dec-15
IMS00055 Start Procurement Phase 0 26-Aug-14 26-Aug-14 A
IMS00056 Finish Procurement Phase 0 07-Dec-15 01-Jan-16
IMS00060 Start Construction Phase 0 19-Jun-13 19-Jun-13 A
IMS00062 Finish Construction Phase 0 18-Jan-16 25-Jan-16
IMS00063 Start Post- Construction Submittals 0 07-Dec-15 31-Dec-15
IMS00064 Finish Post- Construction Submittals 0 13-Jan-16 18-Feb-16
IMS00075 Start Well Pump Electromechanical Works 0 01-Dec-15 31-Dec-15
IMS00080 Finish Well Pump Electromechanical Works 0 18-Jan-16 25-Jan-16
IMS00085 Start Structural Works 0 16-Sep-13 16-Sep-13 A
IMS00100 Finish Structural Works 0 11-Jan-16 28-Jan-16
IMS00140 Start convience pipeline Construction works 0 04-Sep-13 04-Sep-13 A
IMS00150 Finish conveyance pipeline works 0 22-Oct-15 06-Jan-16
IMS00160 Start Demobilization Phase 0 02-Feb-16 10-Mar-16
IMS00170 Finish Demobilization Phase 0 03-Feb-16 12-Mar-16

Coordination wiCoordination with PWA & Engineer Before Construction Phase 30 14-May-13 18-Jun-13 14-May-13 A 18-Jun-13 A

A7720 Coordination with PWA & Engineer beforte start Construction Worrk 30 14-May-13 18-Jun-13 14-May-13 A 18-Jun-13 A

MobilizationMobilization 36 14-May-13 25-Jun-13 14-May-13 A 25-Jun-13 A

MOBL100 Install security features 7 14-May-13 21-May-13 14-May-13 A 21-May-13 
MOBL110 Establish Safety Program 15 14-May-13 30-May-13 14-May-13 A 30-May-13 
MOBL120 Storage Yard 7 22-May-13 29-May-13 22-May-13 A 29-May-13 
MOBL130 Temporary Construction Facilities 7 22-May-13 29-May-13 22-May-13 A 29-May-13 
MOBL140 Install  Project Sign 7 30-May-13 08-Jun-13 30-May-13 A 08-Jun-13 A
MOBL150 IT ,Mechanical & Electrical Equipments Installation 6 30-May-13 05-Jun-13 30-May-13 A 05-Jun-13 A
MOBL160 Provide temporary Parking areas 7 09-Jun-13 16-Jun-13 09-Jun-13 A 16-Jun-13 A
MOBL180 CMC Offices & Furniture 8 17-Jun-13 25-Jun-13 17-Jun-13 A 25-Jun-13 A
MOBL190 Contractor Offices & Furniture 8 17-Jun-13 25-Jun-13 17-Jun-13 A 25-Jun-13 A

SubmittalsSubmittals 1022 14-May-13 16-Jan-16 14-May-13 A 29-Feb-16

Pre-Construction Pre-Construction Submittals 135 14-May-13 25-Sep-13 14-May-13 A 25-Sep-13 A
PCS-100 Prepare & submit Bank Guarantee Certificate & Insurance 13 14-May-13 28-May-13 14-May-13 A 28-May-13 
PCS-110 Approval of bank Guarantee & Insurance 0 04-Jun-13 04-Jun-13 A
PCS-120 Prepare & submit Submittals Schedule 11 14-May-13 26-May-13 14-May-13 A 26-May-13 
PCS-130 Approval of Submittals Schedule 0 11-Jun-13 11-Jun-13 A
PCS-140 Prepare & submit  General Construction Method Statement 40 14-May-13 30-Jun-13 14-May-13 A 30-Jun-13 A
PCS-150 Approval of  General Construction Method Statement 0 04-Jul-13 04-Jul-13 A
PCS-160 Prepare & submit List of Permits & Licenses 14 16-May-13 01-Jun-13 16-May-13 A 01-Jun-13 A
PCS-170 Approval of list of Permits & Licenses 0 20-Jun-13 20-Jun-13 A
PCS-180 Prepare & Submit Key Staff 10 16-May-13 27-May-13 16-May-13 A 27-May-13 
PCS-190 Approval of Key Staff 0 15-Jun-13 15-Jun-13 A
PCS-200 Prepare & submit Subcontractor's Profile 10 19-May-13 29-May-13 19-May-13 A 29-May-13 
PCS-210 Approval of Subcontractor's Profile 0 17-Jun-13 17-Jun-13 A
PCS-220 Prepare & submit 60 Day Plan of Operation 20 19-May-13 11-Jun-13 19-May-13 A 11-Jun-13 A
PCS-230 Approval of 60 Day Plan of Operation 0 18-Jun-13 18-Jun-13 A
PCS-240 Prepare & submit Project Permenant sign 34 21-May-13 30-Jun-13 21-May-13 A 30-Jun-13 A
PCS-250 Approval of Project Permanent sign 0 02-Jul-13 02-Jul-13 A
PCS-260 Prepare & submit Bar Chart Overview Schedule 18 21-May-13 11-Jun-13 21-May-13 A 11-Jun-13 A
PCS-270 Approval of Bar Chart Overview Schedule 0 11-Jun-13 11-Jun-13 A
PCS-280 Prepare & submit Field Office Layout 3 21-May-13 23-May-13 21-May-13 A 23-May-13 
PCS-290 Approval of Field Office Layout 0 29-May-13 29-May-13 
PCS-300 Prepare & Submit Environmental Mitigation Plan 41 21-May-13 08-Jul-13 21-May-13 A 08-Jul-13 A
PCS-310 Approval of Environmental Mitigation Plan 0 10-Jul-13 10-Jul-13 A
PCS-320 Prepare & submit Quality Control Plan 26 21-May-13 20-Jun-13 21-May-13 A 20-Jun-13 A
PCS-330 Approval of Quality Control Plan 0 04-Jul-13 04-Jul-13 A
PCS-340 Prepare & submit Risk Management Plan 26 21-May-13 20-Jun-13 21-May-13 A 20-Jun-13 A
PCS-350 Approval of Risk Management Plan 0 27-Jun-13 27-Jun-13 A
PCS-360 Prepare & submit Office Furniture & Equipment 11 21-May-13 02-Jun-13 21-May-13 A 02-Jun-13 A
PCS-370 Approval of Office Furniture & Equipment 0 04-Jun-13 04-Jun-13 A
PCS-380 Prepare & submit CPM Schedule & S-Curve 97 21-May-13 19-Sep-13 21-May-13 A 19-Sep-13 A
PCS-390 Approval of CPM Schedule & S-Curve 0 25-Sep-13 25-Sep-13 A
PCS-400 Prepare & Submit Delapidation Survey 24 23-May-13 20-Jun-13 23-May-13 A 20-Jun-13 A
PCS-410 Approval of Submit Dilapidation Survey 0 24-Jun-13 24-Jun-13 A
PCS-420 Prepare & submit safety Plan 18 23-May-13 13-Jun-13 23-May-13 A 13-Jun-13 A
PCS-430 Approval of Safety Plan 0 02-Jul-13 02-Jul-13 A
PCS-440 Prepare & submit Traffic Control Plan 47 23-May-13 21-Jul-13 23-May-13 A 21-Jul-13 A
PCS-450 Approval of Traffic Control Plan 0 24-Jul-13 24-Jul-13 A

Material SubmittalsMaterial Submittals 907 19-Jun-13 10-Nov-15 19-Jun-13 A 26-Nov-15 A
1MATM107 Prepare & submit steel Pipes ,valves & Fittings 20 19-Jun-13 13-Jul-13 19-Jun-13 A 13-Jul-13 A
2MATM095 Approval of Pipes & Fittings 0 24-Jul-13 24-Jul-13 A
3MEC199 Prepare & submit Combination Air Valve Plans & sections 32 19-Jun-13 31-Jul-13 19-Jun-13 A 31-Jul-13 A
4MEC189 Approval of buried flange Gate Valve -Plans & sections 0 05-Aug-13 05-Aug-13 A
5MATM128 (Prepare & submit dismantling joint- Product Data & Sample) 11 01-Jul-13 15-Jul-13 01-Jul-13 A 15-Jul-13 A
6MATM129 Approval of dismantling joint - Product Data & Sample 0 31-Jul-13 31-Jul-13 A
7MEC189 Prepare & submit Strainer meter- Plans & sections 16 01-Jul-13 22-Jul-13 01-Jul-13 A 22-Jul-13 A
8MEC199 Approval of Strainer  - Plans & sections 0 25-Jul-13 25-Jul-13 A
91MATM114 Prepare & submit watrstop- Product Datat 25 01-Jul-13 05-Aug-13 01-Jul-13 A 05-Aug-13 A
92MATM115 Approval of  water stop & Product Datat 0 25-Aug-13 25-Aug-13 A
93MATC111 Prepare & submit Base coarse - Report 35 01-Jul-13 18-Aug-13 01-Jul-13 A 18-Aug-13 A
94MATC112 Approval of Base coarse -Test Report 0 26-Aug-13 26-Aug-13 A
EMATM090 Prepare & Submit Well Pump , VFDs,Transfer Switch & Step up Tra 27 24-Dec-14 01-Feb-15 24-Dec-14 A 01-Feb-15 A
EMATM091 Approval of  Well Pump , VFDs,Transfer Switch & Step up Transform 0 20-Feb-15 20-Feb-15 A
MATC113 Prepare & submit Concrete mix design 25 28-Jul-13 29-Aug-13 28-Jul-13 A 29-Aug-13 A
MATC114 Approval of Concrete Mix Design 0 09-Sep-13 09-Sep-13 A
MATE102 Prepare & submit  Electrical motor control centers-Electrical Control B 78 25-Apr-15 02-Aug-15 25-Apr-15 A 02-Aug-15 A
MATE103 Approval of motor control centers-Electrical Control Building 0 11-Aug-15 11-Aug-15 A
MATE123 Prepare & submit Instrumentation (Well Systems,Balance Tank-1000 115 31-Mar-15 20-Aug-15 31-Mar-15 A 20-Aug-15 A
MATE133 Approval of Instrumentation (Well Systems,Balance Tank-1000 m3,E 0 03-Sep-15 03-Sep-15 A
MATE174 Prepare & submit Control System, Hardware & Software at Electrica 12 02-Aug-15 16-Aug-15 02-Aug-15 A 16-Aug-15 A
MATE175 Approval of Control System, Hardware & Software at Electrical Cont 0 20-Aug-15 20-Aug-15 A
MATE181 Prepare & Submit  VFDs for Booster Pumps 28 25-Apr-15 27-May-15 25-Apr-15 A 27-May-15 
MATE182 Approval of  VFDs for Booster Pumps 0 07-Jun-15 07-Jun-15 A
MATE214 Prepare & submit medium voltage switchgear 27 25-Apr-15 26-May-15 25-Apr-15 A 26-May-15 

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr y
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 Qtr 1, 2015 Qtr 2, 2015 Qtr 3, 2015 Qtr 4, 2015 Qtr 1, 2016 Qtr 2, 2016

12-Mar-16, QBW- 

12-Mar-16, Milesto

12-Mar-16, Gener
Start Date NTP, 14-May-13 A

Completion Projec

12-Mar-16, Interm
Start Mobilization Phase, 14-May-13 A

Finish Mobilization Phase, 
Start Pre Construction Submittals Phase, 14-May-13 A

Finish Pre Construction Submittals Phase, 
Start Material  Submittals, 19-Jun-13 A

Finish Material  Submittals, 
Start Procurement Phase, 26-Aug-14 A

Finish Procurement Phase, 
Start Construction Phase, 19-Jun-13 A

Finish Construction Phase, 
Start Post- Construction Submittals, 31-Dec-15

Finish Post- Construction Su
Start Well Pump Electromechanical Works, 31-D

Finish Well Pump Electromechanical W
Start Structural Works, 16-Sep-13 A

Finish Structural Works, 
Start convience pipeline Construction works, 04-Sep-13 A

Finish conveyance pipeline works, 
Start Demobilization
Finish Demobilizati

18-Jun-13 A, Coordination with PWA & Engineer Before Construction Phase

Coordination with PWA & Engineer beforte start Construction Worrk
25-Jun-13 A, Mobilization

Install security features
Establish Safety Program
Storage Yard
Temporary Construction Facilities

Install  Project Sign
IT ,Mechanical & Electrical Equipments Installation

Provide temporary Parking areas
CMC Offices & Furniture
Contractor Offices & Furniture

29-Feb-16, Submittals

25-Sep-13 A, Pre-Construction Submittals
Prepare & submit Bank Guarantee Certificate & Insurance

Approval of bank Guarantee & Insurance, 
Prepare & submit Submittals Schedule

Approval of Submittals Schedule, 
Prepare & submit  General Construction Method Statement

Approval of  General Construction Method Statement, 
Prepare & submit List of Permits & Licenses

Approval of list of Permits & Licenses, 
Prepare & Submit Key Staff

Approval of Key Staff, 
Prepare & submit Subcontractor's Profile

Approval of Subcontractor's Profile, 
Prepare & submit 60 Day Plan of Operation

Approval of 60 Day Plan of Operation, 
Prepare & submit Project Permenant sign
Approval of Project Permanent sign, 

Prepare & submit Bar Chart Overview Schedule
Approval of Bar Chart Overview Schedule, 

Prepare & submit Field Office Layout
Approval of Field Office Layout, 

Prepare & Submit Environmental Mitigation Plan
Approval of Environmental Mitigation Plan, 

Prepare & submit Quality Control Plan
Approval of Quality Control Plan, 

Prepare & submit Risk Management Plan
Approval of Risk Management Plan, 

Prepare & submit Office Furniture & Equipment
Approval of Office Furniture & Equipment, 

Prepare & submit CPM Schedule & S-Curve
Approval of CPM Schedule & S-Curve, 

Prepare & Submit Delapidation Survey
Approval of Submit Dilapidation Survey, 

Prepare & submit safety Plan
Approval of Safety Plan, 

Prepare & submit Traffic Control Plan
Approval of Traffic Control Plan, 

26-Nov-15 A, Material Submittals
Prepare & submit steel Pipes ,valves & Fittings

Approval of Pipes & Fittings, 
Prepare & submit Combination Air Valve Plans & sections

Approval of buried flange Gate Valve -Plans & sections, 
(Prepare & submit dismantling joint- Product Data & Sample)

Approval of dismantling joint - Product Data & Sample, 
Prepare & submit Strainer meter- Plans & sections
Approval of Strainer  - Plans & sections, 

Prepare & submit watrstop- Product Datat
Approval of  water stop & Product Datat, 

Prepare & submit Base coarse - Report
Approval of Base coarse -Test Report, 

Prepare & Submit Well Pump , VFDs,Transfer Switch & Step up Transformer
Approval of  Well Pump , VFDs,Transfer Switch & Step up Transformer, 

Prepare & submit Concrete mix design
Approval of Concrete Mix Design, 

Prepare & submit  Electrical motor control centers-Electrical Control Building
Approval of motor control centers-Electrical Control Building, 

Prepare & submit Instrumentation (Well Systems,Balance Tank-1000 m3,Electrical and Control Buildi
Approval of Instrumentation (Well Systems,Balance Tank-1000 m3,Electrical and Control Buildin

Prepare & submit Control System, Hardware & Software at Electrical Control Building
Approval of Control System, Hardware & Software at Electrical Control Building, 

Prepare & Submit  VFDs for Booster Pumps
Approval of  VFDs for Booster Pumps, 

Prepare & submit medium voltage switchgear

QBW- TO 006 - Updated CPM Schedule Till 31.Dec.2015  04-Jan-16 09:25

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work

Milestone
summary
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Activity ID Activity Name Original
Duration

BL Project Start BL Project Finish Start Finish

MATE224 Approval of medium voltage switchgear 0 11-Jun-15 11-Jun-15 A
MATE234 Prepare and submit initial protective device study 29 25-Apr-15 28-May-15 25-Apr-15 A 28-May-15 
MATE244 Approval of  Protective Device Study 0 03-Jun-15 03-Jun-15 A
MATE245 Prepare & Submit  Step down Transformer 39 24-Mar-15 07-May-15 24-Mar-15 A 07-May-15 
MATE246 Approval of  Step down Transformer 0 18-May-15 18-May-15 
MATM110 Prepare & Submit  Booster pump 27 25-Apr-15 26-May-15 25-Apr-15 A 26-May-15 
MATM111 Approval of  Booster pump 0 07-Jun-15 07-Jun-15 A
MATM121 Prepare and submit  Disinfection system including Eyewash/shower 97 24-Feb-15 17-Jun-15 24-Feb-15 A 17-Jun-15 A
MATM131 Approval of  Disinfection system including Eyewash/shower 0 18-Jun-15 18-Jun-15 A
MATM141 Prepare & Submit well pump column pipes 44 01-Mar-15 20-Apr-15 01-Mar-15 A 20-Apr-15 A
MATM151 Approval of  well pump column pipes 0 21-Apr-15 21-Apr-15 A
MATM161 Prepare & submit flow Control Valve (Booster Pump) 9 15-Mar-15 24-Mar-15 15-Mar-15 A 24-Mar-15 A
MATM171 Approval of flow Control Valve ((Booster Pump)) 0 25-Mar-15 25-Mar-15 A
MATM172 Prepare and submit Hydroponeumatic Control Bladder Tank 93 19-Apr-15 13-Aug-15 19-Apr-15 A 13-Aug-15 A
MATM173 Approval of Hydroponeumatic Control Bladder Tank 0 20-Aug-15 20-Aug-15 A
MATM183 Prepare and submit Air Compressor 20 10-Oct-15 02-Nov-15 01-Nov-15 A 22-Nov-15 A
MATM193 Approval of  Air Compressor 0 10-Nov-15 26-Nov-15 A
MATM261 Prepare & submit External Coating Surface /Nitocote 67 19-Jun-13 12-Sep-13 19-Jun-13 A 12-Sep-13 A
MATM262 Approval of External Coating Surface /Nitocote 0 24-Sep-13 24-Sep-13 A

Post ConstructionPost Construction Submittals 40 07-Dec-15 13-Jan-16 31-Dec-15 08-Feb-16
POSS-030 Prepare & Submit As Built Drawings 14 07-Dec-15 22-Dec-15 31-Dec-15 18-Jan-16
POSS-040 Approval of As Built Drawings 0 11-Jan-16 06-Feb-16
POSS-050 Prepare & Submit final acceptance certificate 14 07-Dec-15 22-Dec-15 31-Dec-15 18-Jan-16
POSS-060 Approval of  final acceptance certificate 0 11-Jan-16 06-Feb-16
POSS-070 Prepare & submit warranties (to USAID) 14 08-Dec-15 23-Dec-15 03-Jan-16 19-Jan-16
POSS-080 Approval of warranties (to USAID) 0 12-Jan-16 07-Feb-16
POSS-090 Prepare & submit release of liens & Waiver of debts & claims letter a 14 08-Dec-15 23-Dec-15 03-Jan-16 19-Jan-16
POSS-100 Approval of release of liens & Waiver of debts & claims letter against 0 12-Jan-16 07-Feb-16
POSS-110 Prepare & submit Final Report 14 08-Dec-15 23-Dec-15 03-Jan-16 19-Jan-16
POSS-120 Approval of Final Report 0 12-Jan-16 07-Feb-16
POSS-130 Prepare & submit Training completion documents 14 09-Dec-15 24-Dec-15 04-Jan-16 20-Jan-16
POSS-140 Approval of Training completion documents 0 13-Jan-16 08-Feb-16
POSS-150 Prepare & submit clearance certificate from local entities 14 09-Dec-15 24-Dec-15 04-Jan-16 20-Jan-16
POSS-160 Approval of clearance certificate from local entities 0 13-Jan-16 08-Feb-16
POSS-170 Prepare & submit Plan of Pre - Commissioning & Commissioning 14 09-Dec-15 24-Dec-15 04-Jan-16 20-Jan-16
POSS-180 Approval of Plan of Pre - Commissioning & Commissioning 0 13-Jan-16 08-Feb-16
POSS-190 Prepare & submit Plan of Training 14 09-Dec-15 24-Dec-15 04-Jan-16 20-Jan-16
POSS-200 Approval of Plan of Training 0 13-Jan-16 08-Feb-16

Operation & MaintOperation & Maintinance Submittals 334 02-Apr-15 16-Jan-16 02-Apr-15 A 29-Feb-16
O&M 7770 Prepare & Submmit Manual Outline for the Covyance System 22 02-Apr-15 23-Apr-15 02-Apr-15 A 23-Apr-15 A
O&M 7771 Preliminary Manuals for the Covyance System 23 01-Aug-15 23-Aug-15 01-Aug-15 A 23-Aug-15 A
O&M 7772 Approval of Preliminary Manuals for the Covyance System 0 30-Aug-15 30-Aug-15 A
O&M 7780 Approval of Manual Outline for the Covyance System 0 27-Apr-15 27-Apr-15 A
O&M 7781 Prepare & Submmit Manual Outline for the Well site 8 01-Sep-15 08-Sep-15 01-Sep-15 A 08-Sep-15 A
O&M 7782 Approval of Manual Outline for the for the Well site 0 13-Sep-15 13-Sep-15 A
O&M 7790 Preliminary Manuals for Equipment and Systems 20 09-Oct-15 28-Oct-15 10-Oct-15 A 10-Jan-16
O&M 7800 Approval of Preliminary Manuals for Equipment and Systems 0 12-Nov-15 25-Jan-16
O&M 7810 Final Manuals for Equipment and Systems 20 13-Dec-15 01-Jan-16 26-Jan-16 14-Feb-16
O&M 7820 Approval of Final Manuals for Equipment and Systems 0 16-Jan-16 29-Feb-16
O&M 7830 Preliminary Manuals for Materials and Finishes 15 09-Oct-15 23-Oct-15 01-Dec-15 A 09-Jan-16
O&M 7840 Approval of Preliminary Manuals for Materials and Finishes 0 07-Nov-15 24-Jan-16
O&M 7850 Final Manuals for Materials and Finishes 10 16-Dec-15 25-Dec-15 24-Jan-16 03-Feb-16
O&M 7860 Approval of Final Manuals for Materials and Finishes 0 09-Jan-16 18-Feb-16

ProcurementProcurement 879 26-Aug-13 05-Jan-16 26-Aug-13 A 07-Jan-16

Conveyance Pipe Conveyance Pipe and fitings 121 26-Aug-13 24-Dec-13 26-Aug-13 A 24-Dec-13 A
PROC100 Order of conveyance Pipes & fitings 1 26-Aug-13 26-Aug-13 26-Aug-13 A 26-Aug-13 A
PROC102 Manufacture the conveyance Pipes & fitings 115 27-Aug-13 19-Dec-13 27-Aug-13 A 19-Dec-13 A
PROC104 Deliver & Inspection of the conveyance Pipes & fitings 3 22-Dec-13 24-Dec-13 22-Dec-13 A 24-Dec-13 A

Yard- Pressure PipYard- Pressure Piping 49 15-Jun-15 03-Aug-15 15-Jun-15 A 03-Aug-15 A
PROC107 Order of Pressure Piping 4 15-Jun-15 20-Jun-15 15-Jun-15 A 20-Jun-15 A
PROC108 Manufacture of Pressure Piping 40 20-Jun-15 30-Jul-15 20-Jun-15 A 30-Jul-15 A
PROC110 Deliver & Inspection of  Pressure Piping 4 30-Jul-15 03-Aug-15 30-Jul-15 A 03-Aug-15 A

Yard - Gravity PipinYard - Gravity Piping 64 26-Apr-15 28-Jun-15 26-Apr-15 A 28-Jun-15 A
PROC145 Order of Gravity Piping 5 26-Apr-15 30-Apr-15 26-Apr-15 A 30-Apr-15 A
PROC146 Manufacture the Gravity Piping 55 01-May-15 24-Jun-15 01-May-15 A 24-Jun-15 A
PROC185 Deliver & Inspection of  Gravity Piping 4 25-Jun-15 28-Jun-15 25-Jun-15 A 28-Jun-15 A

Submersible PumSubmersible Pump & VFDs 288 23-Mar-15 07-Dec-15 23-Mar-15 A 01-Jan-16
PROC111 Donation Number Process 59 31-May-15 15-Aug-15 31-May-15 A 15-Aug-15 A
PROC112 Order of Well Pump & VFDs 2 23-Mar-15 24-Mar-15 23-Mar-15 A 24-Mar-15 A
PROC113 Manufacture of Well Pump & VFDs 149 25-Mar-15 20-Aug-15 25-Mar-15 A 20-Aug-15 A
PROC114 Shipment of Well Pump & VFDs 50 09-Oct-15 27-Nov-15 19-Oct-15 A 26-Nov-15 A
PROC115 Delivery & Inspection of Well Pump & VFDs 10 28-Nov-15 07-Dec-15 28-Nov-15 A 01-Jan-16

Booster PumpsBooster Pumps 169 30-Jun-15 22-Dec-15 30-Jun-15 A 10-Dec-15 A

Boosters Cans &Boosters Cans & Motors 153 30-Jun-15 29-Nov-15 30-Jun-15 A 12-Nov-15 A
PROC395 Donation Number Process 45 29-Aug-15 24-Oct-15 29-Aug-15 A 22-Oct-15 A
PROC405 Order process of Boosters Cans 1 30-Jun-15 01-Jul-15 30-Jun-15 A 01-Jul-15 A
PROC415 Manufacture Process of Boosters Cans 141 01-Jul-15 19-Nov-15 01-Jul-15 A 01-Oct-15 A
PROC425 Shipment Process of Boosters Cans 20 31-Oct-15 19-Nov-15 28-Oct-15 A 07-Nov-15 A
PROC435 Deliver & Inspection of  Boosters Cans 10 20-Nov-15 29-Nov-15 12-Nov-15 A 12-Nov-15 A

Boosters PumpinBoosters Pumping Unit 169 30-Jun-15 22-Dec-15 30-Jun-15 A 10-Dec-15 A
PROC116 Donation Number Process 45 29-Aug-15 24-Oct-15 29-Aug-15 A 22-Oct-15 A
PROC117 Order process of Booster Pumps 1 30-Jun-15 01-Jul-15 30-Jun-15 A 01-Jul-15 A
PROC118 Manufacture Process of Booster Pumps 141 01-Jul-15 19-Nov-15 01-Jul-15 A 07-Nov-15 A
PROC119 Shipment Process of Booster Pumps 20 23-Nov-15 12-Dec-15 08-Nov-15 A 06-Dec-15 A
PROC120 Deliver & Inspection of  Booster Pumps 10 13-Dec-15 22-Dec-15 07-Dec-15 A 10-Dec-15 A

VFDs for Booster VFDs for Booster Pump 180 09-Jun-15 07-Nov-15 09-Jun-15 A 19-Nov-15 A
PROC305 Donation Number Process 45 29-Aug-15 24-Oct-15 29-Aug-15 A 22-Oct-15 A
PROC315 Order process of VFDs for Pump 3 09-Jun-15 11-Jun-15 09-Jun-15 A 11-Jun-15 A
PROC325 Manufacture Process of  VFDs for Pump 99 12-Jun-15 18-Sep-15 12-Jun-15 A 19-Sep-15 A
PROC335 Shipment Process of  VFDs for Pump 20 09-Oct-15 28-Oct-15 28-Oct-15 A 16-Nov-15 A
PROC345 Deliver & Inspection of  VFDs for Pump 4 29-Oct-15 07-Nov-15 16-Nov-15 A 19-Nov-15 A

Hydroponeumatic Hydroponeumatic Tank 122 20-Aug-15 23-Dec-15 20-Aug-15 A 17-Dec-15 A
PROC121 Donation Number Process 45 29-Aug-15 24-Oct-15 29-Aug-15 A 22-Oct-15 A
PROC122 Order of Hydroponeumatic Tank 3 20-Aug-15 24-Aug-15 20-Aug-15 A 24-Aug-15 A
PROC123 Manufacture of Hydroponeumatic Tank 100 24-Aug-15 23-Nov-15 24-Aug-15 A 02-Dec-15 A
PROC124 Shipment of Hydroponeumatic Tank 10 24-Nov-15 13-Dec-15 04-Dec-15 A 11-Dec-15 A
PROC125 Deliver & Inspection of  Hydroponeumatic Tank 4 14-Dec-15 23-Dec-15 12-Dec-15 A 17-Dec-15 A

MV SwitchgearMV Switchgear 140 22-Jul-15 08-Dec-15 22-Jul-15 A 29-Nov-15 A
PROC127 Order Of MV Switchgear 2 22-Jul-15 23-Jul-15 22-Jul-15 A 23-Jul-15 A
PROC128 Manufacture of MV Switchgear 138 24-Jul-15 08-Dec-15 24-Jul-15 A 26-Nov-15 A
PROC130 Deliver & Inspection of  MV Switchgear 3 22-Nov-15 24-Nov-15 27-Nov-15 A 29-Nov-15 A

Motor Control CenMotor Control Center 131 11-Aug-15 03-Dec-15 11-Aug-15 A 30-Dec-15 A
PROC355 Order Of MCC's 1 11-Aug-15 12-Aug-15 11-Aug-15 A 12-Aug-15 A
PROC365 Manufacture of MCC's 114 12-Aug-15 03-Dec-15 12-Aug-15 A 03-Dec-15 A

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr y
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 Qtr 1, 2015 Qtr 2, 2015 Qtr 3, 2015 Qtr 4, 2015 Qtr 1, 2016 Qtr 2, 2016

Approval of medium voltage switchgear, 
Prepare and submit initial protective device study

Approval of  Protective Device Study, 
Prepare & Submit  Step down Transformer

Approval of  Step down Transformer, 
Prepare & Submit  Booster pump

Approval of  Booster pump, 
Prepare and submit  Disinfection system including Eyewash/shower
Approval of  Disinfection system including Eyewash/shower, 

Prepare & Submit well pump column pipes
Approval of  well pump column pipes, 

Prepare & submit flow Control Valve (Booster Pump)
Approval of flow Control Valve ((Booster Pump)), 

Prepare and submit Hydroponeumatic Control Bladder Tank
Approval of Hydroponeumatic Control Bladder Tank, 

Prepare and submit Air Compressor
Approval of  Air Compressor, 

Prepare & submit External Coating Surface /Nitocote
Approval of External Coating Surface /Nitocote, 

08-Feb-16, Post Construction S
Prepare & Submit As Built Drawings

Approval of As Built Drawings, 
Prepare & Submit final acceptance certif

Approval of  final acceptance cer
Prepare & submit warranties (to USAID

Approval of warranties (to USAI
Prepare & submit release of liens & Wa

Approval of release of liens & W
Prepare & submit Final Report

Approval of Final Report, 
Prepare & submit Training completion d

Approval of Training completion
Prepare & submit clearance certificate f

Approval of clearance certificate
Prepare & submit Plan of Pre - Commis

Approval of Plan of Pre - Comm
Prepare & submit Plan of Training

Approval of Plan of Training, 
29-Feb-16, Operation &

Prepare & Submmit Manual Outline for the Covyance System
Preliminary Manuals for the Covyance System

Approval of Preliminary Manuals for the Covyance System, 
Approval of Manual Outline for the Covyance System, 

Prepare & Submmit Manual Outline for the Well site
Approval of Manual Outline for the for the Well site, 

Preliminary Manuals for Equipment and Sys
Approval of Preliminary Manuals for E

Final Manuals for Equipment 
Approval of Final Manu

Preliminary Manuals for Materials and Finish
Approval of Preliminary Manuals for M

Final Manuals for Materials and F
Approval of Final Manuals fo

07-Jan-16, Procurement

24-Dec-13 A, Conveyance Pipe and fitings
Order of conveyance Pipes & fitings

Manufacture the conveyance Pipes & fitings
Deliver & Inspection of the conveyance Pipes & fitings

03-Aug-15 A, Yard- Pressure Piping
Order of Pressure Piping

Manufacture of Pressure Piping
Deliver & Inspection of  Pressure Piping

28-Jun-15 A, Yard - Gravity Piping
Order of Gravity Piping

Manufacture the Gravity Piping
Deliver & Inspection of  Gravity Piping

01-Jan-16, Submersible Pump & VFDs
Donation Number Process

Order of Well Pump & VFDs
Manufacture of Well Pump & VFDs

Shipment of Well Pump & VFDs
Delivery & Inspection of Well Pump & VFDs

10-Dec-15 A, Booster Pumps
12-Nov-15 A, Boosters Cans & Motors

Donation Number Process
Order process of Boosters Cans

Manufacture Process of Boosters Cans
Shipment Process of Boosters Cans

Deliver & Inspection of  Boosters Cans
10-Dec-15 A, Boosters Pumping Unit

Donation Number Process
Order process of Booster Pumps

Manufacture Process of Booster Pumps
Shipment Process of Booster Pumps

Deliver & Inspection of  Booster Pumps
19-Nov-15 A, VFDs for Booster Pump

Donation Number Process
Order process of VFDs for Pump

Manufacture Process of  VFDs for Pump
Shipment Process of  VFDs for Pump
Deliver & Inspection of  VFDs for Pump

17-Dec-15 A, Hydroponeumatic Tank
Donation Number Process

Order of Hydroponeumatic Tank
Manufacture of Hydroponeumatic Tank

Shipment of Hydroponeumatic Tank
Deliver & Inspection of  Hydroponeumatic Tank

29-Nov-15 A, MV Switchgear
Order Of MV Switchgear

Manufacture of MV Switchgear
Deliver & Inspection of  MV Switchgear

30-Dec-15 A, Motor Control Center
Order Of MCC's

Manufacture of MCC's
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Activity ID Activity Name Original
Duration

BL Project Start BL Project Finish Start Finish

PROC385 Deliver & Inspection of  MCC's 5 22-Nov-15 24-Nov-15 30-Dec-15 A 30-Dec-15 A

Step Down TransfStep Down Transformer 144 31-May-15 21-Oct-15 31-May-15 A 21-Oct-15 A
PROC255 Donation Number Process 59 31-May-15 15-Aug-15 31-May-15 A 15-Aug-15 A
PROC265 Order of Transformer 2 07-Jun-15 08-Jun-15 07-Jun-15 A 08-Jun-15 A
PROC275 Manufacture of Transformer 71 09-Jun-15 18-Aug-15 09-Jun-15 A 18-Aug-15 A
PROC285 Shipment of Transformer 32 30-Aug-15 30-Sep-15 30-Aug-15 A 30-Sep-15 A
PROC295 Deliver & Inspection of Transformer 13 09-Oct-15 21-Oct-15 09-Oct-15 A 21-Oct-15 A

Control System( HControl System( Hardware & Software) 64 10-Oct-15 15-Dec-15 08-Aug-15 A 02-Jan-16
PROC132 Order of Hardware and Software 2 10-Oct-15 11-Oct-15 08-Aug-15 A 09-Aug-15 A
PROC133 Manufacture of Hardware and Software 62 12-Oct-15 12-Dec-15 12-Oct-15 A 10-Dec-15 A
PROC135 Deliver & Inspection of Hardware and Software 3 13-Dec-15 15-Dec-15 31-Dec-15 02-Jan-16

InstrumentsInstruments 126 03-Sep-15 22-Nov-15 03-Sep-15 A 24-Dec-15 A
PROC137 Order of  Instruments 1 03-Sep-15 05-Sep-15 03-Sep-15 A 05-Sep-15 A
PROC138 Manufacture of   Instruments 75 08-Sep-15 22-Nov-15 08-Sep-15 A 15-Dec-15 A
PROC140 Deliver & Inspection of Instruments 7 13-Nov-15 19-Nov-15 15-Dec-15 A 24-Dec-15 A

Well Pump ColumnWell Pump Column Pipes 213 31-May-15 08-Dec-15 31-May-15 A 24-Dec-15 A
PROC224 Donation Number Process 59 31-May-15 15-Aug-15 31-May-15 A 15-Aug-15 A
PROC225 Order of Well Pump Column Pipes 2 31-May-15 01-Jun-15 31-May-15 A 01-Jun-15 A
PROC235 Manufacture of Well Pump Column Pipes 74 02-Jun-15 14-Aug-15 02-Jun-15 A 17-Sep-15 A
PROC236 Shipment  of Well Pump Column Pipes 44 16-Oct-15 28-Nov-15 02-Nov-15 A 29-Nov-15 A
PROC245 Deliver & Inspection of Well Pump Column Pipes 10 29-Nov-15 08-Dec-15 30-Nov-15 A 24-Dec-15 A

Disinfection SysteDisinfection System including Eyewash/shower 113 24-Aug-15 03-Dec-15 24-Aug-15 A 24-Dec-15 A
PROC194 Donation Number Process 45 29-Aug-15 24-Oct-15 29-Aug-15 A 22-Oct-15 A
PROC195 Order of Disinfection  System 2 24-Aug-15 25-Aug-15 24-Aug-15 A 25-Aug-15 A
PROC205 Manufactureing the Disinfection  System 85 26-Aug-15 18-Nov-15 26-Aug-15 A 01-Dec-15 A
PROC215 Deliver & Inspection the Disinfection  System 10 24-Nov-15 03-Dec-15 07-Dec-15 A 24-Dec-15 A

Control ValveControl Valve 203 15-May-15 26-Oct-15 15-May-15 A 13-Dec-15 A
A7730 Order of flow Control Valve (Booster Pump) 2 15-May-15 16-May-15 15-May-15 A 16-May-15 
A7740 Manufacture the flow Control Valve (Booster Pump) 100 17-May-15 24-Aug-15 17-May-15 A 24-Aug-15 A
A7760 Deliver & Inspection the  flow Control Valve (Booster Pump) 2 25-Oct-15 26-Oct-15 13-Dec-15 A 13-Dec-15 A

Air CompressorAir Compressor 51 11-Nov-15 05-Jan-16 27-Nov-15 A 07-Jan-16
A7780 Order of Air Compressor 2 11-Nov-15 12-Nov-15 27-Nov-15 A 28-Nov-15 A
A7790 Manufacture the Air Compressor 49 13-Nov-15 31-Dec-15 28-Nov-15 A 04-Jan-16
A7800 Deliver & Inspection the Air Compressor 3 03-Jan-16 05-Jan-16 04-Jan-16 07-Jan-16

Construction PhConstruction Phase 972 19-Jun-13 19-Jan-16 19-Jun-13 A 13-Feb-16

Civil & Electro-MeCivil & Electro-Mechanical Works 972 19-Jun-13 19-Jan-16 19-Jun-13 A 13-Feb-16

Existing Well PumExisting Well Pump Works 1st Phase 531 11-Jul-13 24-Dec-14 11-Jul-13 A 24-Dec-14 A
WPD-002 Remove Existing Well Pumping Unit 1 11-Jul-13 13-Jul-13 11-Jul-13 A 13-Jul-13 A
WPD-003 Straightness test 1 14-Jul-13 15-Jul-13 14-Jul-13 A 15-Jul-13 A
WPD-004 Return Existing Well Pumping Unit 3 15-Jul-13 18-Jul-13 15-Jul-13 A 19-Jul-13 A
WPD-012 Step and Constant Rate Pumping Test 6 24-Oct-13 30-Oct-13 24-Oct-13 A 30-Oct-13 A
WPD-013 Well Water Testing 2 24-Oct-13 26-Oct-13 24-Oct-13 A 26-Oct-13 A
WPD-018 Develop and Submit Well Reports to Engineer and obtain approval o 10 03-Dec-13 21-Dec-13 03-Dec-13 A 21-Dec-13 A
WPD-028 Engineers Evaluation to the findings and perform design modification 115 03-Dec-13 27-Mar-14 03-Dec-13 A 27-Mar-14 A
WPD-038 Redesign and USAID Approval 0 24-Dec-14 24-Dec-14 A

1000m3 Balance 1000m3 Balance Tank 952 19-Jun-13 04-Jan-16 19-Jun-13 A 26-Jan-16
Construction SConstruction Submittals 224 19-Jun-13 28-Jan-14 19-Jun-13 A 28-Jan-14 A

Materials SuMaterials Submittals 141 19-Jun-13 06-Nov-13 19-Jun-13 A 06-Nov-13 A
MATC105 Prepare & submit form work & shuttering-Product Data & Suppliers 45 19-Jun-13 18-Aug-13 19-Jun-13 A 18-Aug-13 A
MATC106 Approval of form work & shuttering-Product Data & Suppliers 0 29-Aug-13 29-Aug-13 A
MATC109 Prepare & submit Steel Reinforcement-Data Sheets & Certificates 85 19-Jun-13 03-Oct-13 19-Jun-13 A 03-Oct-13 A
MATC110 Approval of Steel Reinforcement-Data Sheets & Certificates 0 09-Oct-13 09-Oct-13 A
MATM104 Prepare & submit pipes and fittings for Balance Tank 21 14-Sep-13 07-Oct-13 14-Sep-13 A 07-Oct-13 A
MATM105 Approval of pipes and fittings for Balance Tank 0 06-Nov-13 06-Nov-13 A

Shop DrawiShop Drawing Submittals 163 19-Aug-13 28-Jan-14 19-Aug-13 A 28-Jan-14 A
CS100 Prepare & Submit Survey Layout & Sections 7 19-Aug-13 26-Aug-13 19-Aug-13 A 26-Aug-13 A
CS101 Approval of Survey Layout & Sections 0 28-Aug-13 28-Aug-13 A
CS132 Prepare & submit balance tank  shop drawings -structural details 28 19-Aug-13 19-Sep-13 19-Aug-13 A 19-Sep-13 A
CS133 Approval of balance tank shop drawings-structural details 0 30-Sep-13 30-Sep-13 A
ELC118 Prepare & submit Balance tank details drawings 95 14-Sep-13 14-Jan-14 14-Sep-13 A 15-Jan-14 A
ELC119 Approval of  Balance tank details drawings 0 28-Jan-14 28-Jan-14 A
MEC100 Prepare & Submit Shop Drawing of Balance Tank fittings 10 10-Oct-13 24-Oct-13 10-Oct-13 A 24-Oct-13 A
MEC101 Approval of Shop Drawing of  Balance Tank fittings 0 04-Nov-13 04-Nov-13 A

Balance Tank CBalance Tank Civil Works 666 16-Sep-13 21-Oct-15 16-Sep-13 A 06-Jan-16
First Phase First Phase Structural & Concrete works 41 16-Sep-13 05-Nov-13 16-Sep-13 A 05-Nov-13 A

BT-010 Mobilization of the existing living quarters 4 16-Sep-13 19-Sep-13 16-Sep-13 A 19-Sep-13 A
BT-020 Demolition of the existing living quarters 2 21-Sep-13 22-Sep-13 21-Sep-13 A 22-Sep-13 A
BT-030 Excavation the existing land 2 23-Sep-13 24-Sep-13 23-Sep-13 A 24-Sep-13 A
BT-040 Clearing and site preparation 2 23-Sep-13 24-Sep-13 23-Sep-13 A 24-Sep-13 A
BT-050 Site Grading 3 23-Sep-13 25-Sep-13 23-Sep-13 A 25-Sep-13 A
BT-060 Excavation leveling for the base slab 6 29-Sep-13 05-Oct-13 29-Sep-13 A 05-Oct-13 A
BT-060-N Supply & Furnish 50cm thickness of rockfill under the foundation of b 14 21-Oct-13 05-Nov-13 21-Oct-13 A 05-Nov-13 A

Seconed PhSeconed Phase Structural & Concrete Works 551 12-Feb-14 21-Oct-15 12-Feb-14 A 06-Jan-16
BT-069-N Supply & Furnish 50cm thickness of rockfill under the foundation of b 16 12-Feb-14 02-Mar-14 12-Feb-14 A 02-Mar-14 A
BT-070 Supply & spread 25cm B/C layer with compaction test & under groun 47 06-Mar-14 29-Apr-14 06-Mar-14 A 29-Apr-14 A
BT-090 Concrete Casting & Curing B200 under balance tank 1 30-Apr-14 30-Apr-14 30-Apr-14 A 30-Apr-14 A
BT-100 Form/Steel Rebars for Base Slab/Installing Water Stop 16 04-May-14 21-May-14 04-May-14 A 21-May-14 
BT-110 Concrete Casting & Curing for Foundation / Base Slab 1 21-May-14 21-May-14 21-May-14 A 21-May-14 
BT-150 Form/Steel Rebars for walls & columns 152 04-May-14 09-Nov-14 04-May-14 A 09-Nov-14 A
BT-160 Casting Concrete for walls & columns 138 21-May-14 10-Nov-14 21-May-14 A 10-Nov-14 A
BT-190 Form/Steel Rebars for Roof Slab 15 17-Nov-14 03-Dec-14 17-Nov-14 A 03-Dec-14 A
BT-200 Concrete Casting & Curing for Elevated Roof Slab & Mechanical Fini 1 03-Dec-14 03-Dec-14 03-Dec-14 A 03-Dec-14 A
BT-210 Deshuttering for Slab,Curing & Cleaning balance tank 6 17-Dec-14 24-Dec-14 17-Dec-14 A 24-Dec-14 A
BT-211 Initial Testing (1st Stage) for Water Tightness 140 15-Mar-15 02-Sep-15 15-Mar-15 A 02-Sep-15 A
BT-221 Backfilling Works 10 10-Oct-15 21-Oct-15 05-Dec-15 A 06-Jan-16

Finishing workFinishing works 306 09-Oct-14 25-Oct-15 09-Oct-14 A 24-Jan-16
BT-230 Tie roads remove/repair for external walls 75 09-Oct-14 14-Jan-15 09-Oct-14 A 14-Jan-15 A
BT-240 Tie roads remove/repair for internal walls 121 09-Oct-14 10-Mar-15 09-Oct-14 A 10-Mar-15 A
BT-250 Painting external Walls 20 01-Oct-15 25-Oct-15 10-Oct-15 A 24-Jan-16
BT-260 Internal epoxy painting 10 01-Oct-15 12-Oct-15 10-Oct-15 A 03-Jan-16

Metal FabricatMetal Fabricated Works 150 06-Jun-15 14-Oct-15 01-Dec-14 A 17-Jul-15 A
BT-270 Internal &External Ladder For balance tank 28 06-Jun-15 11-Jul-15 06-Jun-15 A 11-Jul-15 A
BT-290 Roof Hand Rail 65 08-Jun-15 30-Aug-15 08-Jun-15 A 11-Jul-15 A
BT-300 Supply And Install Roof Acess Hatches 4 08-Jun-15 11-Jun-15 08-Jun-15 A 17-Jul-15 A
BT-310 Supply And Install Roof Air Vents 5 10-Oct-15 14-Oct-15 01-Dec-14 A 03-Dec-14 A

Mechanical WoMechanical Works 68 21-Oct-15 06-Dec-15 08-Aug-15 A 12-Jan-16
BT-320  Installation Of Inlet, Pipes In The Yard 10 21-Oct-15 01-Nov-15 08-Aug-15 A 07-Jan-16
BT-330  Installation Of Outlet Pipes In The Yard 10 22-Oct-15 02-Nov-15 31-Dec-15 12-Jan-16
BT-340  Installation Of Wash Out In The Yard 10 24-Oct-15 03-Nov-15 08-Aug-15 A 03-Jan-16
BT-350 Installation Of Flanged Flab & Over Flow In The Yard 10 25-Oct-15 04-Nov-15 08-Aug-15 A 05-Jan-16
BT-360 Supply & Installation of Inlet & Outlet Fittings 10 05-Nov-15 17-Nov-15 23-Dec-15 A 07-Jan-16
BT-370 Supply & Installation of washout & Overflow Fittings 10 19-Nov-15 30-Nov-15 20-Nov-15 A 05-Jan-16
BT-400 Installation of all other mechanical equipment, including mixer, flow m 5 01-Dec-15 06-Dec-15 27-Dec-15 A 05-Jan-16

Electrical & InsElectrical & Instrumentation works 492 20-May-14 28-Dec-15 20-May-14 A 26-Jan-16
BT-380 Earthing works Part 1 3 20-May-14 22-May-14 20-May-14 A 22-May-14 

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr y
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 Qtr 1, 2015 Qtr 2, 2015 Qtr 3, 2015 Qtr 4, 2015 Qtr 1, 2016 Qtr 2, 2016

Deliver & Inspection of  MCC's
21-Oct-15 A, Step Down Transformer

Donation Number Process
Order of Transformer

Manufacture of Transformer
Shipment of Transformer

Deliver & Inspection of Transformer
02-Jan-16, Control System( Hardware & Softw

Order of Hardware and Software
Manufacture of Hardware and Software

Deliver & Inspection of Hardware and Software
24-Dec-15 A, Instruments

Order of  Instruments
Manufacture of   Instruments

Deliver & Inspection of Instruments
24-Dec-15 A, Well Pump Column Pipes

Donation Number Process
Order of Well Pump Column Pipes

Manufacture of Well Pump Column Pipes
Shipment  of Well Pump Column Pipes

Deliver & Inspection of Well Pump Column Pipes
24-Dec-15 A, Disinfection System including Eyewa

Donation Number Process
Order of Disinfection  System

Manufactureing the Disinfection  System
Deliver & Inspection the Disinfection  System

13-Dec-15 A, Control Valve
Order of flow Control Valve (Booster Pump)

Manufacture the flow Control Valve (Booster Pump)
Deliver & Inspection the  flow Control Valve (Booster Pu

07-Jan-16, Air Compressor
Order of Air Compressor

Manufacture the Air Compressor
Deliver & Inspection the Air Compressor

13-Feb-16, Construction Phas

13-Feb-16, Civil & Electro-Me
24-Dec-14 A, Existing Well Pump Works 1st Phase

Remove Existing Well Pumping Unit
Straightness test

Return Existing Well Pumping Unit
Step and Constant Rate Pumping Test

Well Water Testing
Develop and Submit Well Reports to Engineer and obtain approval of final tests and surveys

Engineers Evaluation to the findings and perform design modifications
Redesign and USAID Approval, 24-Dec-14 A

26-Jan-16, 1000m3 Balance Tank
28-Jan-14 A, Construction Submittals

06-Nov-13 A, Materials Submittals
Prepare & submit form work & shuttering-Product Data & Suppliers

Approval of form work & shuttering-Product Data & Suppliers, 
Prepare & submit Steel Reinforcement-Data Sheets & Certificates

Approval of Steel Reinforcement-Data Sheets & Certificates, 
Prepare & submit pipes and fittings for Balance Tank

Approval of pipes and fittings for Balance Tank, 
28-Jan-14 A, Shop Drawing Submittals

Prepare & Submit Survey Layout & Sections
Approval of Survey Layout & Sections, 

Prepare & submit balance tank  shop drawings -structural details
Approval of balance tank shop drawings-structural details, 

Prepare & submit Balance tank details drawings
Approval of  Balance tank details drawings, 

Prepare & Submit Shop Drawing of Balance Tank fittings
Approval of Shop Drawing of  Balance Tank fittings, 

06-Jan-16, Balance Tank Civil Works
05-Nov-13 A, First Phase Structural & Concrete works

Mobilization of the existing living quarters
Demolition of the existing living quarters
Excavation the existing land
Clearing and site preparation
Site Grading

Excavation leveling for the base slab
Supply & Furnish 50cm thickness of rockfill under the foundation of balancing Tank- 6 layers

06-Jan-16, Seconed Phase Structural & Con
Supply & Furnish 50cm thickness of rockfill under the foundation of balancing Tank- the last two layers

Supply & spread 25cm B/C layer with compaction test & under ground piping (perforated pipes)
Concrete Casting & Curing B200 under balance tank

Form/Steel Rebars for Base Slab/Installing Water Stop
Concrete Casting & Curing for Foundation / Base Slab

Form/Steel Rebars for walls & columns
Casting Concrete for walls & columns

Form/Steel Rebars for Roof Slab
Concrete Casting & Curing for Elevated Roof Slab & Mechanical Finishing

Deshuttering for Slab,Curing & Cleaning balance tank
Initial Testing (1st Stage) for Water Tightness

Backfilling Works
24-Jan-16, Finishing works

Tie roads remove/repair for external walls
Tie roads remove/repair for internal walls

Painting external Walls
Internal epoxy painting

17-Jul-15 A, Metal Fabricated Works
Internal &External Ladder For balance tank
Roof Hand Rail

Supply And Install Roof Acess Hatches
Supply And Install Roof Air Vents

12-Jan-16, Mechanical Works
 Installation Of Inlet, Pipes In The Yard

 Installation Of Outlet Pipes In The Yard
 Installation Of Wash Out In The Yard
Installation Of Flanged Flab & Over Flow In T
Supply & Installation of Inlet & Outlet Fittings

Supply & Installation of washout & Overflow F
Installation of all other mechanical equipment,

26-Jan-16, Electrical & Instrumentatio
Earthing works Part 1
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Activity ID Activity Name Original
Duration

BL Project Start BL Project Finish Start Finish

BT-390 Cables & Electricity Supply & Installation (Power Services 380 Volt,3 P 5 10-Oct-15 14-Oct-15 31-Dec-15 06-Jan-16
BT-430 Process Control and Instrumentation 10 16-Dec-15 28-Dec-15 07-Jan-16 19-Jan-16
BT-431 Lightning works 20 28-Oct-15 22-Nov-15 31-Dec-15 26-Jan-16
BT-441 Earthing works Part 2 5 10-Oct-15 14-Oct-15 31-Dec-15 06-Jan-16

Balance TestBalance Test 5 29-Dec-15 04-Jan-16 20-Jan-16 26-Jan-16
BT-440 Balance Tank Test for instrumentation and process control 5 29-Dec-15 04-Jan-16 20-Jan-16 26-Jan-16
BT-450 Balance Tank Disinfection 5 29-Dec-15 04-Jan-16 20-Jan-16 26-Jan-16

Retaining Wall WRetaining Wall Works 849 23-Sep-13 27-Oct-15 23-Sep-13 A 19-Jan-16
Retaining WallRetaining Wall Works- Type E (P1 East, P1 West, North) 167 23-Sep-13 08-Mar-14 23-Sep-13 A 08-Mar-14 A

New Item-RW Excavation & Rock Back Filling 6 23-Sep-13 29-Sep-13 23-Sep-13 A 29-Sep-13 A
New Item-RW Lab Test 1 24-Sep-13 24-Sep-13 24-Sep-13 A 24-Sep-13 A
New Item-RW Blinding Concrete 1 02-Dec-13 02-Dec-13 02-Dec-13 A 02-Dec-13 A
New Item-RW R.W Base Steel Rebars 5 03-Dec-13 08-Dec-13 03-Dec-13 A 08-Dec-13 A
New Item-RW R.W Base Concrete Casting 1 09-Dec-13 09-Dec-13 09-Dec-13 A 09-Dec-13 A
New Item-RW R.W Base Concrete Curing 9 09-Dec-13 17-Dec-13 09-Dec-13 A 17-Dec-13 A
New Item-RW External Wall Formwork 15 21-Dec-13 08-Jan-14 21-Dec-13 A 08-Jan-14 A
New Item-RW Wall Steel Rebar 48 23-Dec-13 20-Feb-14 23-Dec-13 A 20-Feb-14 A
New Item-RW Internal Wall Formwork 18 30-Jan-14 19-Feb-14 30-Jan-14 A 19-Feb-14 A
New Item-RW Wall Concrete Casting 1 22-Feb-14 22-Feb-14 22-Feb-14 A 22-Feb-14 A
New Item-RW Wall concrete Curing 54 02-Jan-14 24-Feb-14 02-Jan-14 A 24-Feb-14 A
New Item-RW Back Filling at Required Depth 21 12-Feb-14 08-Mar-14 12-Feb-14 A 08-Mar-14 A

Retaining WallRetaining Wall Works- Type E&F (P2 East) 734 16-Jan-14 27-Oct-15 15-Jan-14 A 19-Jan-16
New Item-RW Excavation Works 1 16-Jan-14 16-Jan-14 15-Jan-14 A 16-Jan-14 A
New Item-RW Blinding Concrete 1 20-Jan-14 20-Jan-14 20-Jan-14 A 20-Jan-14 A
New Item-RW Base Steel  Rebars &Formwork 6 21-Jan-14 27-Jan-14 21-Jan-14 A 27-Jan-14 A
New Item-RW Base Concrete Casting 1 29-Jan-14 29-Jan-14 29-Jan-14 A 29-Jan-14 A
New Item-RW Base Concrete Curing 2 01-Feb-14 02-Feb-14 01-Feb-14 A 02-Feb-14 A
New Item-RW Walls Rebars & Formwork (Sec. I) 14 03-Feb-14 18-Feb-14 03-Feb-14 A 18-Feb-14 A
New Item-Rw Walls Rebars & Formwork (Sec. II) 4 24-Feb-14 27-Feb-14 24-Feb-14 A 27-Feb-14 A
New Item-RW Wall Concrete Casting (Sec. I) 1 24-Feb-14 24-Feb-14 24-Feb-14 A 24-Feb-14 A
New Item-RW Wall Concrete Casting (Sec. II) 0 02-Mar-14 02-Mar-14 02-Mar-14 A 02-Mar-14 A
New Item-RW Wall concrete Curing 9 26-Feb-14 06-Mar-14 26-Feb-14 A 06-Mar-14 A
New Item-RW Back Filling at Required Depth 5 22-Oct-15 27-Oct-15 13-Jan-16 19-Jan-16

Retaining WallRetaining Wall Works- Type E&F (P2 West) 428 11-Nov-14 21-Oct-15 11-Nov-14 A 12-Jan-16
New Item-RW Excavation Works 10 11-Nov-14 23-Nov-14 11-Nov-14 A 23-Nov-14 A
New Item-RW Blinding Concrete 1 03-Dec-14 03-Dec-14 03-Dec-14 A 03-Dec-14 A
New Item-RW Base Steel  Rebars &Formwork 9 06-Dec-14 15-Dec-14 06-Dec-14 A 15-Dec-14 A
New Item-RW Base Concrete Casting 1 22-Dec-14 22-Dec-14 22-Dec-14 A 22-Dec-14 A
New Item-RW Base Concrete Curing 10 23-Dec-14 01-Jan-15 23-Dec-14 A 01-Jan-15 A
New Item-RW Walls Rebars & Formwork 4 20-Dec-14 23-Dec-14 20-Dec-14 A 23-Dec-14 A
New Item-RW Wall Concrete Casting 7 23-Dec-14 31-Dec-14 23-Dec-14 A 01-Jan-15 A
New Item-RW Wall concrete Curing 10 23-Dec-14 01-Jan-15 23-Dec-14 A 01-Jan-15 A
New Item-RW Back Filling at Required Depth 5 17-Oct-15 21-Oct-15 07-Jan-16 12-Jan-16

Retaining WallRetaining Wall Works- Type E & F (P3 East & South) 379 01-Oct-14 14-Oct-15 01-Oct-14 A 06-Jan-16
Shop DrawiShop Drawing Submittals 329 01-Oct-14 26-Aug-15 01-Oct-14 A 26-Aug-15 A

RW7770 Prepare & Submit Construction Shop Drawing 255 01-Oct-14 18-Aug-15 01-Oct-14 A 18-Aug-15 A
RW7780 Approval Construction Shop Drawing 0 26-Aug-15 26-Aug-15 A

Structural &Structural & Concrete works 65 11-Aug-15 14-Oct-15 11-Aug-15 A 06-Jan-16
RW7790 Excavation Works 4 11-Aug-15 15-Aug-15 11-Aug-15 A 15-Aug-15 A
RW7800 Blinding Concrete 1 29-Aug-15 30-Aug-15 29-Aug-15 A 30-Aug-15 A
RW7810 Base Steel  Rebars &Formwork 6 30-Aug-15 06-Sep-15 30-Aug-15 A 06-Sep-15 A
RW7820 Base Concrete Casting 1 07-Sep-15 08-Sep-15 07-Sep-15 A 08-Sep-15 A
RW7821 Base Concrete Curing 8 08-Sep-15 16-Sep-15 08-Sep-15 A 16-Sep-15 A
RW7830 Walls Rebars & Formwork 9 13-Sep-15 27-Sep-15 13-Sep-15 A 27-Sep-15 A
RW7850 Wall Concrete Casting 1 27-Sep-15 28-Sep-15 27-Sep-15 A 28-Sep-15 A
RW7860 Wall concrete Curing 7 28-Sep-15 05-Oct-15 28-Sep-15 A 05-Oct-15 A
RW7870 Back Filling to the Required Depth 5 10-Oct-15 14-Oct-15 10-Oct-15 A 06-Jan-16

Booster Pump SyBooster Pump System 696 01-Mar-14 18-Jan-16 01-Mar-14 A 25-Jan-16
Shop DrawingShop Drawing Submittals 214 08-Jun-15 22-Nov-15 08-Jun-15 A 27-Dec-15 A

MEC104 Prepare & submit of Mechanical Panels & sections for Booster pump 44 08-Jun-15 05-Aug-15 08-Jun-15 A 05-Aug-15 A
MEC105 Approval of Mechanical Panels & sections for Booster pump station 0 09-Oct-15 09-Aug-15 A
MEC125 Prepare & submit shed, and other metal works 25 10-Oct-15 08-Nov-15 31-Oct-15 A 15-Dec-15 A
MEC135 Approval of shed, and other metal works 0 22-Nov-15 27-Dec-15 A
MEC145 Prepare & submit booster area & raised floor 25 10-Oct-15 08-Nov-15 31-Oct-15 A 02-Nov-15 A
MEC155 Approval of booster area & raised floor 0 22-Nov-15 11-Nov-15 A

Structural & CStructural & Concrete works 675 01-Mar-14 14-Dec-15 01-Mar-14 A 04-Jan-16
BPS-010 Clearing and site preparation 2 01-Mar-14 02-Mar-14 01-Mar-14 A 03-Mar-14 A
BPS-020 Excavation the existing land 3 01-Mar-14 03-Mar-14 01-Mar-14 A 03-Mar-14 A
BPS-030 Site Grading 10 10-Oct-15 21-Oct-15 12-Sep-15 A 22-Sep-15 A
BPS-040 Excavation leveling for foundation 10 22-Oct-15 02-Nov-15 06-Oct-15 A 08-Oct-15 A
BPS-050 Compacted base course for booster pump slab 10 03-Nov-15 14-Nov-15 08-Oct-15 A 09-Oct-15 A
BPS-060 Foundation & slab on grade works 10 16-Nov-15 28-Nov-15 09-Oct-15 A 10-Oct-15 A
BPS-080 Booster pump walls works 10 29-Nov-15 09-Dec-15 11-Oct-15 A 08-Dec-15 A
BPS-090 Shed and other metal installation works 5 09-Dec-15 14-Dec-15 31-Dec-15 04-Jan-16

Finishing workFinishing works 15 10-Dec-15 11-Jan-16 31-Dec-15 19-Jan-16
BPS-110 Furnish & install Structural steel and roofing including roof hatches 15 10-Dec-15 28-Dec-15 31-Dec-15 19-Jan-16
BPS-120 Furnish & install grating,plates,embeds, ladders 10 10-Dec-15 21-Dec-15 31-Dec-15 12-Jan-16
BPS-250 Provide pipe and structual steel external coating 3 09-Jan-16 11-Jan-16 14-Jan-16 18-Jan-16

Mechanical WoMechanical Works 56 30-Nov-15 18-Jan-16 23-Nov-15 A 25-Jan-16
BPS-130 Furnish & Install  utility pipng  including Pipe supports, valves and Bar 20 30-Nov-15 22-Dec-15 23-Nov-15 A 01-Dec-15 A
BPS-140 Furnish & Install  transmition system pumps 10 23-Dec-15 05-Jan-16 30-Dec-15 A 04-Jan-16
BPS-150 Furnish & Install of Hydroponeumatic Tank 10 24-Dec-15 06-Jan-16 31-Dec-15 12-Jan-16
BPS-160 Furnish & Install of Portable Air Compressor 5 06-Jan-16 11-Jan-16 07-Jan-16 13-Jan-16
BPS-240 Clean and pressure test for utility piping 4 13-Jan-16 18-Jan-16 20-Jan-16 25-Jan-16

Electrical & InsElectrical & Instrumentation works 29 24-Dec-15 18-Jan-16 12-Dec-15 A 25-Jan-16
BPS-190 Furnish & Install of exposed conduit 14 24-Dec-15 11-Jan-16 12-Dec-15 A 03-Jan-16
BPS-200 Furnish, installation and termination of transmitions pump power cab 14 24-Dec-15 11-Jan-16 28-Dec-15 A 18-Jan-16
BPS-220 Furnish & install lights & recepticles 14 24-Dec-15 11-Jan-16 31-Dec-15 18-Jan-16
BPS-260 Testing for all wires 5 12-Jan-16 18-Jan-16 19-Jan-16 25-Jan-16

Septic TankSeptic Tank 844 09-Sep-13 24-Oct-15 09-Sep-13 A 31-Dec-15
Material SubmMaterial Submittals 149 09-Sep-13 04-Feb-14 09-Sep-13 A 04-Feb-14 A

MATM-SPTC Prepare and submit Hatches Submittal 13 09-Sep-13 23-Sep-13 09-Sep-13 A 23-Sep-13 A
MATM-SPTC Approval of Hatches Submittal 0 30-Sep-13 30-Sep-13 A
MATM-SPTC Prepare and submit 4'' PVC Pipes submittal 5 30-Jan-14 04-Feb-14 30-Jan-14 A 04-Feb-14 A
MATM-SPTC Approval of 4'' PVC Pipes submittal 0 04-Feb-14 04-Feb-14 A

Shop DrawingShop Drawing Submittals 107 24-Dec-14 09-Apr-15 24-Dec-14 A 09-Apr-15 A
CS102 Prepare & Submit Shop Drawings for Septic Tank -Structural details 56 24-Dec-14 08-Mar-15 24-Dec-14 A 08-Mar-15 A
CS103 Approval of Shop Drawings for Septic Tank -structural details 0 11-Mar-15 11-Mar-15 A
Mech113 Prepare & Submit Shop Drawings for Septic Tank - Mechanical Deta 84 24-Dec-14 09-Apr-15 24-Dec-14 A 09-Apr-15 A
Mech123 Approval of Shop Drawings for Septic Tank - Mechanical Details 0 09-Apr-15 09-Apr-15 A

Structural & CStructural & Concrete works 240 11-Mar-15 24-Oct-15 11-Mar-15 A 31-Dec-15
STS-010 Clearing and site preparation 0 11-Mar-15 11-Mar-15 11-Mar-15 A 11-Mar-15 A
STS-030 Excavation works 3 11-Mar-15 14-Mar-15 11-Mar-15 A 11-Mar-15 A
STS-031 Coating works of supplied precast sepage pit 2 17-Mar-15 18-Mar-15 17-Mar-15 A 17-Mar-15 A
STS-160 Install precast sepage pit 2 17-Mar-15 18-Mar-15 17-Mar-15 A 17-Mar-15 A
STS-161 Furnish & install Hatches 1 22-Oct-15 24-Oct-15 31-Dec-15 31-Dec-15
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Cables & Electricity Supply & Installation (Pow
Process Control and Instrumentation

Lightning works
Earthing works Part 2

26-Jan-16, Balance Test
Balance Tank Test for instrumentation
Balance Tank Disinfection

19-Jan-16, Retaining Wall Works
08-Mar-14 A, Retaining Wall Works- Type E (P1 East, P1 West, North)

Excavation & Rock Back Filling
Lab Test

Blinding Concrete
R.W Base Steel Rebars
R.W Base Concrete Casting

R.W Base Concrete Curing
External Wall Formwork

Wall Steel Rebar
Internal Wall Formwork

Wall Concrete Casting
Wall concrete Curing

Back Filling at Required Depth
19-Jan-16, Retaining Wall Works- Type

Excavation Works
Blinding Concrete

Base Steel  Rebars &Formwork
Base Concrete Casting

Base Concrete Curing
Walls Rebars & Formwork (Sec. I)

Walls Rebars & Formwork (Sec. II)
Wall Concrete Casting (Sec. I)

Wall Concrete Casting (Sec. II)
Wall concrete Curing

Back Filling at Required Depth
12-Jan-16, Retaining Wall Works- Type E&

Excavation Works
Blinding Concrete

Base Steel  Rebars &Formwork
Base Concrete Casting

Base Concrete Curing
Walls Rebars & Formwork

Wall Concrete Casting
Wall concrete Curing

Back Filling at Required Depth
06-Jan-16, Retaining Wall Works- Type E & F

26-Aug-15 A, Shop Drawing Submittals
Prepare & Submit Construction Shop Drawing

Approval Construction Shop Drawing, 
06-Jan-16, Structural & Concrete works

Excavation Works
Blinding Concrete

Base Steel  Rebars &Formwork
Base Concrete Casting

Base Concrete Curing
Walls Rebars & Formwork
Wall Concrete Casting

Wall concrete Curing
Back Filling to the Required Depth

25-Jan-16, Booster Pump System
27-Dec-15 A, Shop Drawing Submittals

Prepare & submit of Mechanical Panels & sections for Booster pump station
Approval of Mechanical Panels & sections for Booster pump station, 

Prepare & submit shed, and other metal works
Approval of shed, and other metal works, 

Prepare & submit booster area & raised floor
Approval of booster area & raised floor, 

04-Jan-16, Structural & Concrete works
Clearing and site preparation
Excavation the existing land

Site Grading
Excavation leveling for foundation
Compacted base course for booster pump slab
Foundation & slab on grade works

Booster pump walls works
Shed and other metal installation works

19-Jan-16, Finishing works
Furnish & install Structural steel and roo

Furnish & install grating,plates,embeds, lad
Provide pipe and structual steel external 

25-Jan-16, Mechanical Works
Furnish & Install  utility pipng  including Pipe supports, valves

Furnish & Install  transmition system pumps
Furnish & Install of Hydroponeumatic Tank
Furnish & Install of Portable Air Compress

Clean and pressure test for utility pipin
25-Jan-16, Electrical & Instrumentatio

Furnish & Install of exposed conduit
Furnish, installation and termination of tr
Furnish & install lights & recepticles

Testing for all wires
31-Dec-15, Septic Tank

04-Feb-14 A, Material Submittals
Prepare and submit Hatches Submittal

Approval of Hatches Submittal, 
Prepare and submit 4'' PVC Pipes submittal
Approval of 4'' PVC Pipes submittal, 

09-Apr-15 A, Shop Drawing Submittals
Prepare & Submit Shop Drawings for Septic Tank -Structural details
Approval of Shop Drawings for Septic Tank -structural details, 

Prepare & Submit Shop Drawings for Septic Tank - Mechanical Details
Approval of Shop Drawings for Septic Tank - Mechanical Details, 

31-Dec-15, Structural & Concrete works
Clearing and site preparation
Excavation works

Coating works of supplied precast sepage pit
Install precast sepage pit

Furnish & install Hatches
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Activity ID Activity Name Original
Duration

BL Project Start BL Project Finish Start Finish

Plumbing worPlumbing works 1 17-May-15 17-May-15 17-May-15 A 17-May-15 
STS-230 Installation of all required pipes 1 17-May-15 17-May-15 17-May-15 A 17-May-15 

Finishing workFinishing works 229 19-Mar-15 21-Oct-15 19-Mar-15 A 13-Dec-15 A
STS-260 First part of backfilling works 52 19-Mar-15 19-May-15 19-Mar-15 A 19-May-15 
STS-351 Fininshing remaining backfilling works 10 10-Oct-15 21-Oct-15 05-Dec-15 A 13-Dec-15 A

Seepage TankSeepage Tank 169 24-Dec-14 10-Jun-15 24-Dec-14 A 05-Jan-16
Material SubmMaterial Submittals 68 24-Dec-14 02-Mar-15 24-Dec-14 A 02-Mar-15 A

MATM-SPG- Prepare & Submit precast septic tank Material Submittal 35 24-Dec-14 10-Feb-15 24-Dec-14 A 10-Feb-15 A
MATM-SPG- Approval of  precast septic tank Material Submittal 0 02-Mar-15 02-Mar-15 A

Shop DrawingShop Drawing Submittals 107 24-Dec-14 09-Apr-15 24-Dec-14 A 09-Apr-15 A
CS153 Prepare & Submit Shop Drawings for Seepage Tank -Structural deta 56 24-Dec-14 08-Mar-15 24-Dec-14 A 08-Mar-15 A
CS163 Approval of Shop Drawings for Seepage Tank - Structural details 0 11-Mar-15 11-Mar-15 A
CS173 Prepare & Submit Shop Drawings for SeepageTank - Mechanical De 76 06-Jan-15 09-Apr-15 06-Jan-15 A 09-Apr-15 A
CS183 Approval of Shop Drawings for Seepage Tank - Mechanical Details 0 09-Apr-15 09-Apr-15 A

Structural & CStructural & Concrete works 77 12-Mar-15 10-Jun-15 12-Mar-15 A 05-Jan-16
STS-271 Clearing and site preparation 3 12-Mar-15 15-Mar-15 12-Mar-15 A 12-Mar-15 A
STS-273 Excavation works 2 14-Mar-15 16-Mar-15 14-Mar-15 A 14-Mar-15 A
STS-274 leveling,  and compacting of subgrade layer 1 17-Mar-15 17-Mar-15 17-Mar-15 A 17-Mar-15 A
STS-330 Supply & Install precast septic tank 5 17-Mar-15 22-Mar-15 17-Mar-15 A 17-Mar-15 A
STS-340 Installation of 4'' PVC pipes and Other Mechanical works 2 17-May-15 18-May-15 17-May-15 A 18-May-15 
STS-341 Backfilling Works 20 18-May-15 10-Jun-15 18-May-15 A 05-Jan-16

Living QuartersLiving Quarters 873 18-Sep-13 23-Nov-15 18-Sep-13 A 07-Jan-16
Construction SConstruction Submittals 330 06-Jan-15 09-Oct-15 06-Jan-15 A 17-Nov-15 A

Materials SuMaterials Submittals 184 01-Jun-15 09-Oct-15 01-Jun-15 A 17-Nov-15 A
MATARC- Prepare & submit Kitchen description 42 15-Jun-15 10-Aug-15 15-Jun-15 A 10-Aug-15 A
MATARC- Approval of Kitchen description 0 17-Aug-15 17-Aug-15 A
MATARC- Prepare & submit toilet description 7 01-Jun-15 08-Jun-15 01-Jun-15 A 08-Jun-15 A
MATARC- Approval of toilet description 0 17-Jun-15 17-Jun-15 A
MATARC- Prepare & submit electrical panels for living quarters 44 22-Jul-15 10-Sep-15 22-Jul-15 A 12-Nov-15 A
MATE200 Approval of  Electrical panels for  for living quarters 0 09-Oct-15 17-Nov-15 A
MATMEC Prepare & submit Mechanical solar heating system , HVAC and plum 17 10-Sep-15 03-Oct-15 10-Sep-15 A 04-Oct-15 A
MATMEC Approval of Mechanical solar heating system , HVAC and plumpig pip 0 06-Oct-15 06-Oct-15 A

Shop DrawiShop Drawing Submittals 162 06-Jan-15 16-Jun-15 06-Jan-15 A 16-Jun-15 A
1CS110 Prepare & submit shop drawings for living quarters -structural details 37 06-Jan-15 23-Feb-15 06-Jan-15 A 23-Feb-15 A
2CS111 Approval of Living quarters shop drawings-structural details 0 26-Feb-15 26-Feb-15 A
Arch180 Prepare & submit Living Quarters finishies shop drawings 58 01-Apr-15 08-Jun-15 01-Apr-15 A 08-Jun-15 A
Arch190 Approval of Living Quarters finishies shop drawings 0 16-Jun-15 16-Jun-15 A
ELC110 Prepare & submit Living Quarters electrical shop drawings 22 06-Jan-15 04-Feb-15 06-Jan-15 A 04-Feb-15 A
ELC111 Approval of Living Quarters electrical shop drawings 0 09-Feb-15 09-Feb-15 A
MECH149 Prepare & submit  living quarters- mechanical shop drawings 36 01-Apr-15 12-May-15 01-Apr-15 A 12-May-15 
MECH150 Approval of  living quarters- mechanical shop drawings 0 14-May-15 14-May-15 

Structural & CStructural & Concrete works 627 18-Sep-13 06-Jun-15 18-Sep-13 A 06-Jun-15 A
LQB-010 Clearing and site preparation 3 18-Sep-13 21-Sep-13 18-Sep-13 A 21-Sep-13 A
LQB-020 Demolition of the existing building 2 21-Sep-13 22-Sep-13 21-Sep-13 A 22-Sep-13 A
LQB-030 Excavation and soil Investigation 16 01-Mar-15 18-Mar-15 01-Mar-15 A 18-Mar-15 A
LQB-040 Site Grading and leveling for foundation 4 21-Mar-15 24-Mar-15 21-Mar-15 A 24-Mar-15 A
LQB-060 Form/Steel Rebars for foundation 13 26-Mar-15 09-Apr-15 26-Mar-15 A 10-Apr-15 A
LQB-070 Concrete Casting 1 13-Apr-15 13-Apr-15 13-Apr-15 A 13-Apr-15 A
LQB-071 Curing for Foundation 8 14-Apr-15 21-Apr-15 14-Apr-15 A 21-Apr-15 A
LQB-080 Deshuttering and coating 0 14-Apr-15 14-Apr-15 14-Apr-15 A 14-Apr-15 A
LQB-090 Spreading, compaction and backfilling works for basecourse layer 11 16-Apr-15 28-Apr-15 16-Apr-15 A 29-Apr-15 A
LQB-100 Formworks/Rebar works for slab on grade 4 27-Apr-15 30-Apr-15 27-Apr-15 A 30-Apr-15 A
LQB-110 Concrete casting 1 30-Apr-15 30-Apr-15 30-Apr-15 A 30-Apr-15 A
LQB-120 Curing for slab on grade 8 30-Apr-15 07-May-15 30-Apr-15 A 07-May-15 
LQB-140 Form/Steel Rebars for walls 15 27-Apr-15 13-May-15 27-Apr-15 A 13-May-15 
LQB-150 Concrete Casting 1 14-May-15 14-May-15 14-May-15 A 14-May-15 
LQB-160 Walls curing 6 15-May-15 20-May-15 15-May-15 A 20-May-15 
LQB-180 Form/Steel Rebars for Roof Slab 5 17-May-15 21-May-15 17-May-15 A 21-May-15 
LQB-190 Concrete Casting 1 23-May-15 23-May-15 23-May-15 A 23-May-15 
LQB-191 Curing Concrete for Slab 6 24-May-15 29-May-15 24-May-15 A 29-May-15 
LQB-200 Deshuttering for Slab,Curing & Cleaning living quarters 1 04-Jun-15 06-Jun-15 04-Jun-15 A 06-Jun-15 A
LQB-201 Parabet Preparation works 10 24-May-15 03-Jun-15 24-May-15 A 03-Jun-15 A

Finishing workFinishing works 161 17-Jun-15 23-Nov-15 17-Jun-15 A 07-Jan-16
LQB-208 Block walls works 27 17-Jun-15 26-Jul-15 17-Jun-15 A 26-Jul-15 A
LQB-210 Installation interior & exterior Plasters 21 26-Jul-15 19-Aug-15 26-Jul-15 A 16-Aug-15 A
LQB-219 Installation floor tiles & base materials 19 19-Aug-15 10-Sep-15 19-Aug-15 A 15-Nov-15 A
LQB-220 Installation Doors & windows 2 19-Aug-15 22-Aug-15 19-Aug-15 A 31-Dec-15
LQB-240 Installation of all architectural elements 4 17-Oct-15 20-Oct-15 12-Oct-15 A 31-Dec-15
LQB-250 Roof Insulation 5 16-Nov-15 23-Nov-15 01-Nov-15 A 02-Dec-15 A
LQB-280 Exterior Paint 5 21-Oct-15 26-Oct-15 31-Dec-15 07-Jan-16

ElectromechanElectromechanical works 241 13-Apr-15 16-Nov-15 13-Apr-15 A 07-Jan-16
LQB-181 Piping First Fixation 85 13-Apr-15 29-Jul-15 13-Apr-15 A 29-Jul-15 A
LQB-209 Second & Final Fixation of plumbing equipment and Split system air c 30 10-Oct-15 14-Nov-15 23-Dec-15 A 24-Dec-15 A
LQB-260 Electrical cables, conduits, pull box, earthing, 70 02-May-15 30-Jul-15 02-May-15 A 30-Jul-15 A
LQB-270 Electrical panels, lights,receptacles, 30 10-Oct-15 16-Nov-15 27-Dec-15 A 07-Jan-16

Disinfection BuilDisinfection Builing 344 01-Mar-15 29-Dec-15 01-Mar-15 A 03-Feb-16
Construction SConstruction Submittals 306 01-Mar-15 08-Nov-15 01-Mar-15 A 17-Nov-15 A

Materials SuMaterials Submittals 306 01-Mar-15 08-Nov-15 01-Mar-15 A 17-Nov-15 A
MATE106 Prepare & submit Electrical Panels of Disinfection  Building 10 10-Oct-15 21-Oct-15 02-Nov-15 A 12-Nov-15 A
MATE116 Approval of Electrical Panels of Disinfection  Building 0 08-Nov-15 17-Nov-15 A
MATM106 Prepare & submit pipes & fittings of Disinfection  Building 15 01-Jun-15 17-Jun-15 01-Jun-15 A 17-Jun-15 A
MATM107 Approval of pipes & fittings for Disinfection  Building 0 20-Jun-15 20-Jun-15 A
MATM117 Prepare & submit Exhaust fans,duct work, grilles 5 01-Mar-15 05-Mar-15 01-Mar-15 A 05-Mar-15 A
MATM127 Approval of Exhaust fans,duct work, grilles 0 08-Mar-15 08-Mar-15 A

Shop DrawiShop Drawing Submittals 153 10-Mar-15 09-Aug-15 10-Mar-15 A 09-Aug-15 A
1CS104 Prepare & submit Shop Drawings of Disinfection  Building-structural d 7 10-Mar-15 17-Mar-15 10-Mar-15 A 17-Mar-15 A
2CS105 Approval of  Shop Drawings of Disinfection  Building-structural details 0 30-Mar-15 30-Mar-15 A
ARC126 Prepare & submit Disinfection  Building finishes 18 01-Jul-15 27-Jul-15 01-Jul-15 A 27-Jul-15 A
ARC127 Approval of Disinfection  Building finishes 0 09-Aug-15 09-Aug-15 A
ELEC123 Prepare & submit Electrical Plans & Sections for Disinfection  Building 21 10-Mar-15 02-Apr-15 10-Mar-15 A 02-Apr-15 A
ELEC133 Approval of Electrical Plans & Sections for Disinfection  Building 0 07-Apr-15 07-Apr-15 A
MEC102 Prepare & submit Mechanical Plans & Sections for Disinfection  Build 10 21-Mar-15 31-Mar-15 21-Mar-15 A 31-Mar-15 A
MEC103 Approval of Mechanical Plans & Sections for Disinfection  Building 0 05-Apr-15 05-Apr-15 A

Structural & CStructural & Concrete works 143 01-Mar-15 21-Jul-15 01-Mar-15 A 21-Jul-15 A
DFN-030 Excavation the existing land and soil investigation 21 01-Mar-15 24-Mar-15 01-Mar-15 A 24-Mar-15 A
DFN-040 Site Grading and leveling for foundation 11 24-Mar-15 05-Apr-15 24-Mar-15 A 05-Apr-15 A
DFN-060 Form/Steel Rebars for foundation 22 25-Mar-15 19-Apr-15 25-Mar-15 A 19-Apr-15 A
DFN-070 Concrete Casting 1 20-Apr-15 20-Apr-15 20-Apr-15 A 20-Apr-15 A
DFN-080 Curing for Foundation 8 20-Apr-15 27-Apr-15 20-Apr-15 A 27-Apr-15 A
DFN-100 Rebar works for slab on grade 2 24-Jun-15 27-Jun-15 24-Jun-15 A 27-Jun-15 A
DFN-110 Concrete Casting SOG 1 27-Jun-15 28-Jun-15 27-Jun-15 A 27-Jun-15 A
DFN-120 Curing for slab on grade 7 28-Jun-15 04-Jul-15 28-Jun-15 A 04-Jul-15 A
DFN-140 Form/Steel Rebars for walls 6 28-Jun-15 05-Jul-15 28-Jun-15 A 05-Jul-15 A
DFN-150 Concrete Casting Walls 1 06-Jul-15 06-Jul-15 06-Jul-15 A 06-Jul-15 A
DFN-160 Curing for walls 6 06-Jul-15 12-Jul-15 06-Jul-15 A 12-Jul-15 A
DFN-180 Form/Steel Rebars for Roof Slab 4 07-Jul-15 12-Jul-15 07-Jul-15 A 12-Jul-15 A
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17-May-15 A, Plumbing works
Installation of all required pipes

13-Dec-15 A, Finishing works
First part of backfilling works

Fininshing remaining backfilling works
05-Jan-16, Seepage Tank

02-Mar-15 A, Material Submittals
Prepare & Submit precast septic tank Material Submittal

Approval of  precast septic tank Material Submittal, 
09-Apr-15 A, Shop Drawing Submittals

Prepare & Submit Shop Drawings for Seepage Tank -Structural details
Approval of Shop Drawings for Seepage Tank - Structural details, 

Prepare & Submit Shop Drawings for SeepageTank - Mechanical Details
Approval of Shop Drawings for Seepage Tank - Mechanical Details, 

05-Jan-16, Structural & Concrete works
Clearing and site preparation
Excavation works
leveling,  and compacting of subgrade layer
Supply & Install precast septic tank

Installation of 4'' PVC pipes and Other Mechanical works
Backfilling Works
07-Jan-16, Living Quarters

17-Nov-15 A, Construction Submittals
17-Nov-15 A, Materials Submittals

Prepare & submit Kitchen description
Approval of Kitchen description, 

Prepare & submit toilet description
Approval of toilet description, 

Prepare & submit electrical panels for living quarters
Approval of  Electrical panels for  for living quarters, 

Prepare & submit Mechanical solar heating system , HVAC and plumpig piping and 
Approval of Mechanical solar heating system , HVAC and plumpig piping and fitting

16-Jun-15 A, Shop Drawing Submittals
Prepare & submit shop drawings for living quarters -structural details
Approval of Living quarters shop drawings-structural details, 

Prepare & submit Living Quarters finishies shop drawings
Approval of Living Quarters finishies shop drawings, 

Prepare & submit Living Quarters electrical shop drawings
Approval of Living Quarters electrical shop drawings, 

Prepare & submit  living quarters- mechanical shop drawings
Approval of  living quarters- mechanical shop drawings, 

06-Jun-15 A, Structural & Concrete works
Clearing and site preparation
Demolition of the existing building

Excavation and soil Investigation
Site Grading and leveling for foundation

Form/Steel Rebars for foundation
Concrete Casting

Curing for Foundation
Deshuttering and coating

Spreading, compaction and backfilling works for basecourse layer
Formworks/Rebar works for slab on grade
Concrete casting

Curing for slab on grade
Form/Steel Rebars for walls
Concrete Casting

Walls curing
Form/Steel Rebars for Roof Slab
Concrete Casting

Curing Concrete for Slab
Deshuttering for Slab,Curing & Cleaning living quarters

Parabet Preparation works
07-Jan-16, Finishing works

Block walls works
Installation interior & exterior Plasters

Installation floor tiles & base materials
Installation Doors & windows
Installation of all architectural elements

Roof Insulation
Exterior Paint
07-Jan-16, Electromechanical works

Piping First Fixation
Second & Final Fixation of plumbing equipment an

Electrical cables, conduits, pull box, earthing,
Electrical panels, lights,receptacles,

03-Feb-16, Disinfection Builing
17-Nov-15 A, Construction Submittals
17-Nov-15 A, Materials Submittals

Prepare & submit Electrical Panels of Disinfection  Building
Approval of Electrical Panels of Disinfection  Building, 

Prepare & submit pipes & fittings of Disinfection  Building
Approval of pipes & fittings for Disinfection  Building, 

Prepare & submit Exhaust fans,duct work, grilles
Approval of Exhaust fans,duct work, grilles, 

09-Aug-15 A, Shop Drawing Submittals
Prepare & submit Shop Drawings of Disinfection  Building-structural details

Approval of  Shop Drawings of Disinfection  Building-structural details, 
Prepare & submit Disinfection  Building finishes

Approval of Disinfection  Building finishes, 
Prepare & submit Electrical Plans & Sections for Disinfection  Building

Approval of Electrical Plans & Sections for Disinfection  Building, 
Prepare & submit Mechanical Plans & Sections for Disinfection  Building

Approval of Mechanical Plans & Sections for Disinfection  Building, 
21-Jul-15 A, Structural & Concrete works

Excavation the existing land and soil investigation
Site Grading and leveling for foundation

Form/Steel Rebars for foundation
Concrete Casting

Curing for Foundation
Rebar works for slab on grade
Concrete Casting SOG

Curing for slab on grade
Form/Steel Rebars for walls
Concrete Casting Walls

Curing for walls
Form/Steel Rebars for Roof Slab
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Activity ID Activity Name Original
Duration

BL Project Start BL Project Finish Start Finish

DFN-190 Concrete Casting for Slab 1 13-Jul-15 13-Jul-15 13-Jul-15 A 13-Jul-15 A
DFN-194 Slab Curing 7 13-Jul-15 20-Jul-15 13-Jul-15 A 20-Jul-15 A
DFN-195 Parabet works 1 14-Jul-15 15-Jul-15 14-Jul-15 A 15-Jul-15 A
DFN-200 Deshuttering  & Cleaning chlorination building 1 21-Jul-15 21-Jul-15 21-Jul-15 A 21-Jul-15 A

Finishing workFinishing works 133 26-Jul-15 19-Oct-15 26-Jul-15 A 05-Jan-16
DFN-211 Installation Roofing coping/for building water tight 3 26-Jul-15 28-Jul-15 26-Jul-15 A 28-Jul-15 A
DFN-220 Installation interior & exterior Plasters 25 26-Jul-15 24-Aug-15 26-Jul-15 A 24-Aug-15 A
DFN-221 Installation floor tiles & base materials 3 10-Oct-15 12-Oct-15 20-Sep-15 A 01-Nov-15 A
DFN-230 Installation hatches,fens,ladders, Grading etc. 4 13-Oct-15 18-Oct-15 31-Dec-15 05-Jan-16
DFN-240 Installation Doors & windows 1 19-Oct-15 19-Oct-15 19-Oct-15 A 15-Nov-15 A
DFN-270 Installation of All architectural elements 1 19-Oct-15 19-Oct-15 31-Dec-15 31-Dec-15

HVAC & MechaHVAC & Mechanical Works 184 20-Jun-15 29-Dec-15 20-Jun-15 A 03-Feb-16
DFN-280 Installation of utility Piping <110mm including pipe supports  & valves 30 10-Oct-15 14-Nov-15 22-Dec-15 A 03-Feb-16
DFN-285 Furnish & install complete and operable chlorination system including 21 05-Dec-15 29-Dec-15 22-Dec-15 A 24-Jan-16
DFN-294 Installation pipes for plumping 3 20-Jun-15 23-Jun-15 20-Jun-15 A 19-Oct-15 A
DFN-295 Applying Pressure Test 3 10-Oct-15 13-Oct-15 31-Dec-15 04-Jan-16
DFN-370 Installation of fans 7 10-Oct-15 18-Oct-15 31-Dec-15 09-Jan-16
DFN-390 Installation of miscellaneous plumbing components 8 16-Nov-15 25-Nov-15 31-Dec-15 10-Jan-16

Electrical & InsElectrical & Instrumentation works 227 18-Apr-15 03-Dec-15 18-Apr-15 A 26-Jan-16
DFN-310 Furnish & installation of electrical panels, lights,receptacles 20 09-Nov-15 03-Dec-15 31-Dec-15 26-Jan-16
DFN-330 Installation of conduit, cables wires,pull box 90 18-Apr-15 09-Aug-15 18-Apr-15 A 09-Aug-15 A

Coating & FiniCoating & Finishing Works 34 27-Oct-15 09-Nov-15 01-Nov-15 A 13-Jan-16
DFN-288 Exterior Paint 5 27-Oct-15 01-Nov-15 07-Jan-16 13-Jan-16
DFN-290 Roof Insulation 7 02-Nov-15 09-Nov-15 01-Nov-15 A 06-Dec-15 A

Electrical MeterinElectrical Metering Building 867 18-Sep-13 26-Dec-15 18-Sep-13 A 01-Feb-16
Construction SConstruction Submittals 286 05-Mar-15 22-Nov-15 05-Mar-15 A 29-Oct-15 A

Materials SuMaterials Submittals 263 05-Mar-15 22-Nov-15 05-Mar-15 A 29-Oct-15 A
MATARC- Prepare & submit tiles data sheet 27 26-May-15 27-Jun-15 26-May-15 A 27-Jun-15 A
MATARC- Approval of tiles data sheet 0 09-Jul-15 09-Jul-15 A
MATARC- Prepare & submit Paint data sheet 8 13-Apr-15 21-Apr-15 13-Apr-15 A 21-Apr-15 A
MATARC- Approval of Paint data sheet 0 22-Apr-15 22-Apr-15 A
MATC135 Prepare & submit finishing details (windows,doors) 33 26-Jul-15 01-Sep-15 26-Jul-15 A 01-Sep-15 A
MATC136 Approval of  (windows,doors) 0 07-Sep-15 07-Sep-15 A
MATE-100 Prepare & submit Electrical Panels of Electrical Metering Building 20 10-Oct-15 02-Nov-15 10-Oct-15 A 25-Oct-15 A
MATE-110 Approval of Electrical Panels of Electrical Metering Building 0 22-Nov-15 29-Oct-15 A
MATM160 Prepare & Submit Coatings-Product 9 05-Mar-15 15-Mar-15 05-Mar-15 A 15-Mar-15 A
MATM170 Approval of Coatings 0 19-Mar-15 19-Mar-15 A

Shop DrawiShop Drawing Submittals 189 10-Jun-15 08-Nov-15 10-Jun-15 A 14-Jul-15 A
ARC118 Prepare & submit metering building finishes shop drawings 10 10-Oct-15 21-Oct-15 10-Jun-15 A 29-Jun-15 A
ARC119 Approval of  Metering building finishes shop drawings 0 08-Nov-15 14-Jul-15 A
CS118 Prepare & submit Electrical metering Building shop structural drawing 15 10-Jun-15 29-Jun-15 10-Jun-15 A 29-Jun-15 A
CS119 Approval of Electrical Metering Building structural shop drawings 0 14-Jul-15 14-Jul-15 A
ELC139 Prepare & submit electrical metering building- electrical shop drawing 6 10-Jun-15 16-Jun-15 10-Jun-15 A 16-Jun-15 A
ELC140 Approval of electrical metering building- electrical shop drawings 0 30-Jun-15 30-Jun-15 A
MEC150 Prepare & submi Electrical Metering building Mechanical shop drawin 3 17-Jun-15 21-Jun-15 17-Jun-15 A 21-Jun-15 A
MEC160 Approval of Electrical Metering building Mechanical shop drawings 0 23-Jun-15 23-Jun-15 A

Structural & CStructural & Concrete works 800 18-Sep-13 25-Nov-15 18-Sep-13 A 29-Nov-15 A
EMB-020 Demolition ,Clearing and site preparation 3 18-Sep-13 21-Sep-13 18-Sep-13 A 21-Sep-13 A
EMB-030 Excavation the existing land 6 05-Aug-15 11-Aug-15 05-Aug-15 A 11-Aug-15 A
EMB-040 Excavation works,Sub Grade Preparation, Site Grading and soil invet 20 12-Aug-15 03-Sep-15 12-Aug-15 A 03-Sep-15 A
EMB-060 Form/Steel Rebars for foundation 5 14-Sep-15 19-Sep-15 14-Sep-15 A 19-Sep-15 A
EMB-070 Concrete Casting 1 28-Sep-15 28-Sep-15 28-Sep-15 A 28-Sep-15 A
EMB-080 Curing for Foundation 8 29-Sep-15 06-Oct-15 29-Sep-15 A 06-Oct-15 A
EMB-100 Steel rebar for slab on grade 4 12-Oct-15 17-Oct-15 12-Oct-15 A 18-Oct-15 A
EMB-110 Concrete casting for slab on grade 1 18-Oct-15 18-Oct-15 19-Oct-15 A 19-Oct-15 A
EMB-140 Form/Steel Rebars for walls 9 21-Oct-15 31-Oct-15 21-Oct-15 A 30-Oct-15 A
EMB-150 Concrete Casting 1 01-Nov-15 01-Nov-15 31-Oct-15 A 31-Oct-15 A
EMB-160 Concrete Walls Curing 7 02-Nov-15 08-Nov-15 01-Nov-15 A 08-Nov-15 A
EMB-180 Form/Steel Rebars for Roof Slab 5 03-Nov-15 08-Nov-15 01-Nov-15 A 08-Nov-15 A
EMB-190 Concrete Casting 1 09-Nov-15 09-Nov-15 09-Nov-15 A 09-Nov-15 A
EMB-191 Concrete Curing for Slab 7 10-Nov-15 16-Nov-15 09-Nov-15 A 17-Nov-15 A
EMB-195 Parabet works 4 17-Nov-15 22-Nov-15 10-Nov-15 A 12-Nov-15 A
EMB-200 Deshuttering for Slab,Curing & Cleaning electrical metering building 2 24-Nov-15 25-Nov-15 28-Nov-15 A 29-Nov-15 A

Finishing workFinishing works 34 26-Nov-15 12-Dec-15 19-Nov-15 A 09-Jan-16
EMB-210 Block walls works 4 26-Nov-15 30-Nov-15 01-Dec-15 A 05-Dec-15 A
EMB-215 Roof Insulation 5 01-Dec-15 06-Dec-15 31-Dec-15 06-Jan-16
EMB-220 Installation interior & exterior Plasters 4 01-Dec-15 05-Dec-15 19-Nov-15 A 03-Jan-16 A
EMB-225 Installation floor tiles & base materials 3 06-Dec-15 08-Dec-15 23-Dec-15 A 24-Dec-15 A
EMB-230 Installation hatches,fens,ladders, Grading etc. 3 09-Dec-15 12-Dec-15 31-Dec-15 04-Jan-16
EMB-240 Installation Doors & windows 2 09-Dec-15 10-Dec-15 05-Jan-16 06-Jan-16
EMB-270 Installation of All architectural elements 2 09-Dec-15 10-Dec-15 07-Jan-16 09-Jan-16

Electrical & InsElectrical & Instrumentation works 35 10-Oct-15 17-Dec-15 12-Sep-15 A 17-Jan-16
EMB-310 Earthing 1 10-Oct-15 10-Oct-15 12-Sep-15 A 13-Sep-15 A
EMB-320 Installation of Utility provided equipment (Metering) 6 18-Oct-15 24-Oct-15 10-Jan-16 17-Jan-16
EMB-330 Installation of Electrical Panel , lights cables, wires, pull box etc. 5 06-Dec-15 10-Dec-15 10-Jan-16 14-Jan-16
EMB-340 Installation of medium voltage switch gear 6 12-Dec-15 17-Dec-15 10-Jan-16 17-Jan-16

HVAC-PlumbinHVAC-Plumbing 13 12-Dec-15 26-Dec-15 17-Jan-16 01-Feb-16
EMB-350 Installaation of fans and thermostat system 13 12-Dec-15 26-Dec-15 17-Jan-16 01-Feb-16

Coating & FiniCoating & Finishing Works 7 06-Dec-15 13-Dec-15 04-Jan-16 11-Jan-16
EMB-360 Roof Insulation 7 06-Dec-15 13-Dec-15 04-Jan-16 11-Jan-16

Electrical  ControElectrical  Controls Building & Vaults 287 05-May-15 13-Jan-16 05-May-15 A 10-Feb-16
Construction SConstruction Submittals 211 05-May-15 09-Oct-15 05-May-15 A 07-Sep-15 A

Material SubMaterial Submittal 211 05-May-15 09-Oct-15 05-May-15 A 07-Sep-15 A
MATM180 Prepare and submit HVAC System 23 05-Aug-15 31-Aug-15 05-Aug-15 A 31-Aug-15 A
MATM190 Approval of HVAC System 0 09-Oct-15 07-Sep-15 A
MATM200 Prepare and submit Split units 19 05-May-15 27-May-15 05-May-15 A 27-May-15 
MATM210 Approval of Split units submittal 0 22-Jun-15 22-Jun-15 A
MATM220 Prepare and submit Indoor-outdoor units 19 05-May-15 27-May-15 05-May-15 A 27-May-15 
MATM230 Approval of Indoor-outdoor units 0 22-Jun-15 22-Jun-15 A
MATM240 Prepare and submit packaged AC units 19 05-May-15 27-May-15 05-May-15 A 27-May-15 
MATM250 Approval of packaged AC units 0 22-Jun-15 22-Jun-15 A

Shop DrawiShop Drawing Submittals 124 15-Jul-15 09-Oct-15 15-Jul-15 A 01-Sep-15 A
1CS116 Prepare & Submit Shop Drawings of Electrical & Control Building -str 4 15-Jul-15 23-Jul-15 15-Jul-15 A 23-Jul-15 A
2CS117 Approval of Electrical & Control Building shop drawings-structural det 0 03-Aug-15 03-Aug-15 A
ARC102 Prepare & submit Electrical & control Building Finishes 4 15-Jul-15 23-Jul-15 15-Jul-15 A 23-Jul-15 A
ARC103 Approval of Electrical & control building finishes 0 03-Aug-15 03-Aug-15 A
ELC151 Prepare & submit electrical & control building- electrical shop drawing 8 15-Jul-15 28-Jul-15 15-Jul-15 A 28-Jul-15 A
ELC158 Approval of electrical & control building-electrical  shop drawings 0 03-Aug-15 03-Aug-15 A
MECH160 Prepare and submit electrical & control building-Mechanical shop dra 14 11-Aug-15 27-Aug-15 11-Aug-15 A 27-Aug-15 A
MECH170 Approval of electrical & control building-Mechanical shop drawings 0 09-Oct-15 01-Sep-15 A

Structure & CoStructure & Concrete works 126 28-Jul-15 22-Nov-15 28-Jul-15 A 01-Dec-15 A
ECB-009 Mobilize the existing control equipments to temporary approved place 3 28-Jul-15 30-Jul-15 28-Jul-15 A 30-Jul-15 A
ECB-020 Demolition of the existing building 4 01-Aug-15 04-Aug-15 01-Aug-15 A 04-Aug-15 A
ECB-030 Excavation,subgrade preparation,leveling and soil investigation 29 05-Aug-15 07-Sep-15 05-Aug-15 A 07-Sep-15 A
ECB-060 Form/Steel Rebars for foundation 4 08-Sep-15 12-Sep-15 08-Sep-15 A 12-Sep-15 A
ECB-070 Concrete Casting 1 12-Sep-15 12-Sep-15 12-Sep-15 A 12-Sep-15 A

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr y
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 Qtr 1, 2015 Qtr 2, 2015 Qtr 3, 2015 Qtr 4, 2015 Qtr 1, 2016 Qtr 2, 2016

Concrete Casting for Slab
Slab Curing

Parabet works
Deshuttering  & Cleaning chlorination building

05-Jan-16, Finishing works
Installation Roofing coping/for building water tight

Installation interior & exterior Plasters
Installation floor tiles & base materials

Installation hatches,fens,ladders, Grading etc.
Installation Doors & windows

Installation of All architectural elements
03-Feb-16, HVAC & Mechanical W
Installation of utility Piping <110mm

Furnish & install complete and operab
Installation pipes for plumping

Applying Pressure Test
Installation of fans
Installation of miscellaneous plumbing comp

26-Jan-16, Electrical & Instrumentatio
Furnish & installation of electrical pan

Installation of conduit, cables wires,pull box
13-Jan-16, Coating & Finishing Works
Exterior Paint

Roof Insulation
01-Feb-16, Electrical Metering Bui

29-Oct-15 A, Construction Submittals
29-Oct-15 A, Materials Submittals

Prepare & submit tiles data sheet
Approval of tiles data sheet, 

Prepare & submit Paint data sheet
Approval of Paint data sheet, 

Prepare & submit finishing details (windows,doors)
Approval of  (windows,doors), 

Prepare & submit Electrical Panels of Electrical Metering Building
Approval of Electrical Panels of Electrical Metering Building, 

Prepare & Submit Coatings-Product
Approval of Coatings, 

14-Jul-15 A, Shop Drawing Submittals
Prepare & submit metering building finishes shop drawings

Approval of  Metering building finishes shop drawings, 
Prepare & submit Electrical metering Building shop structural drawings

Approval of Electrical Metering Building structural shop drawings, 
Prepare & submit electrical metering building- electrical shop drawings

Approval of electrical metering building- electrical shop drawings, 
Prepare & submi Electrical Metering building Mechanical shop drawings
Approval of Electrical Metering building Mechanical shop drawings, 

29-Nov-15 A, Structural & Concrete works
Demolition ,Clearing and site preparation

Excavation the existing land
Excavation works,Sub Grade Preparation, Site Grading and soil invetigation

Form/Steel Rebars for foundation
Concrete Casting

Curing for Foundation
Steel rebar for slab on grade
Concrete casting for slab on grade

Form/Steel Rebars for walls
Concrete Casting

Concrete Walls Curing
Form/Steel Rebars for Roof Slab
Concrete Casting

Concrete Curing for Slab
Parabet works

Deshuttering for Slab,Curing & Cleaning electrical metering b
09-Jan-16, Finishing works

Block walls works
Roof Insulation

Installation interior & exterior Plasters
Installation floor tiles & base materials

Installation hatches,fens,ladders, Grading etc.
Installation Doors & windows
Installation of All architectural elements

17-Jan-16, Electrical & Instrumentation w
Earthing

Installation of Utility provided equipment (
Installation of Electrical Panel , lights cable
Installation of medium voltage switch gea

01-Feb-16, HVAC-Plumbing
Installaation of fans and thermosta

11-Jan-16, Coating & Finishing Works
Roof Insulation

10-Feb-16, Electrical  Controls 
07-Sep-15 A, Construction Submittals
07-Sep-15 A, Material Submittal

Prepare and submit HVAC System
Approval of HVAC System, 

Prepare and submit Split units
Approval of Split units submittal, 

Prepare and submit Indoor-outdoor units
Approval of Indoor-outdoor units, 

Prepare and submit packaged AC units
Approval of packaged AC units, 

01-Sep-15 A, Shop Drawing Submittals
Prepare & Submit Shop Drawings of Electrical & Control Building -structural details

Approval of Electrical & Control Building shop drawings-structural details, 
Prepare & submit Electrical & control Building Finishes

Approval of Electrical & control building finishes, 
Prepare & submit electrical & control building- electrical shop drawings

Approval of electrical & control building-electrical  shop drawings, 
Prepare and submit electrical & control building-Mechanical shop drawings

Approval of electrical & control building-Mechanical shop drawings, 
01-Dec-15 A, Structure & Concrete works

Mobilize the existing control equipments to temporary approved place by CMC
Demolition of the existing building

Excavation,subgrade preparation,leveling and soil investigation
Form/Steel Rebars for foundation
Concrete Casting
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Activity ID Activity Name Original
Duration

BL Project Start BL Project Finish Start Finish

ECB-080 Curing for Foundation 5 12-Sep-15 16-Sep-15 12-Sep-15 A 16-Sep-15 A
ECB-100 Rebar works for slab on grade 9 30-Sep-15 10-Oct-15 30-Sep-15 A 10-Oct-15 A
ECB-110 Concrete Casting 1 11-Oct-15 11-Oct-15 11-Oct-15 A 11-Oct-15 A
ECB-120 Slab on grade Curing 6 12-Oct-15 17-Oct-15 12-Oct-15 A 16-Oct-15 A
ECB-140 Form/Steel Rebars for walls 9 17-Oct-15 26-Oct-15 17-Oct-15 A 26-Oct-15 A
ECB-150 Concrete casting 1 27-Oct-15 27-Oct-15 26-Oct-15 A 26-Oct-15 A
ECB-160 walls curing 5 28-Oct-15 01-Nov-15 26-Oct-15 A 31-Oct-15 A
ECB-180 Form/Steel Rebars for Roof Slab 5 28-Oct-15 02-Nov-15 26-Oct-15 A 08-Nov-15 A
ECB-190 Concrete Casting 1 03-Nov-15 03-Nov-15 09-Nov-15 A 09-Nov-15 A
ECB-191 Slab Curing 7 04-Nov-15 10-Nov-15 10-Nov-15 A 17-Nov-15 A
ECB-195 Parabet Preparation works 5 04-Nov-15 09-Nov-15 09-Nov-15 A 11-Nov-15 A
ECB-200 Slab Deshuttering & Cleaning 3 19-Nov-15 22-Nov-15 30-Nov-15 A 01-Dec-15 A

Finishing WorFinishing Works 43 11-Nov-15 01-Dec-15 16-Nov-15 A 09-Jan-16
ECB-210 Block walls works 3 11-Nov-15 14-Nov-15 02-Dec-15 A 06-Dec-15 A
ECB-215 Roof Insulation 2 16-Nov-15 17-Nov-15 28-Dec-15 A 29-Dec-15 A
ECB-220 Installation interior & exterior Plasters 4 19-Nov-15 23-Nov-15 16-Nov-15 A 22-Dec-15 A
ECB-221 Installation floor tiles & base materials 3 24-Nov-15 26-Nov-15 24-Dec-15 A 25-Dec-15 A
ECB-230 Installation hatches,fens,ladders, Grating etc. 3 28-Nov-15 30-Nov-15 31-Dec-15 04-Jan-16
ECB-240 Installation Doors & windows 2 28-Nov-15 29-Nov-15 05-Jan-16 06-Jan-16
ECB-270 Installation of all furniture and architectural elements 2 30-Nov-15 01-Dec-15 07-Jan-16 09-Jan-16

Electrical & InsElectrical & Instrumentation works 29 08-Nov-15 04-Jan-16 28-Dec-15 A 06-Feb-16
ECB-320 Installation of Well Pump VFDs 6 08-Dec-15 14-Dec-15 28-Dec-15 A 07-Jan-16
ECB-330 Installation of  motor control centers MCC 7 02-Dec-15 09-Dec-15 30-Dec-15 A 07-Jan-16
ECB-340 Installation of Panel boards 4 02-Dec-15 06-Dec-15 28-Dec-15 A 05-Jan-16
ECB-350 Installation of Lights ,conduits & cables 9 19-Nov-15 29-Nov-15 31-Dec-15 11-Jan-16
ECB-360 Installation of Boosters VFDs 6 08-Nov-15 14-Nov-15 28-Dec-15 A 07-Jan-16
ECB-370 Installation of Control System Hardware & Instruments 15 16-Dec-15 04-Jan-16 03-Jan-16 20-Jan-16
ECB-371 Installation of Control System software (Programming) 25 02-Dec-15 31-Dec-15 06-Jan-16 06-Feb-16
ECB-410 Installation of Portable Generator Termination Box 10 24-Nov-15 05-Dec-15 10-Jan-16 23-Jan-16

Mechanical WoMechanical Works 10 02-Dec-15 09-Jan-16 27-Dec-15 A 12-Jan-16
ECB-380 Installation of air conditioning works 10 28-Dec-15 09-Jan-16 31-Dec-15 12-Jan-16
ECB-400 Vault Mechanical Works - Metering Stations (Pipes & Valves) 10 02-Dec-15 13-Dec-15 27-Dec-15 A 05-Jan-16

Coating & FiniCoating & Finishing works 2 10-Jan-16 11-Jan-16 28-Dec-15 A 29-Dec-15 A
ECB-390 Roof Insulation 2 10-Jan-16 11-Jan-16 28-Dec-15 A 29-Dec-15 A

Pre testing woPre testing works 4 10-Jan-16 13-Jan-16 07-Feb-16 10-Feb-16
ECB-500 Pre-testing for electrical control building electromechanical works 4 10-Jan-16 13-Jan-16 07-Feb-16 10-Feb-16

Well head &PadsWell head &Pads 127 10-Oct-15 19-Jan-16 20-Oct-15 A 13-Feb-16
Well Head SubWell Head Submittals 53 10-Oct-15 02-Dec-15 20-Oct-15 A 23-Nov-15 A

A7810 Prepare and submit plan of well pump shuttingdown plan 25 10-Oct-15 08-Nov-15 20-Oct-15 A 08-Nov-15 A
A7820 Approval of well pump shuttingdown plan 0 22-Nov-15 23-Nov-15 A
A7830 Prepare and submit pump fishing plan submittal 30 10-Oct-15 14-Nov-15 20-Oct-15 A 08-Nov-15 A
A7840 Approval of pump fishing plan submittal 0 02-Dec-15 23-Nov-15 A
CS142 Prepare & submit Well Pad - structural details 17 10-Oct-15 29-Oct-15 20-Oct-15 A 10-Nov-15 A
CS143 Approval of  Well Pad -structural details 0 10-Nov-15 17-Nov-15 A
ELC161 Prepare & submit Well head & Pad -Electrical details shop drawings 15 10-Oct-15 27-Oct-15 25-Oct-15 A 10-Nov-15 A
ELC168 Approval of Well head & Pad -Electrical details shop drawings 0 14-Nov-15 17-Nov-15 A

Structural WorStructural Works 35 11-Nov-15 29-Nov-15 01-Dec-15 A 09-Jan-16
WHP-010 Clearing,Excavation,Sub grade preparation, and Soil Investigation wo 4 11-Nov-15 16-Nov-15 05-Dec-15 A 12-Dec-15 A
WHP-011 Well pump Shutdown 0 17-Nov-15 01-Dec-15 A
WHP-050 Form works and steel reinforcement works 3 17-Nov-15 21-Nov-15 28-Dec-15 A 31-Dec-15 A
WHP-060 Concrete casting 1 22-Nov-15 22-Nov-15 31-Dec-15 31-Dec-15
WHP-070 Concrete curing 6 23-Nov-15 29-Nov-15 03-Jan-16 09-Jan-16

Mechanical woMechanical works (New Well Pump ) 47 19-Nov-15 06-Jan-16 01-Dec-15 A 20-Jan-16
WHP-110 Furnish a complete spare well pumping unit and deliver to PWA stora 2 08-Dec-15 09-Dec-15 03-Jan-16 04-Jan-16
WHP-112 Preparation for fishing of fallen pump & removal of existing operation 10 19-Nov-15 30-Nov-15 01-Dec-15 A 02-Dec-15 A
WHP-113 Disconnect, removal of existing well pump unit,column pipe and equip 5 01-Dec-15 06-Dec-15 15-Dec-15 A 16-Dec-15 A
WHP-114 Locate fallen Well Pump (CCTV) 1 07-Dec-15 07-Dec-15 17-Dec-15 A 17-Dec-15 A
WHP-115 Attempt fallen well pump retrieval 5 08-Dec-15 13-Dec-15 18-Dec-15 A 20-Dec-15 A
WHP-116 Well Cleaning 4 14-Dec-15 17-Dec-15 21-Dec-15 A 26-Dec-15 A
WHP-123 Manufacturer Representative Attendance during installation & training 15 19-Dec-15 06-Jan-16 03-Jan-16 20-Jan-16
WHP-124 Step up transformer installation 15 19-Dec-15 06-Jan-16 03-Jan-16 20-Jan-16
WHP-125 Column Pipes, Furnish and install of new submersible pump and Pum 15 19-Dec-15 06-Jan-16 03-Jan-16 20-Jan-16

Electrical workElectrical works (New Well Pump ) 7 31-Dec-15 09-Jan-16 14-Jan-16 24-Jan-16
WHP-150 Furnish, install and termination of well pump power and control wire, 7 31-Dec-15 09-Jan-16 14-Jan-16 24-Jan-16

Connection & Connection & Pre testing works 15 31-Dec-15 19-Jan-16 27-Jan-16 13-Feb-16
WHP-117 Connections, Pre-testing & Startup Works 15 31-Dec-15 19-Jan-16 27-Jan-16 13-Feb-16

Yard WorksYard Works 864 22-Sep-13 12-Jan-16 22-Sep-13 A 28-Jan-16
Construction SConstruction Submittals 849 22-Sep-13 14-Nov-15 22-Sep-13 A 18-Jan-16

Materials SuMaterials Submittals 849 22-Sep-13 08-Nov-15 22-Sep-13 A 18-Jan-16
1MATM14 Prepare & submit Presurized & Gravity Piping & Sample 46 22-Sep-13 17-Nov-13 22-Sep-13 A 17-Nov-13 A
2MATM15 Approval of Pressurized & Gravity Piping & Sample 0 25-Nov-13 25-Nov-13 A
4ATM126 Prepare & submit manhole frame & steel cove-Product Data & Samp 15 17-Dec-13 05-Jan-14 11-Dec-13 A 05-Jan-14 A
5MATM12 Approval of manhole frame & steel cove-Product Data & Sample 0 06-Jan-14 06-Jan-14 A
MATC117 Prepare & submit Curbstone 10 10-Oct-15 21-Oct-15 27-Dec-15 A 30-Dec-15 A
MATC118 Approval of Curbstone 0 08-Nov-15 18-Jan-16

Shop DrawiShop Drawing Submittals 247 17-May-15 14-Nov-15 17-May-15 A 18-Jan-16
C7910 Prepare & Submit Civil & finishing works shop drawins 15 10-Oct-15 27-Oct-15 01-Dec-15 A 30-Dec-15 A
C7920 Approval of Civil & finishing works shop drawins 0 14-Nov-15 18-Jan-16
E7870 Prepare & submit  Yard - electrical shop drawings 15 28-Jul-15 13-Aug-15 28-Jul-15 A 13-Aug-15 A
E7880 Approval of  Yard - electrical shop drawings 0 20-Aug-15 20-Aug-15 A
M7890 Prepare & submit  mechanical - electrical shop drawings 20 17-May-15 08-Jun-15 17-May-15 A 08-Jun-15 A
M7900 Approval of mechanical - electrical shop drawings 0 23-Jun-15 23-Jun-15 A

Construction WConstruction Works 144 08-Aug-15 12-Jan-16 17-Mar-15 A 28-Jan-16
YAW1000 Electrical Manholes Installation works 7 10-Oct-15 18-Oct-15 10-Oct-15 A 05-Nov-15 A
YAW1010 Mechanical Manhole Installation works 7 19-Oct-15 26-Oct-15 29-Oct-15 A 23-Nov-15 A
YAW1020 Gravity piping Installation works 6 19-Oct-15 25-Oct-15 17-Mar-15 A 31-Dec-15
YAW1030 Electrical Ductbanks P1 - Rooms outlets (55M) 10 27-Aug-15 07-Sep-15 27-Aug-15 A 07-Sep-15 A
YAW1031 Electrical Ductbanks P2 - Remaining yard 10 10-Oct-15 21-Oct-15 10-Oct-15 A 31-Dec-15
YAW1034 Installation of pad mount transformer 5 22-Oct-15 27-Oct-15 12-Nov-15 A 08-Dec-15 A
YAW1035 Step down transformer Installation works 7 28-Oct-15 04-Nov-15 31-Dec-15 09-Jan-16
YAW1040 Pressurized pipes P1 - 140 Meter 28 08-Aug-15 08-Sep-15 08-Aug-15 A 08-Sep-15 A
YAW1041 Rmaining pressurized pipes & Valves Installation works P2 20 10-Oct-15 02-Nov-15 20-Oct-15 A 10-Jan-16
YAW1045 Water Meetering Installation works 5 03-Nov-15 08-Nov-15 22-Nov-15 A 03-Jan-16
YAW1050 Site Lights Installation works 7 05-Nov-15 12-Nov-15 26-Oct-15 A 07-Jan-16
YAW1060 Backfilling & Compaction Works 8 22-Nov-15 30-Nov-15 27-Dec-15 A 12-Jan-16
YAW1070 Sidewalk and curbstone preparation works 4 01-Dec-15 05-Dec-15 19-Jan-16 24-Jan-16
YAW1080 Asphalting & Concreting Works 3 10-Jan-16 12-Jan-16 25-Jan-16 27-Jan-16
YAW1090 Landscaping, signage 4 06-Dec-15 09-Dec-15 25-Jan-16 28-Jan-16
YAW1100 Gates & Fences Preparation works 4 22-Dec-15 26-Dec-15 25-Jan-16 28-Jan-16

Construction and Construction and Installation of Qabatiya convenyance Pipe 883 04-Sep-13 29-Nov-15 04-Sep-13 A 12-Jan-16

Construction SubConstruction Submittals 148 04-Sep-13 29-Jan-14 04-Sep-13 A 29-Jan-14 A
Shop DrawingShop Drawing Submittals 85 04-Sep-13 27-Nov-13 04-Sep-13 A 27-Nov-13 A

1MEC118 Prepare & submit main conveyance pipeline from Sta. 0+000-Sta. 3+ 41 04-Sep-13 24-Oct-13 04-Sep-13 A 24-Oct-13 A
2MEC119 Approval of main main conveyance pipeline from Sta. 0+000-Sta. 3+6 0 27-Nov-13 27-Nov-13 A
MEC110 Prepare & submit water meter- Plans & sections 41 04-Sep-13 24-Oct-13 04-Sep-13 A 24-Oct-13 A
MEC111 Approval of water meter - Plans & sections 0 27-Nov-13 27-Nov-13 A

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr y
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 Qtr 1, 2015 Qtr 2, 2015 Qtr 3, 2015 Qtr 4, 2015 Qtr 1, 2016 Qtr 2, 2016

Curing for Foundation
Rebar works for slab on grade
Concrete Casting

Slab on grade Curing
Form/Steel Rebars for walls
Concrete casting

walls curing
Form/Steel Rebars for Roof Slab
Concrete Casting

Slab Curing
Parabet Preparation works

Slab Deshuttering & Cleaning
09-Jan-16, Finishing Works

Block walls works
Roof Insulation

Installation interior & exterior Plasters
Installation floor tiles & base materials

Installation hatches,fens,ladders, Grating etc.
Installation Doors & windows
Installation of all furniture and architectural e

06-Feb-16, Electrical & Instrume
Installation of Well Pump VFDs
Installation of  motor control centers MCC

Installation of Panel boards
Installation of Lights ,conduits & cables

Installation of Boosters VFDs
Installation of Control System Hardware

Installation of Control System sof
Installation of Portable Generator Term

12-Jan-16, Mechanical Works
Installation of air conditioning works

Vault Mechanical Works - Metering Stations (P
29-Dec-15 A, Coating & Finishing works
Roof Insulation

10-Feb-16, Pre testing works
Pre-testing for electrical contro
13-Feb-16, Well head &Pads

23-Nov-15 A, Well Head Submittals
Prepare and submit plan of well pump shuttingdown plan

Approval of well pump shuttingdown plan, 
Prepare and submit pump fishing plan submittal

Approval of pump fishing plan submittal, 
Prepare & submit Well Pad - structural details

Approval of  Well Pad -structural details, 
Prepare & submit Well head & Pad -Electrical details shop drawings

Approval of Well head & Pad -Electrical details shop drawings, 
09-Jan-16, Structural Works

Clearing,Excavation,Sub grade preparation, and Soil In
Well pump Shutdown, 01-Dec-15 A

Form works and steel reinforcement works
Concrete casting

Concrete curing
20-Jan-16, Mechanical works (New We

Furnish a complete spare well pumping unit a
Preparation for fishing of fallen pump & removal of existing 

Disconnect, removal of existing well pump unit,column
Locate fallen Well Pump (CCTV)
Attempt fallen well pump retrieval

Well Cleaning
Manufacturer Representative Attendanc
Step up transformer installation
Column Pipes, Furnish and install of ne

24-Jan-16, Electrical works (New Wel
Furnish, install and termination of well 

13-Feb-16, Connection & Pre
Connections, Pre-testing & St

28-Jan-16, Yard Works
18-Jan-16, Construction Submittals
18-Jan-16, Materials Submittals

Prepare & submit Presurized & Gravity Piping & Sample
Approval of Pressurized & Gravity Piping & Sample, 

Prepare & submit manhole frame & steel cove-Product Data & Sample
Approval of manhole frame & steel cove-Product Data & Sample, 

Prepare & submit Curbstone
Approval of Curbstone, 
18-Jan-16, Shop Drawing Submittals

Prepare & Submit Civil & finishing works shop dr
Approval of Civil & finishing works shop d

Prepare & submit  Yard - electrical shop drawings
Approval of  Yard - electrical shop drawings, 

Prepare & submit  mechanical - electrical shop drawings
Approval of mechanical - electrical shop drawings, 

28-Jan-16, Construction Works
Electrical Manholes Installation works

Mechanical Manhole Installation works
Gravity piping Installation works

Electrical Ductbanks P1 - Rooms outlets (55M)
Electrical Ductbanks P2 - Remaining yard

Installation of pad mount transformer
Step down transformer Installation works

Pressurized pipes P1 - 140 Meter
Rmaining pressurized pipes & Valves Install

Water Meetering Installation works
Site Lights Installation works

Backfilling & Compaction Works
Sidewalk and curbstone preparation w
Asphalting & Concreting Works
Landscaping, signage
Gates & Fences Preparation works

12-Jan-16, Construction and Installation of
29-Jan-14 A, Construction Submittals

27-Nov-13 A, Shop Drawing Submittals
Prepare & submit main conveyance pipeline from Sta. 0+000-Sta. 3+618-Plans & Profiles

Approval of main main conveyance pipeline from Sta. 0+000-Sta. 3+618-Plans & Profiles, 
Prepare & submit water meter- Plans & sections

Approval of water meter - Plans & sections, 
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Activity ID Activity Name Original
Duration

BL Project Start BL Project Finish Start Finish

MEC112 Prepare & submit buried flange Gate Valve -Plans & sections 41 04-Sep-13 24-Oct-13 04-Sep-13 A 24-Oct-13 A
MEC113 Approval of buried flange Gate Valve -Plans & sections 0 25-Sep-13 25-Sep-13 A
MEC114 Prepare & submit Combination Air Valve Plans & sections 41 04-Sep-13 24-Oct-13 04-Sep-13 A 24-Oct-13 A
MEC115 Approval of combination Air Valve - Plans & Sections 0 27-Nov-13 27-Nov-13 A
MEC149 Prepare & submit washout -Plans & Sections 41 04-Sep-13 24-Oct-13 04-Sep-13 A 24-Oct-13 A
MEC159 Approval of washout chambers-Plans & Sections 0 27-Nov-13 27-Nov-13 A

Materials SubmMaterials Submittals 65 26-Nov-13 29-Jan-14 26-Nov-13 A 29-Jan-14 A
MATC131 Prepare & submit Asphalt Mix Design-Report 11 14-Jan-14 27-Jan-14 14-Jan-14 A 28-Jan-14 A
MATC132 Approval of Asphalt Mix Design -Test Report 0 29-Jan-14 29-Jan-14 A
MATC142 Prepare and submit Electro magnatic Flow meter 10 20-Dec-13 29-Dec-13 20-Dec-13 A 29-Dec-13 A
MATC152 Approval of Electro magnatic Flow meter 0 07-Jan-14 07-Jan-14 A
MEC129 Prepare & submit Welding Inspector Submittals 5 26-Nov-13 01-Dec-13 26-Nov-13 A 01-Dec-13 A
MEC139 Approval of Welding Inspector Submittals 0 03-Dec-13 03-Dec-13 A

From Sta.3+000 tFrom Sta.3+000 to Sta 3+620 Convenyance Pipe & Chamber Installation 601 19-Jan-14 29-Nov-15 19-Jan-14 A 31-Dec-15
Convenyance Convenyance Pipes works 168 19-Jan-14 12-Aug-14 19-Jan-14 A 12-Aug-14 A

CP1110 Trench Excavation 10 19-Jan-14 30-Jan-14 19-Jan-14 A 30-Jan-14 A
CP1120 Bedding 10 19-Jan-14 30-Jan-14 19-Jan-14 A 30-Jan-14 A
CP1150 Steel Pipes laying & welding 10 19-Jan-14 30-Jan-14 19-Jan-14 A 30-Jan-14 A
CP1870 Chambers Installation Works 45 15-Jun-14 12-Aug-14 15-Jun-14 A 12-Aug-14 A

Chambers WoChambers Works 405 15-Sep-14 29-Nov-15 15-Sep-14 A 31-Dec-15
New AZ ZabNew AZ Zababdeh flow monitoring chamber 3+280 405 15-Sep-14 29-Nov-15 15-Sep-14 A 31-Dec-15

Civil WorCivil Works 82 15-Sep-14 27-Dec-14 15-Sep-14 A 26-Dec-14 A
CP1170 Excavation & Earth Works 75 15-Sep-14 16-Dec-14 15-Sep-14 A 16-Dec-14 A
CP1180 Pre-cast Chamber installation works 3 22-Dec-14 24-Dec-14 22-Dec-14 A 24-Dec-14 A
CP1210 Backfilling works 0 27-Dec-14 27-Dec-14 25-Dec-14 A 26-Dec-14 A

MechanicMechanical Works 322 28-Dec-14 29-Nov-15 28-Dec-14 A 31-Dec-15
CP1220 Fabrication 3 28-Dec-14 30-Dec-14 28-Dec-14 A 30-Dec-14 A
CP1230 Welding Works 5 30-Dec-14 06-Jan-15 30-Dec-14 A 06-Jan-15 A
CP1240 Installation of Electro Magnetic Flow meter 40 10-Oct-15 28-Nov-15 08-Dec-15 A 08-Dec-15 A
CP1250 Cleaning & Eboxy Painting 1 29-Nov-15 29-Nov-15 31-Dec-15 31-Dec-15

AAUJ & othAAUJ & other vilages flow monitoring chamber 3+619 379 15-Sep-14 22-Oct-15 15-Sep-14 A 31-Dec-15
Civil WorCivil Works 43 15-Sep-14 08-Nov-14 15-Sep-14 A 08-Nov-14 A

CP1350 Excavation & Earth Works 2 15-Sep-14 16-Sep-14 15-Sep-14 A 16-Sep-14 A
CP1360 Base slab works 10 20-Sep-14 30-Sep-14 19-Sep-14 A 30-Sep-14 A
CP1370 Verticals works 12 01-Oct-14 18-Oct-14 01-Oct-14 A 18-Oct-14 A
CP1380 Roof Slab 6 22-Oct-14 29-Oct-14 22-Oct-14 A 29-Oct-14 A
CP1390 Backfilling works 2 06-Nov-14 08-Nov-14 06-Nov-14 A 08-Nov-14 A

MechanicMechanical Works 308 13-Dec-14 22-Oct-15 13-Dec-14 A 31-Dec-15
CP1400 Fabrication 3 13-Dec-14 15-Dec-14 13-Dec-14 A 15-Dec-14 A
CP1410 Welding Works 3 13-Dec-14 15-Dec-14 13-Dec-14 A 15-Dec-14 A
CP1411 Fittings & Valves installation works 22 14-Dec-14 15-Jan-15 14-Dec-14 A 15-Jan-15 A
CP1420 Installation of Electro Magnetic Flow meter and other mechanical wo 10 10-Oct-15 21-Oct-15 08-Dec-15 A 08-Dec-15 A
CP1430 Cleaning & Eboxy Painting 1 22-Oct-15 22-Oct-15 31-Dec-15 31-Dec-15

Finishing WorkFinishing Work 153 14-Aug-14 23-Feb-15 14-Aug-14 A 23-Feb-15 A
CP1160 Restoration, Cleaning, Washing 41 30-Dec-14 23-Feb-15 30-Dec-14 A 23-Feb-15 A
CP1880 Trench Backfilling works 1 14-Aug-14 14-Aug-14 14-Aug-14 A 14-Aug-14 A

From Sta.2+500 tFrom Sta.2+500 to Sta 3+000 Convenyance Pipe & Chamber Installation 293 02-Feb-14 01-Feb-15 02-Feb-14 A 01-Feb-15 A
Construction oConstruction of 250mm Pipe 157 02-Feb-14 12-Aug-14 02-Feb-14 A 12-Aug-14 A

CP1470 Trench Excavation 5 02-Feb-14 06-Feb-14 02-Feb-14 A 06-Feb-14 A
CP1480 Bedding 5 02-Feb-14 06-Feb-14 02-Feb-14 A 06-Feb-14 A
CP1485 Steel Pipes laying & welding 5 02-Feb-14 06-Feb-14 02-Feb-14 A 06-Feb-14 A
CP1490 Chambers Installation Works 33 29-Jun-14 12-Aug-14 29-Jun-14 A 12-Aug-14 A

Finishing WorkFinishing Work 135 14-Aug-14 01-Feb-15 14-Aug-14 A 01-Feb-15 A
CP1689 Backfilling & Compaction 1 14-Aug-14 14-Aug-14 14-Aug-14 A 15-Aug-14 A
CP1690 Restoration, Cleaning, Washing 23 30-Dec-14 01-Feb-15 30-Dec-14 A 01-Feb-15 A

From Sta.2+000 tFrom Sta.2+000 to Sta 2+500 Convenyance Pipe & Chamber Installation 285 11-Feb-14 01-Feb-15 11-Feb-14 A 01-Feb-15 A
Construction oConstruction of 250mm Pipe 151 11-Feb-14 14-Aug-14 11-Feb-14 A 14-Aug-14 A

CP1510 Trench Excavation 8 11-Feb-14 19-Feb-14 11-Feb-14 A 19-Feb-14 A
CP1520 Bedding 8 11-Feb-14 19-Feb-14 11-Feb-14 A 19-Feb-14 A
CP1525 Steel Pipes laying & welding 8 11-Feb-14 19-Feb-14 11-Feb-14 A 19-Feb-14 A
CP1530 Chambers Installation Works 35 29-Jun-14 14-Aug-14 29-Jun-14 A 14-Aug-14 A

Finishing WorkFinishing Work 134 16-Aug-14 01-Feb-15 15-Aug-14 A 01-Feb-15 A
CP1719 Backfilling & Compaction 1 16-Aug-14 16-Aug-14 15-Aug-14 A 16-Aug-14 A
CP1720 Restoration, Cleaning, Washing 23 30-Dec-14 01-Feb-15 30-Dec-14 A 01-Feb-15 A

From Sta.1+500 tFrom Sta.1+500 to Sta 2+000 Convenyance Pipe & Chamber Installation 278 19-Feb-14 01-Feb-15 19-Feb-14 A 01-Feb-15 A
Construction oConstruction of 250mm Pipe 145 19-Feb-14 16-Aug-14 19-Feb-14 A 16-Aug-14 A

CP1640 Trench Excavation 4 20-Feb-14 24-Feb-14 20-Feb-14 A 24-Feb-14 A
CP1650 Bedding 6 19-Feb-14 25-Feb-14 19-Feb-14 A 25-Feb-14 A
CP1651 Steel Pipes laying & welding 6 19-Feb-14 25-Feb-14 19-Feb-14 A 25-Feb-14 A
CP1660 Chambers Installation Works 35 30-Jun-14 16-Aug-14 30-Jun-14 A 16-Aug-14 A

Finishing WorkFinishing Work 133 17-Aug-14 01-Feb-15 17-Aug-14 A 01-Feb-15 A
CP1749 Backfilling & Compaction 1 17-Aug-14 17-Aug-14 17-Aug-14 A 17-Aug-14 A
CP1750 Restoration, Cleaning, Washing 23 30-Dec-14 01-Feb-15 30-Dec-14 A 01-Feb-15 A

From Sta.1+000 tFrom Sta.1+000 to Sta 1+500 Convenyance Pipe & Chamber Installation 273 25-Feb-14 01-Feb-15 25-Feb-14 A 01-Feb-15 A
Construction oConstruction of 250mm Pipe 157 25-Feb-14 04-Sep-14 25-Feb-14 A 04-Sep-14 A

CP1010 Trench Excavation 9 25-Feb-14 06-Mar-14 25-Feb-14 A 06-Mar-14 A
CP1020 Bedding 9 25-Feb-14 06-Mar-14 25-Feb-14 A 06-Mar-14 A
CP1021 Steel Pipes laying & welding 9 25-Feb-14 06-Mar-14 25-Feb-14 A 06-Mar-14 A
CP1030 Chambers Installation Works 52 30-Jun-14 04-Sep-14 30-Jun-14 A 04-Sep-14 A

Finishing WorkFinishing Work 132 18-Aug-14 01-Feb-15 18-Aug-14 A 01-Feb-15 A
CP1760 Backfilling & Compaction 1 18-Aug-14 18-Aug-14 18-Aug-14 A 18-Aug-14 A
CP1780 Restoration, Cleaning, Washing 23 30-Dec-14 01-Feb-15 30-Dec-14 A 01-Feb-15 A

From Sta.0+500 tFrom Sta.0+500 to Sta 1+000 Convenyance Pipe & Chamber Installation 286 03-Mar-14 23-Feb-15 03-Mar-14 A 23-Feb-15 A
Construction oConstruction of 250mm Pipe 137 03-Mar-14 18-Aug-14 03-Mar-14 A 18-Aug-14 A

CP1060 Trench Excavation 4 03-Mar-14 06-Mar-14 03-Mar-14 A 06-Mar-14 A
CP1070 Bedding 4 03-Mar-14 06-Mar-14 03-Mar-14 A 06-Mar-14 A
CP1075 Steel Pipes laying & welding 4 03-Mar-14 06-Mar-14 03-Mar-14 A 06-Mar-14 A
CP1080 Chambers Installation Works 35 02-Jul-14 18-Aug-14 02-Jul-14 A 18-Aug-14 A

Finishing WorkFinishing Work 149 19-Aug-14 23-Feb-15 19-Aug-14 A 23-Feb-15 A
CP1806 Backfilling & Compaction 1 19-Aug-14 19-Aug-14 19-Aug-14 A 19-Aug-14 A
CP1810 Restoration, Cleaning, Washing 41 30-Dec-14 23-Feb-15 30-Dec-14 A 23-Feb-15 A

From Sta.0+000 tFrom Sta.0+000 to Sta 0+ 500 Convenyance Pipe & Chamber Installation 283 06-Mar-14 23-Feb-15 06-Mar-14 A 23-Feb-15 A
Construction oConstruction of 250mm Pipe 149 06-Mar-14 04-Sep-14 06-Mar-14 A 04-Sep-14 A

CP1570 Trench Excavation 14 06-Mar-14 22-Mar-14 06-Mar-14 A 22-Mar-14 A
CP1580 Bedding 14 06-Mar-14 22-Mar-14 06-Mar-14 A 22-Mar-14 A
CP1585 Steel Pipes laying & welding 14 06-Mar-14 22-Mar-14 06-Mar-14 A 22-Mar-14 A
CP1590 Chambers Installation Works 45 09-Jul-14 04-Sep-14 09-Jul-14 A 04-Sep-14 A

Finishing WorkFinishing Work 149 19-Aug-14 23-Feb-15 19-Aug-14 A 23-Feb-15 A
CP1839 Backfilling & Compaction 1 19-Aug-14 19-Aug-14 19-Aug-14 A 19-Aug-14 A
CP1840 Restoration, Cleaning, Washing 41 30-Dec-14 23-Feb-15 30-Dec-14 A 23-Feb-15 A

Final conveyanceFinal conveyance system connection works 319 23-Feb-15 20-Oct-15 23-Feb-15 A 07-Jan-16
A7769 Construction of Washout outfalls 5 09-Oct-15 13-Oct-15 11-Sep-15 A 01-Jan-16
A7770 CMC Inspection for all chambers 5 14-Oct-15 20-Oct-15 03-Jan-16 07-Jan-16
CP1849 Hydraulic and Pressure Test from Sta. 0+000- Sta.3+620 2 23-Feb-15 24-Feb-15 23-Feb-15 A 24-Feb-15 A
CP1859 Connection of manholes with the transmission pipeline 5 10-Oct-15 14-Oct-15 31-Dec-15 06-Jan-16

Asphalt work of QAsphalt work of Qabatiya convenyance Pipe 553 25-Feb-14 21-Oct-15 25-Feb-14 A 12-Jan-16
CP1100 Reinstatement & Asphalting Over Trench from Sta 0+000 to Sta 3+62 32 25-Feb-14 02-Apr-14 25-Feb-14 A 02-Apr-14 A

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr y
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 Qtr 1, 2015 Qtr 2, 2015 Qtr 3, 2015 Qtr 4, 2015 Qtr 1, 2016 Qtr 2, 2016

Prepare & submit buried flange Gate Valve -Plans & sections
Approval of buried flange Gate Valve -Plans & sections, 

Prepare & submit Combination Air Valve Plans & sections
Approval of combination Air Valve - Plans & Sections, 

Prepare & submit washout -Plans & Sections
Approval of washout chambers-Plans & Sections, 

29-Jan-14 A, Materials Submittals
Prepare & submit Asphalt Mix Design-Report
Approval of Asphalt Mix Design -Test Report, 

Prepare and submit Electro magnatic Flow meter
Approval of Electro magnatic Flow meter, 

Prepare & submit Welding Inspector Submittals
Approval of Welding Inspector Submittals, 

31-Dec-15, From Sta.3+000 to Sta 3+620 Conv
12-Aug-14 A, Convenyance Pipes works

Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
31-Dec-15, Chambers Works
31-Dec-15, New AZ Zababdeh flow monitoring 

26-Dec-14 A, Civil Works
Excavation & Earth Works

Pre-cast Chamber installation works
Backfilling works

31-Dec-15, Mechanical Works
Fabrication

Welding Works
Installation of Electro Magnetic Flow meter

Cleaning & Eboxy Painting
31-Dec-15, AAUJ & other vilages flow monitorin

08-Nov-14 A, Civil Works
Excavation & Earth Works

Base slab works
Verticals works

Roof Slab
Backfilling works

31-Dec-15, Mechanical Works
Fabrication
Welding Works

Fittings & Valves installation works
Installation of Electro Magnetic Flow meter and other me

Cleaning & Eboxy Painting
23-Feb-15 A, Finishing Work
Restoration, Cleaning, Washing

Trench Backfilling works
01-Feb-15 A, From Sta.2+500 to Sta 3+000 Convenyance Pipe & Chamber Installation

12-Aug-14 A, Construction of 250mm Pipe
Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
01-Feb-15 A, Finishing Work

Backfilling & Compaction
Restoration, Cleaning, Washing
01-Feb-15 A, From Sta.2+000 to Sta 2+500 Convenyance Pipe & Chamber Installation

14-Aug-14 A, Construction of 250mm Pipe
Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
01-Feb-15 A, Finishing Work

Backfilling & Compaction
Restoration, Cleaning, Washing
01-Feb-15 A, From Sta.1+500 to Sta 2+000 Convenyance Pipe & Chamber Installation

16-Aug-14 A, Construction of 250mm Pipe
Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
01-Feb-15 A, Finishing Work

Backfilling & Compaction
Restoration, Cleaning, Washing
01-Feb-15 A, From Sta.1+000 to Sta 1+500 Convenyance Pipe & Chamber Installation

04-Sep-14 A, Construction of 250mm Pipe
Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
01-Feb-15 A, Finishing Work

Backfilling & Compaction
Restoration, Cleaning, Washing

23-Feb-15 A, From Sta.0+500 to Sta 1+000 Convenyance Pipe & Chamber Installation
18-Aug-14 A, Construction of 250mm Pipe

Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
23-Feb-15 A, Finishing Work

Backfilling & Compaction
Restoration, Cleaning, Washing
23-Feb-15 A, From Sta.0+000 to Sta 0+ 500 Convenyance Pipe & Chamber Installation

04-Sep-14 A, Construction of 250mm Pipe
Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
23-Feb-15 A, Finishing Work

Backfilling & Compaction
Restoration, Cleaning, Washing

07-Jan-16, Final conveyance system connec
Construction of Washout outfalls

CMC Inspection for all chambers
Hydraulic and Pressure Test from Sta. 0+000- Sta.3+620

Connection of manholes with the transmission
12-Jan-16, Asphalt work of Qabatiya conve

Reinstatement & Asphalting Over Trench from Sta 0+000 to Sta 3+620
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Activity ID Activity Name Original
Duration

BL Project Start BL Project Finish Start Finish

CP1890 Finishing remaining segments of Asphalting works Over the chamber 10 10-Oct-15 21-Oct-15 31-Dec-15 12-Jan-16

Post ConstructioPost Construction Phase 28 20-Jan-16 03-Feb-16 14-Feb-16 12-Mar-16

A6775 Testing and commessioning 15 20-Jan-16 03-Feb-16 14-Feb-16 28-Feb-16*
A6776 Punch list and site handing over 10 24-Jan-16 03-Feb-16 01-Mar-16 12-Mar-16*
A6778 Demobilization from site & close out Project 2 02-Feb-16 03-Feb-16 10-Mar-16 12-Mar-16*

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr y
Qtr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 Qtr 1, 2015 Qtr 2, 2015 Qtr 3, 2015 Qtr 4, 2015 Qtr 1, 2016 Qtr 2, 2016

Finishing remaining segments of Asphalting
12-Mar-16, Post C

Testing and commessio
Punch list and site 
Demobilization from
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